

# The Nature of Projects

**E**verybody does projects. Building a tree house is a project; so is putting a man on the moon. From the simplest home improvement to the most complex business or scientific venture, projects are a part of most of our lives. But exactly what is a project, and what can you do to manage all its facets?

Some projects are defined by their randomness. Missed deadlines, unpleasant surprises, and unexpected problems seem to be as unavoidable as the weekly staff meeting. Other projects have few problems. Nevertheless, the project that goes smoothly from beginning to end is rare. Good planning and communication can go a long way toward avoiding disaster. And although no amount of planning can prevent all possible problems, good project management enables you to deal with those inevitable twists and turns in the most efficient manner possible.

In this chapter, you begin exploring tools and acquiring skills that can help you become a more efficient and productive project manager. The goal of this chapter is to provide a survey of what a project is, what project management is, and how Microsoft Project 2010 fits into the picture.

## Understanding Projects

---

When you look up the word *project* in the dictionary, you see definitions that include words and phrases such as “plan” and “concerted effort.” A project in the truest sense isn’t a simple, one-person endeavor to perform a task. By this definition, getting yourself dressed — difficult though that task might seem on a Monday morning — doesn’t qualify as a project.

### IN THIS CHAPTER

Understanding projects

The life cycle of a project

## Part I: Project Management Basics

---

A project is a series of steps that are typically performed by more than one person. In addition, a project has the following characteristics:

- **A project has a specific and measurable goal.** You know you have finished the project when you have successfully met your project goal.
- **Projects have a specific time frame.** The success of a project is often measured by how successfully the project has been completed within the amount of time allotted to it.
- **Projects use resources.** Resources aren't just people; resources can include money, machinery, materials, and more. How well these resources are allocated and orchestrated is another key measure of a project's success or failure.
- **All projects consist of interdependent, yet individual, steps called *tasks*.** Rarely does any piece of a project exist in a vacuum. If one task runs late or over budget, it typically affects other tasks, the overall schedule, and the total cost of the project.

Projects can last for weeks, months, or even years. By their nature, projects are dynamic; they tend to grow, change, and behave in ways that you can't always predict. Consequently, you, as a project manager, have to remain alert to the progress and vagaries of your projects or you'll never reach your goals. Documentation and communication are your two key tools for staying on top of a project throughout its life.

### Exploring project management

*Project management* is a discipline that examines the nature of projects and offers ways to control their progress. Project management attempts to organize and systematize the tasks in a project to minimize the number of surprises that you may encounter.

Project management and project managers attempt to balance project goals and objectives against the amount of time and money available to complete a project, focusing on the following key areas:

- Budgeting
- Scheduling
- Managing resources
- Tracking and reporting progress

### Note

**There are tasks to accomplish before a project begins, such as determining if the project is one that should be undertaken, identifying the project's stakeholders and gaining their support, and ensuring that everyone involved in the project understands its goals and objectives. While this book focuses on the use of Microsoft Project to manage a project, the Project Management Institute (PMI) offers books and education classes on all aspects of project management. ■**

To manage these aspects of projects, certain tools have evolved over the years. Some of these are conceptual, such as the critical path; others involve specific formats for displaying project organization and progress, such as a Gantt Chart. The following sections introduce some key project management concepts and tools.

### Critical path and slack

The *critical path* identifies the series of tasks in a project that must be completed on time for the overall project to stay on schedule. For example, suppose you're planning a going-away party at your office and have three days to plan the party. The following table lists some of the tasks involved and indicates their time frames.

Task	Duration
Signing the good-bye card	Three days
Ordering food	One day
Reserving a room	One hour
Buying a good-bye gift	One day

The shortest task, reserving a room, takes only one hour. Assuming that plenty of rooms are available for holding the party, you can, in theory, delay reserving the room until the last hour of the third day. Delaying this task doesn't cause any delay in holding the party — as long as you accomplish this task by the end of the longest task, which is getting everyone to sign the good-bye card. Therefore the task of reserving a room isn't on the critical path. However, you can't delay the task of signing the good-bye card, which is projected to take three days to accomplish, without delaying the party. Therefore the card-signing task is on the critical path. (Of course, this example is very simple; typically, a whole series of tasks that can't afford delay form an entire critical path.)

The following points further define and clarify these concepts:

- **The critical path changes as the project progresses.** Remember that a *critical path* is a means of identifying tasks that have no leeway in their timing to ensure that they don't run late and affect your overall schedule. Knowing where your critical path tasks are at any point during the project is crucial to staying on track. Figures 1.1 and 1.2 show the same schedule — first with all tasks displayed and then filtered to show only the tasks that are on the critical path.

### Cross-Reference


See Chapter 7 to find out how to filter for only critical tasks and to see more information about changing the view of your project. ■

- **Slack, also called float, is the amount of time that you can delay a task before that task moves onto the critical path.** In the preceding example, the one-hour-long task — reserving a room — has slack. This task can slip a few hours, even a couple of days, and the party will still happen on time. However, if you wait until the last half-hour of the third day to reserve a room, that task will have used up its slack and it then moves onto the critical path.

# Part I: Project Management Basics

**FIGURE 1.1**

In this figure, all tasks appear — those with slack and those on the critical path.




## Durations and milestones

Most tasks in a project take a specific amount of time to accomplish. Tasks can take anywhere from five minutes to five months. The length of time needed to complete a task is called the task's *duration*. You should always try to break the long tasks in a project into smaller tasks of shorter duration so you can track their progress more accurately. For example, break a five-month-long task into five one-month tasks. Checking off the completion of the smaller tasks each month reduces the odds of a serious surprise five months down the road — and makes you feel as though you're getting something done.

Some tasks, called *milestones*, have no (0) duration. Milestones are merely points in time that mark the start or completion of some phase of a project. For example, if your project involves designing a new brochure, the approval of the initial design might be considered a milestone. You can assign a duration to the process of routing the design to various people for review, but assigning a length of time to the moment when you have everyone's final approval is probably impossible. Therefore this task has a duration of 0 — that is, approval of the design is a milestone that simply marks a key moment in the project.

**FIGURE 1.2**

When you apply the appropriate filter, only the tasks that can't afford delay appear in your schedule.



## Fixed-duration tasks and resource-driven schedules

Some tasks take the same amount of time — no matter how many people or other resources you devote to them. Flying from San Francisco to New York is likely to take about five hours, regardless of how many pilots or flight attendants you add. If your project requires a test on a mixture of two solvents that must sit for six hours to react, you can't speed up the reaction by adding more solvent or by hiring more scientists to work in the laboratory. These tasks have a *fixed duration*, meaning that their timing is set by the nature of the task.

On the other hand, the number of available resources can affect the duration of some tasks. For example, if one person needs two hours to dig a ditch, adding a second person will likely cut the time in half. The task still requires two hours of effort, but two resources can perform the task simultaneously. Tasks whose durations are affected by the addition or subtraction of resources are called *resource-driven tasks*.

# Part I: Project Management Basics

## Note


In real-world projects, this calculation is seldom so exact. Because people have different skill levels and perform work at different speeds, two people don't always cut the time of a task exactly in half. In addition, the more people you add to a task, the more communication, cooperation, and training may be involved — each of which requires time. Microsoft Project handles additional assignments of resources strictly as a mathematical calculation, but you can still use your judgment of the resources that are involved to modify this calculation. ■

## Diagrams that aid project management

Gantt Charts, network diagrams, and *work breakdown structures* (WBSs) are tools of project management that have evolved over many years. These tools are simply charts that you can use to track different aspects of your project. Figure 1.3 shows a Microsoft Project Gantt Chart, and Figure 1.4 shows a Microsoft Project network diagram. Figure 1.5 shows a typical WBS; although Microsoft Project does not include a WBS chart as one of its standard views.


**FIGURE 1.3**

The Gantt Chart bars represent timing of the tasks in a project.




**FIGURE 1.4**

The network diagram resembles a flow chart for work in a project.



**FIGURE 1.5**

The work breakdown structure chart reminds you of a typical company's organization chart.



## Part I: Project Management Basics

---

### Tip

**You can purchase an add-on product, WBS Chart Pro to create a WBS chart from a Microsoft Project file. On this book's Web site, you'll find a link to WBS Chart Pro. ■**

Before people used computers to manage their projects, managers drew these charts by hand. Any self-respecting project war room had a 10-foot network diagram, WBS, or Gantt Chart tacked to the wall. By the end of the project, this chart was as marked up and out of date as last year's appointment calendar. Thankfully, project management software makes these charts easier to generate, update, and customize.

A Gantt Chart represents the tasks in a project with bars that reflect the duration of individual tasks. Milestones are shown as diamond shapes.

### Cross-Reference

**You can find out more about the elements of a Gantt Chart in Chapter 2. For this chapter's purposes, you simply need to know that a Gantt Chart enables you to visualize and track the timing of a project. ■**

Network diagrams, on the other hand, don't accurately detail the timing of a project. Instead, a network diagram shows the flow of tasks in a project and the relationships of tasks to each other. Each task is contained in a box called a *node*, and lines that flow among the nodes indicate the flow of tasks.

### Note

**In Project 98 and prior versions of Project, network diagrams were called PERT charts. PERT stands for Program Evaluation and Review Technique. The Special Projects Office of the U.S. Navy devised this method for tracking the flow of tasks in a project when it was designing the Polaris submarine in the late 1950s. ■**

The U.S. defense establishment uses the WBS as its primary tool for managing projects and describes the WBS in Military Standard (MIL-STD) 881B (25 Mar 93) as follows: "A work breakdown structure is a product-oriented family tree composed of hardware, software, services, data and facilities . . . [It] displays and defines the product(s) to be developed and/or produced and relates the elements of work to be accomplished to each other and to the end product(s)."

### Note

**MIL-STD 881B was superseded by MIL-HDBK 881A, 30 July 2005. The foreword of the newer document states that there were "no substantive changes in work breakdown structure definition." The full text is available on many Department of Defense sites (for example, <http://dcarc.pae.osd.mil/881handbook/881a.pdf>). ■**

### On the Web

**Project doesn't contain a PERT chart view. However, on the companion Web site for this book, you can find a link to PERT Chart EXPERT, a program that converts the information in any Project file to a PERT view. ■**



### Dependencies

The final project management concept to master is dependencies. The overall timing of a project isn't simply the sum of the durations of all tasks, because all tasks in a project don't usually happen simultaneously. For example, in a construction project, you must pour the foundation of a building before you can build the structure. You also have to enclose the building with walls and windows before you lay carpeting. In other words, project managers anticipate and establish relationships among the tasks in a project. These relationships are called *dependencies*. Only after you have created tasks, assigned durations to them, *and* established dependencies can you see the overall timing of your project.

### Cross-Reference

Chapter 4 covers the kinds of dependencies you can assign in Project. ■

### Managing projects with project management software

Many people manage projects with stacks of to-do lists and colorful hand-drawn wall charts. They scribble notes on calendars in pencil, knowing — more often than not — that those dates and tasks will change over time. They hold numerous meetings to keep everyone in the project informed. People have developed these simple organizational tools because projects typically have so many bits and pieces that no one can possibly remember them all.

To manage a project effectively, you need a set of procedures. Project management software automates many of these procedures. With project management software, you can do the following:

- **Plan up front:** By preplanning the various elements of your project, you can more accurately estimate the time and resources that are required to complete the project.
- **View your progress:** By examining your progress on an ongoing basis from various perspectives, you can see whether you're likely to meet your goal.
- **Recognize conflicts:** By identifying time and resource conflicts early, you can try out various what-if scenarios to resolve them before the project gets out of hand.
- **Make adjustments:** You can make adjustments to task timing and costs, and automatically update all other tasks in the project to reflect the impact of your changes.
- **Generate professional-looking reports:** You can create reports on the status of your project to help team members prioritize and to help management make informed decisions.

### Cross-Reference

To effectively manage projects with many participants (often based in many locations), consider using Project 2010 in conjunction with its companion server product, Project Server. Using Project Server and Project 2010, you can manage projects in a Web-based environment, simplifying collaboration. For more details, see Chapters 20 through 24. You also can take advantage of Microsoft SharePoint Foundation features to collaborate on projects; see Chapter 19 for details. ■

## Part I: Project Management Basics

---

### What's required of you

Many people contemplate using project management software with about as much relish as they contemplate having surgery. They anticipate hours of data-entry time before they can get anything out of the software. To some extent, that vision is true. You have to provide a certain amount of information about your project for any software to estimate schedules and generate reports, just as you have to enter numbers for a spreadsheet to calculate a budget or a loan-payback schedule.

On the other hand, after you enter your basic project information into Microsoft Project, the ongoing maintenance of that data is far easier than generating handwritten to-do lists that become obsolete almost immediately. In addition, the accuracy and professionalism of the reports you generate with Project can make the difference between a poorly managed project and a successful one. As with a quarterly budget that you create with spreadsheet software, Project performs its calculations automatically after you enter the data. In addition, using Project enables you to spot potential problems — and test alternative solutions — quickly and easily.

So, exactly what do you have to do to manage your project with Microsoft Project? To create a schedule in Microsoft Project, you must enter the following information about your tasks:

- Individual task names
- Task durations
- Task dependencies

To track the costs of these tasks, you add certain information about resources, including the following:

- The list of human and material resources and their costs for both standard and overtime hours
- The assignment of resources to specific tasks

To track a project over its lifetime, you need to enter the following information:

- Progress on tasks
- Changes in task timing or dependencies
- Changes in resources — that is, resources that are added to or removed from the project
- Changes in resource time commitments and costs

### How Microsoft Project can help

Even though you still must enter a great deal of information into your project schedule, Microsoft Project has ways to make that job easier:

- **Project templates:** If you often do similar types of projects, you can create project templates with typical project tasks already in place; you can then modify the templates for individual projects. Project comes with templates to help you get started.

### On the Web

You can take advantage of some sample project templates — representing a cross-section of typical industries and project types — on this book's companion Web site. ■

- **Automate repeated tasks:** If you have tasks that recur throughout the life of your project, such as weekly meetings or regular reviews, you can create a single repeating task; Project duplicates it for you at the appropriate interval.
- **Import existing task lists:** You can create projects from tasks that you've set up in Outlook, or you can use Excel to start your project and then easily import the spreadsheet into Project. You also can use a Task List on a SharePoint site to collaboratively create a list of tasks for a project — and then import those tasks into Project. Or you can start the project itself in Project and then make the tasks available on a SharePoint site so others can modify and update the list; you can then synchronize any changes with the Project file.

### Cross-Reference

See Chapter 18 for more information about starting projects in Outlook and Excel and then moving them into Project 2010. See Chapter 19 for information on using Project and SharePoint to collaborate. ■

- **Advanced reporting and analytical capabilities:** Project provides a series of text and visual reports. Project prepares the text reports and sends your project data to Visio or Excel to prepare visual reports.
- **Consolidate projects:** You can divide projects into smaller pieces that team members can use to enter and track progress. By tracking progress with this method, no individual person has to enter an overwhelming amount of data. Also, your people feel more accountable and involved in the project.

### Cross-Reference

See Part VII of this book, “Working in Groups,” for detailed information about working in groups in Project 2010 alone, in conjunction with SharePoint, or in conjunction with Project Server. ■

- **Compare projects:** You can compare any two projects, but the power of this feature becomes apparent when you save various versions of the same project and then compare to highlight the differences.

### Cross-Reference

See Chapter 14 for details on comparing projects. ■

- **Macros:** You can take advantage of Microsoft Visual Basic to build macros that automate repetitive tasks, such as generating weekly reports.

### Cross-Reference

See Chapter 17 for more information about using macros to speed your work. ■

# The Life Cycle of a Project

---

Projects typically consist of several phases. Understanding the nature of each phase can help you relate the features of Microsoft Project to your own projects.

## Identifying your goal and the project's scope

Before you can begin to plan a project, you have to identify the goal, which isn't always as obvious as it sounds. Various participants may define a project's goal differently. In fact, many projects fail because the team members are unwittingly working toward different goals. For example, is the team's goal to perform a productivity study or to actually improve productivity? Is the outcome for your project to agree on the final building design, or is it to complete the actual construction of the building? As you analyze your goal and factor in the perspectives of other team members, make sure that your project isn't just one step in a series of projects to reach a larger, longer-term goal.

To identify your goal, you can communicate in various ways, such as meetings, e-mail, and conference calls — and, if your organization uses SharePoint, you can communicate using SharePoint tools such as task lists, issues, and risks. But the people with whom you communicate are more important than the method you use to communicate. You should conduct a dialogue at various levels (from management through front-line personnel) that gets ideas on the table and answers questions. Take the time to write a goal statement and circulate it among the team members to make sure that everyone understands the common focus of the project.

### Note

**Be careful not to set a long-range goal that is likely to change before the project ends. Smaller projects or projects that have been divided into various phases are more manageable and more flexible. ■**

### Cross-Reference

See Chapter 20 for tips on avoiding pitfalls during project planning. ■

After you understand your goal, you should also gather the information that you need to define the project's scope. This endeavor may take some research on your part. The *scope* of a project is a statement of more specific parameters or constraints for its completion. The constraints of a project usually fall within the areas of time, quality, and cost, and often they relate directly to project deliverables.

The following are sample goal and scope statements:

#### Project A:

- **Goal:** To locate a facility for our warehouse.
- **Scope:** By October 15, to find a modern warehouse facility of approximately 5,200 square feet, with a lease cost of no more than \$3,000 per month, in a location that is convenient to our main office.

### Project B:

- **Goal:** To launch a new cleaning product.
- **Scope:** Includes test-marketing the product, designing packaging, and creating and launching an advertising campaign. The launch must be completed before the end of the third quarter of 2010 and can cost no more than \$750,000.

Notice that the second scope statement designates major phases of the project (conducting test marketing, designing packaging, and creating an ad campaign). This statement provides a starting point for planning the tasks in the project. In fact, you may eventually decide to divide this project into smaller projects such as conducting test marketing, designing packaging, and launching an advertising campaign. Writing the scope of the project may encourage you to redefine both the goal and the scope needed to make the project more manageable.

### Tip

**Keep your goal and scope statements brief. If you can't explain your goal or scope in a sentence or two, your project may be overly ambitious and complex. Consider breaking up a large project into smaller projects. ■**

Writing a simple goal and scope statement ensures that you've gathered key data — such as deliverables, timing, and budget — and that you and your team agree on the focus of everyone's efforts. These activities are likely to occur before you ever open a Microsoft Project file.

## Planning

When you understand the goal and scope of a project, you can begin to work backward to determine the steps you need to take to reach the goal. Look for major phases first, and then break each phase into a logical sequence of steps.

Planning for resources is one aspect of planning the entire project. Resources can include equipment of limited availability, materials, individual workers, and groups of workers. Don't forget to take into account various schedule issues such as overtime, vacations, and any resources shared among projects. Time, money, and resources are closely related: You may be able to save time with more resources, but resources typically cost money. You need to understand the order of priority among time, quality, and money.

### Note


**There's truth to the old joke: Time, budget, or quality — pick two. Devoting resources (which usually become costs) to a project schedule can decrease the time but can also cause loss of quality control. Extending the time can improve quality but usually causes resource conflicts and added costs. Microsoft Project helps you see the trade-offs among these three important criteria throughout the life of your project. ■**

Planning is the point at which you begin to enter data in Microsoft Project and see your project take shape. Figure 1.6 shows the Gantt Chart view of an initial Microsoft Project schedule.

# Part I: Project Management Basics

**FIGURE 1.6**

The outline format of a Project schedule clearly shows the various phases of your project. Dependencies among tasks have not yet been established; every task starts at the same time, which isn't always possible.



## Revising

Most of the time, you send an initial project schedule to various managers or co-workers for approval or input so you can refine the schedule based on different factors. You can use the reporting features of Microsoft Project and the collaboration features of SharePoint (if your organization uses it) to generate several drafts of your plan.

## Cross-Reference

**Chapter 9** explains more about the reports that are available in Project; **Chapter 19** describes how to use SharePoint with Project. ■

Be prepared to revise your plan after everyone has a chance to review it. You may want to create and save multiple Project files to generate what-if scenarios based on the input you receive. Seeing your plans from various perspectives is a great way to take advantage of Project's power.

### Cross-Reference

Find out more about Project views that support what-if analysis in Chapter 6 and about comparing projects in Chapter 14. ■

Finding resolutions to conflicts in timing and resource allocation is another aspect of planning and revising. Project helps you pinpoint these conflicts, which may include the following:

- A team member or resource that is booked on several projects at one time
- A task that begins before another task that must precede it
- An unusually high use of expensive equipment in one phase that is upsetting your budget

### Cross-Reference

This book contains many tips and techniques for resolving conflicts. In particular, Chapters 10 and 11 focus on using Microsoft Project features to resolve scheduling and resource problems. ■

When your project plan seems solid, you can take a picture of it, called a *baseline*, against which you can track actual progress.

### Cross-Reference

Chapter 12 explains how to set (and, if necessary, clear) baselines. ■

## Tracking

You should try to solidify your tracking methods before your project begins. Ask yourself the following questions:

- Do you want to track your progress once a week or once a month?
- Do project participants track their own work or report their progress to you?
- Do you want to combine those smaller reports into a single, less-detailed report for management?

### Tip

The answers to these questions can also help you determine whether you need to use Project Standard, Project Professional, or Project Server. See Chapter 2 for more information on choosing the Project product that best suits your needs. ■


Knowing how you are going to track your project's progress, and who needs to know what and when, helps your team establish efficient tracking mechanisms from the outset, reducing frustration.

The Microsoft Project schedule shown in Figure 1.7 uses the Tracking Gantt view to show the original baseline (the bottom bar of each task) tracked against actual progress (the top bar of each task).

# Part I: Project Management Basics

**FIGURE 1.7**

The darker portion of each upper taskbar and the percentage figure to the right of each upper taskbar indicate the percentage of each task that is complete.



## Tip

You can save interim baselines of a schedule at various points during your project. This approach helps you see where major shifts occurred and shows how you accommodated those shifts. See Chapter 12 for more information on baselines. ■

## Learning from your mistakes

Learning project management software isn't the same as mastering project management, any more than learning to use a word processor is the same as learning to write. As with writing, project management as a discipline entails conceptual layers that transcend the tools and features of the software used to support it. Having the experience and wisdom to use the features effectively comes from repeated use — and from a seasoned professional perspective. If you don't transform right away into a proficient Microsoft Project user, just keep at it. You have to work through one or more projects before you really know the most effective way to enter information about a project. You can expect to develop efficient tracking methods over time. Don't worry — it took you time to learn all you know about managing projects. If you pay attention to what goes on during your projects when you first implement Microsoft Project schedules, you can learn from your mistakes.



Microsoft Project enables you to review your projects and to see clearly where you estimated incorrectly, made adjustments too slowly, or didn't divide phases into manageable chunks. Project keeps your original schedule's baseline, interim baselines, and your final tracked schedule in a single file. When you're planning future projects, you can use these older baselines to help gauge the duration of tasks as well as the cost of certain items and to know how many resources are enough to get the job done.

In the end, you'll be a more successful and efficient project manager. You can easily show your boss the specific actions you've taken to avoid problems and provide solutions. In addition, you'll have the tools you need to help both you and your manager understand the issues you face — and to get the support you need.

## Summary

---

This chapter presented a survey of the discipline known as *project management* and explained the role that project management software can play to help you gain — and keep — control of your projects. It included the following topics:

- Projects involve a stated goal, a specific time frame, and multiple resources (which can include people, equipment, and materials).
- Project management seeks to control issues of time, quality, and money.
- Critical path, slack, task durations, milestones, fixed tasks, resource-driven tasks, and dependencies are elements of project management that help you build and monitor a project.
- Project management software can assist you in planning, tracking, and communicating with team members and in reporting on projects with tools such as Gantt Charts and network diagrams.
- Although using Project takes some effort on your part, this effort pays off in increased productivity and efficiency.
- Projects typically have five activities: Setting the goal and defining the scope, planning, revising, tracking, and reviewing to learn from your mistakes.

Chapter 2 takes a closer look at the Microsoft Project environment and provides information about some of the tools it provides that you can use to manage a project.

