

# Subject Index

---

- 0/100 technique, 550
- 10 percent solution, application (problems), 511–512
- 50/50 rule, 550
  - usage, 550f
- 90/10 formula, negotiation, 713
  
- Acceptance
  - criteria, 421
  - response option, 654
  - risk response option, 653
  - sampling, 755–756
- Accessibility (project management effectiveness variable), 325
- Accommodation (conflict resolution mode), 263
- Accountability, definition, 106
- Accounting, professional resistance, 88
  
- Action
  - alternatives, selection, 610, 621–625
  - corrective action, types, 623
  - courses of action, identification, 610
  - programs, preparation, 377
  - strategies, relationship, 638
  - undefinitized contractual action, 716
  
- Actionable KPIs, 588
- Actionable metrics, 581
- Action items
  - attributes, association, 243
  - usage, 243–244
- Active involvement, passive involvement (contrast), 348
- Active listening, 233–234
  - barriers, 233, 234
  - effectiveness, techniques, 234
- Activity
  - activity-on-node method, 466
  - activity-type network, 460
  - dummy activity, 444–445, 444f
  - parallelization, 454, 454f
  - schedules, pricing, 488
  - standard deviations, calculation, 456–457
  - term, usage, 438
  - time, estimation, 455–456
  - traps, 188
- Actual cost for work performed (ACWP), 535, 542, 545, 547, 552–553, 555
  - percent money spent calculation, 557
  - price variances, occurrence, 563–564
- Actual failure, 59
  
- Adaptation strategy, 346
- Adaptive project management cultures, 92–93
- Added value, 36
- Add-ons
  - innovation type, 242
  - project classification, 307
- Administration skills, 139
- Administrative skills, 142
- Aggregate projects, 51
- Aggressor (project management negative role), 155
  
- Agile
  - benefits, 308
  - technique, 85
- Agile project management, 307–308
  - cultures, 92–93
  - traditional project management, comparison, 307t
  
- Alignment
  - governance difference, 22
  - work package, usage, 396
- Allocated baseline, 420
- Alternatives, identification/evaluation, 240
- Amber light, 598
- Ambiguity, causes, 228
- Analogy estimate, usage, 483
- Analysis (life-cycle phase), 95

- Apportioned effort technique, 552
- Appraisal costs, 741
- Approximate estimate, 484
- Arrow Diagram Method (ADM), 435
- Artificial intelligence (AI), 308–310
- Assertiveness (conflict resolution mode), 263–264
- Assumptions
  - changes, 369
  - documentation, 373–374
  - types, 373
  - validation, 370–374
    - checklist, 374t
- Attribute charts, 754
- Attribute quality data, examination, 756
- Audits
  - health checks, contrast, 66t
  - project audits, 424–425
  - types, 425
- Authority
  - control, rules, 168
  - definition, 106
  - delegation, factors, 168–169
  - knowledge, relationship, 302f
  - power, relationships, 170–171
  - problems, sources, 167
  - project authority, 166–170
    - types, 170f
  - relationships, establishment (failure), 167
- Avoidance (risk response option), 654
- Avoidance strategy, 346
- Avoiding (conflict resolution mode), 264
- Award term, award fee (comparison), 710–711
  
- Backup costs, development, 502
- Backward pass, usage, 447–449
- Bail-out changes, 506
- Balanced matrix, 117
- Bar charts. *See* Gantt charts
- Base cost contingencies, elements, 510f
- Baselines
  - configuration, 423
  - necessity, 417
  - types, 420
- Base pay, classifications/incentives, 285
  
- Benchmarking, 769
  - activities, 93–94
- Benefit-cost analysis, 402t
- Benefit realization plan, 369
  - template, 369
- Benefits
  - harvesting stages, 92
  - periodic reevaluation, 595
- Best practices, 597
  - actions/activities, 329
  - audits, 425
  - common beliefs, 331–332
  - definitions, 328
  - downside risks, 334–335
  - failure, reasons, 332
  - identification, 7y18
  - implementation, results, 332t
  - levels, 330–331, 333f
  - library, 333–334, 334f
    - creation, 333f
  - proven practices, contrast, 330
  - success variable, 321
  - types, 329
  - understanding, 328–334
  - usefulness, 332f
  - work package, usage, 396
- Bid and proposal (B&P) budgets, 492–493
- Bidding, case study, 726–727
- Bid/no bid decision-making
  - (seller contract management process), 697
- Bid/proposal preparation (seller contract management process), 697
- Big, hairy, audacious goals (BHAGs), 80
- Binding agreements, 357
- Blocker (project management negative role), 156
- Blue-collar workers, evaluation forms (differences), 282
- Bonuses, 289–290
- Boundary box, 595f
- Boundary conditions, understanding, 241
- Brainstorming
  - evaluation, 245
  - process, 245
  - rules, 244–245
- Breakeven point, 700
  
- Breakthrough project
  - project classification, 306
  - tracking/broadcasting, need (fallacy), 128
- Bubble charts, discrepancies, 437
- Budget at completion (BAC), 556–557, 559
- Budgeted cost for work performed (BCWP), 471, 535, 542–543, 545, 547–548, 553, 555
  - calculation, 549–550
  - determination, 549
  - percent complete calculation, 557
- Budgeted cost for work scheduled (BCWS), 471, 542–543, 547, 552
  - elements, summation, 558
  - price variances, occurrence, 563–564
- Budgeting, 538f
- Budgets, 539–540
  - planning phase component, 376
  - types, 540
- Burnout, impact, 191–192
- Business
  - base, determination, 492
  - business-driven project management, 589
  - case, 368–370
  - growth, need (project management factor), 45
  - knowledge, need, 783
  - management, 11
  - objectives, differences, 482
  - owner
    - change, 369
    - metrics, 81
  - plan, BA preparation, 591k
  - practices/ethics, differences, 304
  - results (project manager performance measure), 285
- Business analyst (BA), business plan preparation, 591
- Business intelligence (BI), 602–603
- Business models, 82–83
  - components, 83t
- Business of scope changes, 767, 782–786
- Buy decision, 699–700

- Buy-ins
  - avoidance, 323
  - decision, 506
- Calibrated ordinal scale, 648–649
- Candidate risk response strategies,
  - personnel evaluation, 653
- Capacity constraints, 778
- Capacity planning, 767, 777–778, 777f, 781
  - improvement, 778f
- Capital
  - budgeting, 516
  - capital-intensive projects, project management (application), 121
  - equipment
    - costs, rule of six-tenths power of capacity (usage), 678
    - projects, 609
  - expenditure data, 516t
  - rationing, 520–522
- Capital projects
  - internal rate of return (IRR), 520t
  - project management factor, 45
- Case studies, 805–815
  - solutions, 817–821
- Case study documentation, company preference, 328
- Cause-and-effect analysis, 745–747
- Cause-and-effect diagram, 746f
- Certainty
  - decision making, 637–638
  - risk, relationship, 637–643
- Change
  - administrative change, 716
  - constructive change, 716
  - control, 531
  - management, risk management (relationship), 660
  - order, 716
  - process, 90f
  - resistance, 87f
  - unmanaged changes, managed changes (contrast), 660, 660t
- Change control board (CCB), usage, 418–419
- Charter. *See* Project
- Charts, usage, 407–410
- Checklist, usage, 718
- Clarifiers (project management positive role), 157
- Classical management, functions/principles, 6
- Classical organization (traditional organization), 107–109
  - advantages, 108t
  - disadvantages, 108t
- Client-driven PMO, 120
- Client organizations
  - actions, 324
  - project management team, accomplishments, 323–324
  - support, variables, 323t
- Closed systems, 49
- Closure phase, 72, 74
- Cloud computing, growth, 94
- Code of Ethics and Professional Conduct (PMI), sections, 296
- Cold War arms race, 44
- Collaboration (conflict resolution mode), 262–263
- Collaborative function, 111–112
- Collective belief, existence, 349–350
- Collocated team, usage, 80
- Commitment, 597
- Committee governance, 21–23
- Committee sponsorship, 21–23, 346
- Common cause variability/variation, 753
- Common language, 768
- Common processes, 769
- Communications
  - attitudes/emotions/prejudices, impact, 226
  - barriers, 224, 226–227, 229
  - breakdown, 224, 224f
  - channels, 225f
  - customer communications, 225f
  - definitions, 223
  - environment
    - control, 227
    - factors, 228
    - modeling, 223–228
  - establishment, 274
  - external factors, 227
  - failures, case study, 252–255
  - filtration, 230
  - functional applications, 228
  - improvement, techniques, 229
  - ineffectiveness, 188
  - internal factors, 227
  - lines, shortness, 290
  - listening, relationship, 230
  - management, 223
    - process, PM responsibility, 228
  - noise, impact, 228
  - perception barriers/problems, 226
  - personality/interests, impact, 226
  - policy, 231t
  - problems, 174
  - skills, education, 195
  - steps, 228–229
  - styles, 230
  - techniques, 229
  - total communication process, 226f
  - transitional management challenge, 125
  - traps, 234–235
- Companies
  - cash flow, 529, 625
  - company-specific best practice, 331
  - company-wide conflict resolution policies/procedures, development, 260
  - interests, employee interests (balance), 294
  - manuals, ignoring (problems), 294–295
  - objectives, low-price strategy (relationship), 505
  - responsibility, 298
  - shortcomings, 357–358
  - survival, changes (requirement), 294
- Competency models, 767, 779, 779f
  - training, relationship, 780f
- Competing (conflict resolution mode), 263–264
- Competition (transitional management challenge), 125
- Competitive bidding, 343, 385
- Competitive cultures, 90
- Competitiveness (project management factor), 45
- Competitive risks, 625
- Complete failure, 64
- Complete success, 64
- Completion
  - contract, 706
  - time, assumptions, 456
- Complexity, 633
- Complex systems/platforms (innovation type), 242

- Compliance audits, 425
- Compromise (conflict resolution mode), 263
- Compromising strategy, 346
- Computer resource support, 515
- Conceptual phase, 71
- Conceptual stage, 486
- Concurrent engineering
  - project management approach, 35–36
  - risk, relationship, 664–666
- Confidence limits, 638–639
- Configuration management, 422–423
- Conflict
  - causes/sources, relationship, 265f
  - environment, 258
  - facing, 271–272
  - handling (project management), case study, 271–276
  - intensity
    - conflict resolution mode, association, 266f
    - project manager influence methods, association, 266f
  - management, education, 192
  - minimization procedures, project manager/team leader understanding, 262
  - occurrence, project manager actions, 261
- Conflict of interest, 297
- Conflict resolution, 260–261
  - choices, understanding, 275
  - direct contact, requirement, 261
  - interpersonal influences, 275–276
  - methods, 260–261
  - modes, 262–264, 274–275
    - conflict intensity, perception (association), 266f
  - project manager planning, 259–260
  - skills, 139, 141
  - strategies, 346
- Conflicts, 257
  - appearance, 187
  - intensity, 259
  - management, 261–262
  - types, 259–260
  - understanding, 264–265
- Conformance, cost, 741
- Confrontation
  - conflict resolution mode, 262–263
  - meeting, usage, 261
- Connections, inappropriateness, 297–298
- Consensus takers (project management positive role), 157
- Consequence-of-occurrence scale, 646
- Consequence table, 246t
- Constraints, 8–10
  - categories, 609t
  - changes, 369–370
  - checking/rechecking, 650–651
  - competition, 9f
  - fixed characteristics, 619–621
- Construction cost, 512
- Constructive criticism, usage, 180
- Consultant audit, case study, 318–319
- Consumer's risk (beta risk), 755
- Contingency planning, initiation (opportunity), 532
- Continuous improvement, 767, 769, 776
  - need, 776f, 777f
- Contracting process, 697
- Contractor-generated scope changes, control, 329
- Contractors
  - actions, termination for default (reasons), 717
  - manpower availability, 503t
  - types, 783f
- Contracts
  - administration, 715–717
    - seller contract management process, 698
  - administrator, changes, 716
  - changes, 540
  - closeout (seller contract management process), 698
  - closure, 717–718
  - comparison, 712t
  - elements, 706
  - impact, 625–626
  - incentive contracts, 713–715
  - management, 695
  - modification, 716
  - negotiation/formation (seller contract management process), 698
  - negotiations, vendor relations (importance), 704
  - proposal-contractual interaction, 719–720
  - provisions checklist, 718, 718t
  - resource sequence, sacrifice, 626t
  - terms, 705–706
  - types, 625–626, 707–712, 715f
    - risk, contrast, 715
    - usage, infrequency, 711
- Contract statement of work (CSOW), 385
- Contractual phase, 566
- Contractual statement of work (CSOW), 419
- Contract work breakdown schedule (CWBS), 385–386, 394–395
- Contribution (stakeholder identification), 354
- Control
  - management, PM responsibility, 136–137
  - purposes, 532
  - system, requirements, 531
  - techniques, sophistication (absence), 291
  - templates, usage, 329
  - understanding, 531–533
- Control (risk response option), 654
- Control charts, 752–755
  - applications, 754t
  - interpretation, 755
  - normal curve, relationship, 752f
  - normal distribution, relationship, 752–755
  - types, 753–755, 754t
- Controlling
  - classical management function/principle, 6
  - management responsibility/skill, 164
  - steps, 164
- Cooperative cultures, 90
- Coordinating, directing step, 165
- Coordinative function, 111–112
- Core competency analysis, 780f
- Corporate administrator, functions, 716
- Corporate cultures
  - morality/ethics, 293–295
  - organizational change management, relationship, 86–92

- Corporate governance, project governance (differences), 22
- Corporate PMO, 119
- Corporate procurement strategy, 696
- Correcting (controlling step), 164
- Corrective action
  - identification, 746, 748f
  - types, 623
- Cost
  - analysis, 534, 624
    - functional cost analysis, usage, 627
  - classification, 741
  - contract (CR contract), 711
  - cost-benefit analysis, 72, 73f
  - cost-sharing (CS) contract, 711
  - cost-time-performance, family of curves, 620f
  - cumulative distribution function (CDF), 651
  - estimating/accounting, 529
  - figures, review, 729–730
  - formula, technique, 551
  - growth, 632
  - influencers, impact, 533f
  - justification, 559–560
  - management, plan, 417
  - performance
    - contrast, 619f
    - maintenance, 625
  - problems, causes, 565–566
  - questions, 614
  - reduction
    - experience, increase (impact), 684t
    - reduction, analysis, 533f
    - reduction, efforts (innovation type), 242
  - results, achievement, 625
  - summary, 553t
- Cost account
  - codes, 534–539
    - breakdown, 537f
  - intersection, 536f
  - manager, goal, 548
  - variance analysis report, 549f
- Cost account change notice (CACN), 538f
- Cost baseline, 558f
  - management reserve, exclusion, 419
- Cost control, 529, 624
  - problems, 565–566
- Cost data
  - categories, 539
  - collection/reporting, 534
    - flowchart, 539f
  - example, 551f
- Cost-estimating relationship (CER), 689
- Cost estimating relationships (CERs), 481
- Cost of quality (COQ), 741–743
  - minimization, 743f
- Cost overruns, 553–554
  - dilemma, 560–562
  - occurrence, 566
- Cost performance index (CPI), 545–546, 556
- Cost-plus-award-fee (CPAF) contract, 626
- Cost-plus-fixed-fee (CPFF) contract, 626, 708, 709
- Cost-plus-incentive-fee (CPIF) contract, 626, 708, 710, 714f
- Cost-plus-percentage-fee (CPPF) contract, 708, 709
- Cost variance (CV), 543–544, 565
  - labor, involvement, 555–556
  - problems, 562
- Cost variance percentage (CVP), 543
- Counseling
  - directing step, 165
  - skills, education, 192
- Courses of action, identification, 610
- Crashing cost, 460, 461f
- Crash times, 460–463
- Creative efforts, impact, 178
- Creativity, usage, 241
- Credibility (project management effectiveness variable), 325
- Crisis, occurrence, 633
- Critical assumptions, 3732
- Critical KPIs, 591
- Critical path, 556
  - events, expected time analysis, 457f
  - importance, 444
  - term, usage, 438
- Critical Path Method (CPM), 435
  - analysis, 623
  - crashing costs, 461f
  - initiation (DuPont Company), 436
  - models, alternatives, 464
  - network, 458f
    - slack, inclusion, 463f
  - PERT, contrast, 442, 460
  - problem areas, 463–464
  - total PERT/CPM planning, 458–460
    - values, identification, 446
- Critical success factors (CSFs), 57, 590
- Criticism, withholding (brainstorming rule), 244–245
- Crosby, Phillip B., 735, 737
- Crossfunctional teams, stage management, 69
- Cultural diversity, facilitator understanding, 249
- Culture
  - changes, 92
  - technology, relationship, 304t
  - types, 90, 304
- Cumulative average curve, 680, 682–683
- Cumulative distribution function (CDF), 651
- Cumulative production data, 679t
- Customer
  - approval milestones, 380–381
  - communications, 225f
  - customer-contractor relationships, trust, 92t
  - customer-requested projects, 26
  - expectations (project management factor), 45
  - project review meetings, 232
  - requirements, 483
  - satisfaction, 733
  - termination for convenience, reasons, 717
- Customer relations management, metrics (relationship), 601–602
- Customer Satisfaction Management, 762
- Dashboards, 598–601
  - features, comparison, 599t
  - governance difference, 22
  - performance dashboards, types, 600t
  - types, 600
  - visual display mechanisms, 599

- Data
  - analysis, 96
  - charting, 749f
  - gathering, requirements, 237
  - item milestone schedules, 387–388
  - problem data, 237, 239
  - questions, 237
  - requirement, 487t
  - tables (data arrays), 744–745
- Decision making
  - alternatives, 240–241
  - control, purpose, 532
  - meetings, usage, 239
  - processes, constraints, 236
  - support, 601
- Decision-making under risk, 639–640
  - analysis, 622
- Decision-making under uncertainty, 640–641
- Decisions, outcomes (prediction), 246–247
- Decision trees, 641–643, 642f
  - construction, 621
  - expansion, 643f
- Decoding process, barriers (impact), 227
- Defect causes, identification, 746
- Defects, removal, 756
- Define, measure, analyze, improve, and control (DMAIC), 756–758
- Definitive contract, 706–707
- Definitive estimate, 484
- Delegating, directing step, 165
- Deliverables, examples, 7
- Delivery (performance domain area), 4
- Demands, contradictions (transitional management challenge), 126
- Deming Cycle for Improvement, 735, 735f
- Deming, W. Edwards, 735
- Departmental resources, functional manager control, 113
- Department man-hours, smoothing, 497–498
- Dependencies, 443
  - activities, impact, 443
  - types, 443
- Description-based evaluation form, 280
- Design freeze milestones, 380
- Design interface, logistics support element, 515
- Design phase, 566
- Design specifications, 699
- Design to unit production cost (DTUPC), 505
- Deterministic model, development/validation, 650
- Developmental baseline, 420
- Development approach (performance domain area), 4
- Development risks, 523
- Devil's advocate (project management negative role), 155
- Direct contact, requirement, 261
- Directing
  - classical management function/principle, 6
  - management responsibility/skill, 164, 165–166
  - steps, 165
- Direction (governance difference), 22
- Directional KPIs, 588
- Directional metrics, 581
- Directives, effectiveness (KISS), 165
- Direct labor costing, 529
- Direct labor costs, increase, 554
- Direct labor hours, 554
- Direct material, total price variance, 564
- Discounted cash flow (DCF), 516, 517
- Discretionary dependencies (soft logic), 443
- Disincentives, 685
- Dismissal strategy, 346
- Disposal cost, 512
- Distributed budget, 540
- Documents, categorization, 774–775
- Doers, feedback, 532
- Dominator (project management negative role), 155
- Double sampling, 755
- Downsizing, usage, 242–243
- Downstream changes, minimization, 533
- Downstream effect, 782
- Dual accounting/reporting relationships, 282
- Dual responsibility, 17t
- Dummy activity, 444–445, 444f
- Duration, term (usage), 438
- Earned value (EV), 655
  - concept, 548
  - measurement, usage, 329
  - variance, relationship, 541–557
- Earned value management (EVM), 541
- Earned value measurement system (EVMS), 540–541, 577–578
  - benefits/questions, 541
  - features, 595
  - usage, 65
- Earned value measurement, usage, 562–563
- Earned value of work (EV), 471, 545
- Economic project selection criteria, 516
- Economies of scale, 678
- Economies of scale/size, impact, 122
- Economy, upturns/downturns, 684
- Education, importance, 299–300
- Effectiveness-ineffectiveness indicators, 177t
- Efficiency/effectiveness (project management factor), 45
- Effort
  - level (technique), 552
  - term, usage, 438
- Embedded fears, resistance, 89t
- Emotions, understanding, 273
- Employees. *See* Functional employees
  - contributions, 184
  - description-based evaluation form, 280f
  - employee-manager problems, 186–187
  - evaluation, 278–279
  - incompetence, solutions, 149
  - interests, company interests (balance), 294
  - motivating, 165
  - motivation, guidelines, 166
  - performance, 185, 186
    - PM understanding, 138–139
    - project manager oral evaluation, 278
  - prima donna, case study, 204–205
  - problem, case study, 203
  - rate-based evaluation form, 281f
  - relationship, reporting, 18t

- termination, situations, 148–149
  - turnover ratios, 300
  - work, reluctance (case study), 205
- Encouragers (project management positive role), 157
- End dates
  - meeting, activities crashing (impact), 413
  - slippage, 441
- End-of-phase review meetings, 767, 786
- End results metrics (success metrics), 581
- Energy cycle, knowledge, 255
- Engagement project management (EPM), 75–76, 788
  - implementation, 353
- Engineering, professional resistance, 88
- Enhancement (response option), 654
- Enhancement projects (project classification), 307
- Enterprise environmental factors (EEFs), 696
  - assumptions, 371, 373
- Enterprise project management (EPM) methodologies, 78–81, 102, 183, 423
- Enterprise project management systems (EPMs), 595
- Enterprise resource planning (ERP), 578
- Entrepreneurial skills, 142
- Entrepreneurship skills, 139
- Entry-level project manager, role, 10–11
- Environmental analysis, preparation, 377
- Environmental restraints, 613
- Equivalent units technique, 551
- Error proofing, usage, 757
- Estimate at completion (EAC), 535, 552–553
  - formulas, 554–555
- Estimated cost at completion (EAC), 562–563
- Estimated cost-to-complete (ETC), 565
  - formulas, usage, 557
- Estimated cost-to-complete (EAC) ratio, 553
- Estimates
  - classes, 485t
  - checklist, 486t
  - preparation, data (requirement), 487t
  - types, 483–486
- Estimating, 481
  - manual
    - development, 484
    - table of contents, 485t
  - methods, 514t
    - classification, 513
  - problem, case study, 527–528
- Estimative probability scale, 649
- Ethics, 293–295
  - business practices/ethics, differences, 304
- Evaluating (controlling step), 164
- Event
  - critical path events, expected time analysis, 457f
  - impact, 634
  - importance, 442
  - Kaizen events, 757
  - occurrence, probability, 634
  - risk components, 634
  - sequence, 441t
  - term, usage, 438
- Excellence
  - definition, 53–55
  - growth, 54f
- Exception reports, 565
- Execution
  - failure, 62–63
  - risks, 523
- Executive governance, concerns, 595–596
- Executive leadership, change, 369
- Executive management review meetings, 232
- Executives
  - executive champion, 348
  - executive project sponsor, functions, 3432
  - interaction, 20–21, 339
  - interface, 341t
  - planning role, 402
  - problems, 341
  - project management sale, case study, 364–366
  - role
    - change, 347
    - defining, 19–20
    - understanding (project management factor), 45
- Executive support, need (fallacy), 128
- Exit audits, 425
- Exit champion, 350–351
- Exit ramps, presence, 350
- Exit strategies, 369
- Expectations (success variable), 321, 326–327
- Expected value, 639
- Expenses, projection, 492
- Experience
  - contributors, 685, 687
  - curves, basis, 677–678
  - increase, impact, 684t
  - sources, 683–687
- Expert judgment, usage, 483
- Expert power, 171
- Explicit assumptions, 373
- Exploitation (response option), 654
- Extended system, 49
- External dependencies, 443
- External failure costs, 741
- Externally driven adversity, 2932
- External partnerships, 298–299
- Facilitation, 247–249
- Facilitation management, education, 192
- Facilitator
  - cultural diversity understanding, 249
  - identification, 247
  - skills, 248
- Facilities
  - logistics support element, 515
  - scheduling, case study, 268–270
- Failure
  - causes, 62–64, 580–581
  - characteristics, 59–62
  - components, 60f
  - criteria
    - usage, 80
    - work package, usage, 396
  - degrees, 64–65
  - methodologies, failure, 83–84
- Fairness, Code of Ethics and Professional Conduct section, 296

- Feasibility study, 402t
- Feasible budgets, region, 461, 462f
- Feedback, 770f
  - metrics feedback, 601
  - usage, 96, 532
- Finance, professional resistance, 88
- Financial compensation, 282–290
- Financial KPIs, 588
- Financial metrics, 581
- Financial rewards, 282–290
  - bases, establishment/quantification/administration difficulty, 282
- Financial risk, 523, 612
  - increase, 350
- Finish-to-finish constraints, 467
- Finish-to-start constraints, 466–467
- Firm-fixed-price (FFP) contract, 625
- Firsthand observations, usage, 472
- Fitness for use, 733
- Five whys, usage, 757
- Fixed baseline, 420
- Fixed compensation plans, 684
- Fixed constraints, 619–621
- Fixed cost, 617–618
  - trade-offs, 617f
- Fixed performance, trade-offs, 615f, 616f
- Fixed-price (FP) contract (lump-sum contract), 708, 709
  - redetermination contract, 711
- Fixed-price effort, customer audit right (absence), 502
- Fixed-price-incentive-fee (FPIF) contract, 626, 708, 710, 713
  - firm target, addition, 713f
- Fixed-price (FP) incentive successive targets contract, 11
- Fixed time, 618–619
  - trade-offs, 618f
- Follow-on contracts, 506
- Follow-on orders, 689–690
- Follow-on work, possibility, 502
- Forcing (conflict resolution mode), 263–264
- Forecasting, strengths/weaknesses understanding, 376
- Forecasts
  - planning phase component, 376
  - preparation, 377
  - types, 497
- Formal authority-oriented leadership techniques, 179
- Formal estimating methods, 513
- Formal project update report, preparation, 621
- Forward pass, usage, 447
- Forward pricing rates, 560t
- Four Absolutes of Quality, 737–738
- Fragmented cultures, 90
- Frameworks, 78–81
  - selection, stakeholder knowledge-ability, 80
- Fraud, case study, 317–319
- Frequency data, collection, 749f
- Front-end analysis, usage, 300–301
- Functional baseline, 420
- Functional boundaries, activities (integration), 121
- Functional conflicts, understanding, 264–265
- Functional cost analysis, usage, 627
- Functional cost/hour summary, 497
- Functional cultures, 304
- Functional employees
  - activities, accomplishment (expectation), 18–19
  - evaluation methods, 278
  - role, defining, 18–19
- Functional leads, 381
- Functional management, representation, 151
- Functional manager, project manager submissions, 278
- Functional manager, role
  - defining, 16–18
  - elements, 16
- Functional organizations, independence, 122
- Functional pricing flow, 490f
- Functional specifications, 699
- Functional team, 151–152
  - members, selection process, 151
  - selection, 500
- Functional unit PMO, 119
- Gantt charts (bar charts), 435–437
  - conversion, 440
  - discrepancies, 437
- Gap analysis, 365–366, 365f
- Gate keepers (project management positive role), 157
- Gate review meetings
  - case study, 364
  - project closure, 74–75
- Gates, usage, 379
- Gifts, acceptance (rules), 298
- Global pricing strategies, 481–483, 482t
- Global stakeholders, factors, 345–346
- Go live stage, 92
- Goodwill, 371
- Governance
  - committee, assessment, 358–359
  - executive governance, 595–596
  - failure, 632
- Graphical Evaluation and Review Technique (GERT), 435, 442
- Green light (status report), 347, 598
- Ground rules meeting, review, 382
- Group dynamics process, facilitator (relationship), 248
- Groups (stakeholder identification), 354
- Guaranteed maximum-shared savings (GMSS) contract, 708, 709–710
- Guidelines, evolution, 55f
- Hard logic, 443
- Hardware deliverables, 7
- Harmonizers (project management positive role), 157
- Health checks, 65–69
  - audits, contrast, 66t
  - benefits, 67
  - external facilitators, usage (benefits), 68
  - life-cycle phases, 68–69
  - misconceptions, 67
  - personnel, identification, 67–68
- Hedge position, 408
- Hidden costs, 560
- Hierarchical considerations (transitional management challenge), 125
- Hierarchical referral, usage, 260–261
- High-level objectives, 368
  - development problems, 384
- High risk, 647, 771
- High-risk projects, estimation, 507–508
- Histograms, 748, 748f

- Honesty, Code of Ethics and Professional Conduct section, 296
- Hours available for work, 561t
- Human behavior  
education, 192, 195  
topics, coverage, 192, 195
- Human errors/failures, 611
- Human performance, maximization, 371
- Human relations-oriented leadership techniques, 179
- Human resources management, professional resistance, 88
- Hurwicz criterion (maximax criterion), 640
- Hybrid project management, 48f
- Iceberg syndrome, 533
- Ideas, combination/improvement (brainstorming rule), 245
- Impact analysis matrix, 247f
- Implementation phase, 72
- Implicit assumptions, 3273
- Improvement, consistency, 679
- Incentive-fee contracts, 710–711
- Incentives, 529, 685  
base pay, classifications/incentives, 285  
contracts, 713–715  
fees, objective/subjective determination, 710  
plans, measures, 289–290
- Individual best practice, 331
- Individual projects, 51
- Individuals (stakeholder identification), 354
- Industry classification, project management utilization basis, 47f
- Industry-specific best practice, 331
- Industry trade-off preferences, 626–628, 627t
- Influence strategy, 346
- Informal estimating methods, 513
- Informal integration, success, 121
- Informal project management, 55
- Information  
gathering techniques, strengths/risks, 238t  
importance, 578  
inclusion, 368–369  
misinterpretation, 602  
overload, 235–236  
project management information system (PMIS), 577–578  
receiving, factors, 227  
systems, role, 122
- Information flow, 356–357  
computerized information flow, 467f  
pattern, 233f
- Information givers (project management positive role), 157
- Information seekers (project management positive role), 156
- Information technology (IT), professional resistance, 88
- In-house representatives, 339, 351
- Initiators (project management positive role), 156
- Innovation  
impact, 241–242  
projects  
characteristics, understanding, 305  
management, 304–307  
types, 242  
understanding, 304–305
- Intangible assets, 371  
measurement, metrics, 597–598
- Integrated cost/schedule system, 548f
- Integrated processes, 76–77, 77f
- Integrated product/project teams (IPTs), 301–303  
effectiveness/ineffectiveness, 302t
- Integrated project teams (IPTs), usage, 329
- Integration complexities, work package (usage), 396
- Integration management, 16f
- Intellectual property (IP), 371  
control, 94  
work package, usage, 396  
issues, 95t  
rights, 598
- Interdependencies, display, 437–438
- Interdisciplinary brainstorming team, selection, 746
- Interface management  
PM responsibility, 136  
usage, 15
- Interim deliverables, 7
- Interim objectives, development project, 384
- Internal failure costs, 741
- Internally driven adversity, 293
- Internal partnerships, 298–299
- Internal rate of return (IRR), 516, 518–519  
calculation, 519t  
comparison, 519–520  
plot, 521
- Internal research and development (IR&D) budgets, 492–493
- International project management, 35
- Interpersonal influences, 170–172  
alternatives, range, 172f  
types, 171
- Interpersonal skills, project manager understanding, 290
- Interrelationships, types, 443
- Interval scale, 648
- Investment Opportunity Schedule (IOS), 522f
- Invisible sponsor, 345  
case study, 478–479
- Invitation for bids (IFB), 703
- Isolated cultures, 90
- Jobs  
classification/descriptions, 282, 284  
description, sample, 284t  
evaluation form, 283f
- Juran, Joseph M., 735
- Juran Trilogy, 736
- Kaizen events, 757
- Kaizen Kanban technique, 85
- Key performance indicators (KPIs), 356, 583–589  
anatomy, 585–586  
categorization, 588  
characteristics, 586–588, 587t  
examination, 53  
failures, 588–589  
growth, 589–590  
identification, 419  
need, 583–584  
principles, 585  
project manager inclusion, 584  
project-oriented KPIs, 587  
selection, 585–586  
stakeholder understanding, 584  
usage, 585  
variation, 586

- Kickoff meetings, 381–383
  - case study, 788–789
  - discussion items, 382
- Knowledge
  - authority, relationship, 302f
  - loss, 300f
  - repositories, growth, 94
- Knowledge management (KM), 598
  - growth, 93f
  - project manager (PM) benchmarking, relationship, 94f
- Labor
  - costs, justification, 490
  - distributions, 490–491
  - efficiency, 684
  - hours, cumulative average number, 683
  - labor-hour data, 679t
  - labor-intensive projects, project management (application), 121
- Labor rates
  - cost variance, 564
  - development, 491
  - justification/support, 559–560
- Lag, 467–468
  - precedence chart inclusion, 468f
- Lagging/leading KPIs, 588
- Laplace criterion, 641, 641t
- Large-scale investments (LSIs), 522
- Leadership, 11
  - constructive criticism, usage, 180
  - effectiveness, case studies, 206–216
  - elements, 178
  - executive leadership, change, 369
  - exercises, solutions, 793–798
  - project environment leadership, 178–181
  - project management leadership, 597
  - questionnaire, tabulation form, 209
  - skills, 139, 140
  - style, change (reasons), 183
  - team leadership, competition, 173
  - techniques, survey, 179
  - transformational project management leadership, 184
- Lean project management, 84–86
  - traditional project management, contrast, 86t
  - work package, usage, 396
- Lean Six Sigma, 756–758
- Learning curves, 299f, 677
  - 75 percent learning curve, 680f
  - logarithmic plot, 681f
  - concept, 678–679
  - cumulative average hours, 682
  - cumulative total hours, 682
  - graphic representation, 680–681
  - knowledge, loss, 300f
  - leveling off, 687f
  - limitations, 690–691
  - midpoints, usage, 688
  - selection, 688–689
  - slope, 681
    - measures, development, 687–688
  - terms, usage, 681–682
  - theory, 677–678
  - unit costs, usage, 688
  - unit hours, 682
  - unit one, 682
  - usage, 484
  - usefulness (competitive weapon), 691
- Legitimate power, 171
- Lessons learned, 597, 647
  - review, 718
  - success variable, 321, 327–328
  - documentation, emphasis, 328
  - usage, 657
- Letter contract (letter of intent), 706–707
- Leveling, necessity, 452
- Level of effort technique, 552
- Liars contests, 323
- Life-cycle cost (LCC)
  - analyses, limitations, 513
  - breakdown description, 512
  - cost objectives, 505
- Life-cycle costing (LCC), 512–514
- Life-cycle milestones, 379–381
- Life-cycle phases, 95–96, 340, 378–379, 592, 769
  - definitions, 74t
  - problems, 594
  - products, 71
  - project health checks, 68–69
  - theoretical definitions, 71
  - usage, 329, 645
- Life-cycle risk analysis, 646f
- Life cycles, 71–74
  - performance domain area, 4
- Life-cycle trade-offs, 621f
- Linear responsibility charts, usage, 168, 169f
- Line manager (LM)
  - problems, project manager understanding, 16–17
  - project manager
    - interface, 13–15
    - mutual trust, importance, 147
    - partnership, 299
    - relationships, reporting, 18t
    - responsibility, 17t
- Line of balance (LOB), 435
  - procedures, development, 437
- Lip service, 413
- Listening
  - active listening, 233–234
  - importance, 230
- Logic, checking/rechecking, 650–651
- Logistics support, 514–515
  - elements, 515
- Low-bidder dilemma, 502–505
- Lower control limit (LCL), 752
- Low risk, 647, 771
- Low-risk accuracies, high-risk accuracies (contrast), 507t
- Lump sum contract (turnkey contract), 708
- Main stage, 486
- Maintenance planning, 515
- Make decision, 699
- Managed changes, unmanaged changes (contrast), 660, 660t
- Management. *See* Project management
  - bottlenecks, 188
  - case study, 787–789
  - configuration management, 422–423
  - control, 422
  - emphases, 185–186
  - feedback, 532
  - functions, 163
  - information, obtaining, 438
  - lessons, 324
  - philosophy, 116f
  - pitfalls, 188–189
  - policies/procedures, establishment, 192
  - problem solving, 185

- project management expectations, 326
- responsibilities/skills, 164
- support, skills, 139, 142–143
- transitional management, 124–126
- Management cost and control system (MCCS), 402–403, 529
  - effectiveness, 531
  - importance, 534
  - phases, 403f, 530f
  - planning cycle, 403f
  - project budget, usage, 530
  - report, 555
  - usage, discipline, 531
  - variance analysis procedures, 555
- Management reserve
  - budget, 540
  - case study, 728–729
  - impact, 546
- Manager. *See* Project manager
- Managerial performance (project manager performance measure), 286
- Managing, doing (contrast), 188
- Mandatory dependencies (hard logic), 443
- Man-hours
  - department man-hours, smoothing, 497–498
  - reduction, 491
- Manpower
  - loading, 498f
  - linear increase, 498f
  - logistics support element, 515
  - requests, adjusting/leveling, 413
  - requirements line, 777–778
  - total reimbursable manpower, 504f
- Manuals, ignoring (problems), 294–295
- Manufacturing
  - breaks, 690
  - case study, 789–791
  - professional resistance, 88
- Market expectations, variables (impact), 732
- Marketing
  - personnel, technical personnel (relationship), 62f
  - phase, 27
  - professional resistance, 87–88
- Master PMO, 119
- Master production schedule (MPS), 410
- Master production scheduling, 410
- Material costs, 493–494
  - determination, 494
  - recording, earned value measurement (usage), 562–563
- Material planning flowchart, 495f
- Material project, deliverable support, 514–515
- Material receipt/inspection, check sheet, 745f
- Material requirements planning interrelationships, 411f
- Material variance
  - analyses, 556
  - price/usage, 563–564
- Matrix
  - development, rules, 112
  - impact analysis matrix, 247f
  - management, implementation, 125
  - operations, training, 114
  - payoff matrix, 638t
  - projects, 51
  - responsibility assignment matrix (RAM), 168, 169f
  - risk-mapping matrix, usage, 649
  - risk matrix, 646–647
- Matrix implementation
  - requirements, 114–115
  - tip-of-the-iceberg syndrome, 26f
- Matrix organizational form, 111–115
  - pure matrix organizational form, advantages/disadvantages, 114t
- Matrix structure, 112f
  - advantages, 113
  - modification, 115–116
  - success, questions, 112–113
  - types, 117
- Maturity, 85
  - definition, 53–55
  - levels, degrees of difficulty, 771f
  - path, 56f
- Maximax criterion, 640
- Maximin criterion, 640
- Maximum float, 449–450
- Measurement
  - methods, 542
  - performance domain area, 4
- Measuring (controlling step), 164
- Medium risk, 647, 771
- Meetings
  - end-of-phase review meetings, 767, 786
  - ground rules meeting, review, 382
  - kickoff meetings, 381–383
    - case study, 788–789
  - prekickoff meeting, 382
  - problem solving, 239–240
  - resources input/review meeting, 382–383
  - summary meetings/presentations, 383
  - timing, importance, 328
- Mega projects, 291–293
  - attributes, 292
  - management difficulty, resource restraints, 292
- Membership (governance difference), 22
- Mental process, data input, 96
- Mentorship skills, education, 195
- Merit increases, 289–290
- Methodologies
  - creation, case study, 102–103
  - failure, 83–84
  - input, 87f
- Metrics, 577
  - change, 581
  - classification, 581
  - customer relations management, relationship, 601–602
  - feedback, 601
  - identification, 419, 581–583
  - management
    - avoidance, 579–580
    - benefits, 580
    - measurement complexity, 592t
    - new project metrics, growth, 589–590
    - outcomes, 582
    - program metrics, 655
    - project metrics, 369, 579–583
    - review, 582
    - selection process, 582
    - strategic metrics, 595–597, 597t
    - understanding, 579–581
    - value-based metrics, 590–595
    - value metrics, 594
- Midpoints, usage, 688

- Milestones, 448–449
  - charts, 435
  - discrepancies, 437
  - design freeze milestones, 380
  - life-cycle milestones, 379–381
  - metrics, 581
  - schedule, 378
  - scope freeze milestones, 379
  - technique, 550–551
- Minimax criterion, 640–641
- Mistrust, occurrence, 235
- Monetary controls, tightness, 291
- Monitoring, project management software (usage), 470
- Monte Carlo process, 650–651
- Monte Carlo simulation, 649–650
- Monthly equivalent manpower cost summary, 497
- Monthly labor hour/dollar expenditure forecast, 497
- Morality, 293–295
- Most likely completion time, 456
- Motivating, directing step, 165
- Motivational questionnaires
  - scoring sheets, usage, 221–222
  - usage, 216–220
- Moving window approach, 507
- Moving window concept, 508f
- Multiple projects, management, 767, 780–781
- Multiple sampling, 755
- Multiproject analysis (project management software), 471
- Multiproject baseline, 420
  
- National cultures, 304
- Negative slack (negative float), occurrence, 448–449
- Negotiations, 704
  - authority control, rules, 168
  - phase, 566
  - skills, education, 195
- Net present value (NPV), 516, 518, 580
  - calculation, 518f
  - comparison, 519–520
  - estimation, 520
- Network
  - CPM network, 458f
  - precedence networks, 465–467
  - replanning, 450–455, 452f
  - impossibility, 454–455
  - techniques, 451–452
  - slack, usage, 450
- Network, fundamentals, 437–442
- Network scheduling techniques, 435
  - advantages, 436
- New family members
  - innovation type, 242
  - project classification, 307
- New plant construction/start-up, WBS, 393t
- New product development (NPD) projects, 380
- New project metrics, growth, 589–590
- Next-generation projects
  - innovation type, 242
  - project classification method, 206
- Noise, impact, 228
- Nominal scale, 648
- Nonconformance, cost, 741
- Noncooperative cultures, 90
- Noncritical assumptions, 373
- Non-process-type equipment, 609
- Non-project-driven organizations
  - organizational change, employee tolerance (absence), 117
  - project-driven organizations, contrast, 25–26
  - project management, difficulty, 25
  - project prioritization, 628
- Nontraditional projects, project management (usage), 183–184
- Normal distribution (standard distribution)
  - attributes, 753t
  - control charts, relationship, 752–755
- Objective control/evaluation, WBS (usage), 390f
- Objectives
  - defining, questions, 384
  - planning phase component, 375
  - reduction, 375
  - review. *See* Project.
  - setting, 377
  - validation, 374–375
- Objective thinking, 96
- One-on-one interviews, requirement, 68
- On-off ramps, usage, 379
  
- Open communications, maintenance (training), 114
- Open systems, 49
- Open work packages, 542
- Operating cycle, 529–530
  - MCCS, importance, 534
- Operational dashboards, 600
- Operational PMO, 119
- Operational project management,
  - strategic project management (differences), 82t
- Operation and maintenance cost, 512
- Operations, projects (contrast), 51–52
- Opportunities, response options, 653t, 654
- Opportunity options, 369
- Optimistic (best case) approach, 520
- Optimistic completion time, 456
- Optimistic planning, 60f
- Order-of-magnitude analysis, 484
- Order-of-magnitude estimate, 484
- Order of precedence clause, usage, 716
- Ordinal scale, 648
- Organization
  - organization-level analysis, 555–556
  - planning phase component, 376
  - risk-taking climate/culture, 306
  - size, importance, 122–123
  - skills, 139
  - values, 182
- Organizational breakdown structure (IBS), 535
- Organizational change
  - employee tolerance, absence, 117
  - management, corporate cultures (relationship), 86–92
- Organizational cultures, 304
- Organizational effectiveness, increase, 40
- Organizational form, selection, 120–123
- Organizational gaps, 5f
- Organizational hierarchy, 30f
- Organizational impact, 185–186
- Organizational input requirements, 489–490
- Organizational order, 185, 186
- Organizational process assets, assumptions, 371, 374

- Organizational risks, 523
- Organizational selection, factors, 122
- Organizational skills, 142
- Organizational staffing process, 146–149
- Organizational structures, 105, 269, 781
  - definitions, 106
- Organizational workflow, 106–107
- Organizing
  - classical management function/principle, 6
  - management responsibility/skill, 164
- Outcomes, prediction/evaluation, 96
- Overhead rates, 491–493, 554, 559
  - costing, 529
  - elements, 493t
  - total dollar pool, constancy, 492
- Overlapping contractors, 783f
- Overlapping risks, 664, 665f
- Overmanagement costs, 780–781
  - transitional management challenge, 16
- Overoptimism, avoidance, 323
- Overruns, 354
  - case study, 270–271
  - early warning, 619
  - occurrence, 561
  - range, 561f
- Overtime, 560
- Packaging/handling/storage/transportation, logistics support element, 515
- Parametric curves, development, 619
- Parametric estimate, usage, 483
- Parent organizations
  - actions, 323, 324
  - support, variables, 323t
- Pareto analysis, 748–750, 749f
  - comparative Pareto analysis, 750f
- Partial failure, 64
- Partial success, 64
- Passive involvement, active involvement (contrast), 348
- Payback, comparison, 519–520
- Payback period, 516
- Payoff matrix, 638t
- Payoff table, 639t
- Penalties, 529
- Penalty power, 171
- People skills, task skills (contrast), 188
- Perceived failure, 59
- Percent complete
  - calculation, 557
  - task duration basis, 550
  - technique, 551
- Percent money spent, calculation, 557
- Performance
  - appraisal, 285–289
    - guide, 279f
    - purposes, 285
  - audits, 425
  - budget, 540
  - capability (improvement), trade-off analysis (usage), 623t
  - constancy, 615–617
  - control, 624
    - contract administrator responsibility, 717
  - cost, contrast, 619f
  - dashboards, types, 600t
  - domain areas, 4
  - excess, 613
  - fixed performance, trade-offs, 615f, 616f
  - gap, increase, 366e
  - index, 545–546, 547f
  - measurement, 277–282
    - project plan, usage, 413
  - performance-based effort, 699
  - problems, 613
  - questions, 614
  - results, achievement, 625
  - specifications, 699
  - trade-offs, obtaining, 623–624
- Performance indicators (PIs), 586
- Performance measurement baseline (PMB), 418
  - changes, 420
  - development, 419–420
  - finalization, 419
- Performance monitoring system (PMS), 471
- Personality, clashes, 259
- Personal stress, minimization, 40
- Personnel. *See* Project personnel
  - base pay, classifications/incentives, 285
  - incompetence, solutions, 149
  - logistics support element, 515
  - policy problems, 134
  - sharing, 154
- Personnel problems (transitional management challenge), 125
- Perturbation analysis, 500
- Pessimistic (worst case) approach, 520
- Pessimistic completion time, 456
- Pessimistic planning, 60f
- Physical progress, time expended (contrast), 552f
- Plan-Do-Check-Act (PDCA) cycle, 735
- Planners, feedback, 532
- Planning, 367, 375–378, 538f
  - activities, project manager procedures (usage), 378
  - agent, role, 23–24
  - classical management function/principle, 6
  - components, 377
  - executive, role, 402
  - failure, 59, 62–63
  - formal planning activity, 632
  - horizon, 777
  - imperfect planning, 664f
  - inadequacy, 613
  - limited resources, availability, 459
  - line manager definitions, 383
  - logic, questions, 377
  - management
    - PM responsibility, 136–137
    - responsibility, 164
  - material planning flowchart, 495f
  - material requirements planning interrelationships, 411f
  - optimistic planning, 60f
  - participants, roles (understanding), 383
  - perfect planning, 663f
  - performance domain area, 4
  - pessimistic planning, 60f
  - phase, 71, 566
    - components, 375–376
  - process, iterations, 412f
  - project management software, usage, 470
  - project manager definitions, 383
  - replanning, 625
  - risk planning, 61f
  - schedules/charts, usage, 407–410
  - senior management definitions, 383

- Planning (*Continued*)  
   skills, 139, 141–142, 164  
   stage, 486  
   templates, usage, 329  
   total PERT/CPM planning, 458–460  
   unlimited resources, availability, 459  
 Planning and control system, information/capability, 530  
 Planning Process Group Triangle, 610  
 Plan risk  
   management, 643, 644–645  
   response, 643, 652–654  
 Plans. *See* Project plans  
   failure, reasons, 404–405  
   rough drafts, usage, 409  
   types, 415t  
 Platform management, usage, 124f  
 Poka-yoke, 757  
 Policies  
   evolution, 55f  
   planning phase component, 376  
   transitional management challenge, 125  
 Political failure, 64  
 Political risks, 523  
 Politics, 359  
 Portfolio governance committees, decision making/responsibility, 358  
 Portfolio managers, information (need), 595  
 Portfolio PMO, 119  
 Post-implementation meetings, company preference, 328  
 Power  
   authority, relationships, 170–171  
   problems, sources, 167  
   spectrum, realization, 166  
   stakeholder power-interest grid, 355f  
   transfer, transitional management challenge, 125  
   types, 171  
 Practical KPIs, 588  
 Practical metrics, 581  
 Precedence  
   charts, lag (inclusion), 468f  
   networks, 465–467, 465f  
   order of precedence clause, usage, 716  
   relationships, 466f  
 Precedence Diagram Method (PDM), 435, 470  
 Prekickoff meeting, 382  
 Presales activity (seller contract management process), 697  
 Presentation skills, education, 195  
 Prevention costs, 741  
 Price variance (PV), occurrence, 563–564  
 Pricing, 481  
   considerations, 560  
   functional pricing flow, 490f  
   global pricing strategies, 481–483, 482t  
   pitfalls, estimation, 506–507  
   process, 486–488  
   reports, 496–497  
   review procedure, 499–500, 499f  
   special problems, 505–506  
   systems pricing, 500–501  
   vertical-horizontal interface, 489f  
 Prioritization, 781  
 Priority (project management effectiveness variable), 325  
 Priority scheduling (transitional management challenge), 125  
 Probabilistic cost estimates, development, 650  
 Probability distributions, 638–639  
 Probability-of-occurrence scale, 646  
 Problem  
   assessment, 622  
   box/prime arrow, drawing, 746  
   data, 237, 239  
   expectation, absence, 612  
   identification, 236–237, 745  
   resolution sessions, conflicts (appearance), 187  
   source, importance, 304  
   uncertainty, 611–612  
 Problem solving  
   alternatives, 240  
   meetings, usage, 239  
   process, constraints, 236  
   project problem solving, 235–243  
   situations, manager understanding, 262  
   training, 115  
 Procedural documentation, development, 767, 771–775  
   challenges, 772  
   function, 773  
   practices, 773–774  
 Procedural documents  
   categorization, 775f  
   usefulness, 772  
 Procedures  
   evolution, 55f  
   planning phase component, 376  
   transitional management challenge, 125  
 Process, term (indication), 95  
 Procurement, 696–698  
   activity, 496f  
   administration, 697  
   closing, 697  
   conducting, 697, 701–702  
   seller responses, request, 702–703  
   seller selection, 703–707  
   planning, 697, 698–701  
   plan, questions, 701  
   processes, 697  
   professional resistance, 88  
   risks, identification, 700  
   solicitation package, 701–702  
   strategies, 696  
 Producer's risk (alpha risk), 756  
 Product  
   baseline, 420  
   development/manufacture, 108  
   development, technology development (simultaneity), 665  
   engineering, case study, 672–675  
   life-cycle phases, 71  
   management, project management (contrast), 52  
   organizational form, advantages/disadvantages, 111t  
   redesign, 685  
   scope, 52, 375  
   standardization, 685  
   team, project team (integration), 301–303  
 Production  
   cost, 512  
   phase, 566  
   processes, 685

- Product/quality improvements (innovation type), 242
- Professional resistance, 87–88
- Professional responsibilities, 296–298
  - expectations, project manager problems, 296–297
- Professional standards (best practice), 331
- Profit-sharing, 529
- Program
  - definition, 49, 50t
  - development, systematic effort, 27
  - deviations, identification, 532
  - elements, management comparison, 532
  - end date, slippage, 441
  - managers, skill requirements, 139–143
  - metrics, 655
  - office
    - front-end analysis, usage, 300–301
    - organizational chart, 153f
    - structure, display, 153
  - planning phase component, 375
  - plans, preparation sequence, 409f
  - risks, 27
  - team, analysis, 556–557
  - traditional/future definitions, contrast, 58t
- Program Evaluation and Review Technique (PERT), 435
  - activities, parallelization, 454f
  - advantages, 436–437
  - analysis, 623
  - chart, 455f
    - construction, purpose, 439–440
    - conversion, 440f
    - segmented PERT charts, usage, 455
    - slack times, inclusion, 448f
  - control output information, 447t
  - CPM, contrast, 442, 460
  - criticism, 437
  - development, 436–437
  - models, alternatives, 464
  - network, 440–441, 441f, 445f
  - nomenclature, 438, 439f
  - problem areas, 463–464
  - requirements, 436
  - schedule development, interaction process, 451f
  - sources (burst points)/sinks, 439f
  - time-phased PERT chart, comparison models, 446f
  - total PERT/CPM planning, 458–460
  - usage, 442
  - values, identification, 446
- Progress measurement, 531
- Progress reports, 565
- Project
  - activities, interrelationship, 774f
  - administrative planning, problems, 24
  - alternatives
    - analysis/selection, 610, 614–621
    - weighing, 622t
  - audits, 424–425
  - authority, 166–170
    - questions, 166
    - types, 170
  - baselines, 417–420
    - description, component plans (inclusion), 417
  - calendar (project management software), 471
  - cash flow, 529
  - categories, 51
  - cessation, reasons, 405–406
  - changes, 183
  - characteristics, 29t
    - differences, 50
  - charter, 416–417
  - checklist, 400f
  - classification, 28–29, 29t
    - methods, 306–307
  - close-out, 406–407
  - closure, 3
    - forms, 75t
    - gate review meetings, 74–75
  - completion, 624
    - incentive plan measure, 289
    - success/failure criteria, impact, 80
  - conflict resolution procedures, establishment, 260
  - conflicts, recognition/understanding, 610–612
  - consideration, 521t
  - contracts, impact, 625–626
  - control, steps, 433t
  - cost-benefit analysis, 72, 73f
  - custom design, 27
  - definition, 49, 50t, 632
  - development (project management factor), 45
  - direction activities, 415f
  - documentation
    - archiving, 718
    - review, 612
  - duration, determination, 462f
  - engineering
    - department, organizational chart, 154f
    - project management, comparison, 116t
  - estimates, 10 percent solution (application problem), 511–512
  - estimating, 484t
  - estimation, precision, 291
  - execution, 3
  - failure
    - causes, 62–64
    - characteristics, 59–62
    - methodology, impact, 84
    - risk, increase, 291
    - stakeholder desire, 352–353
  - financing, 522–523
  - functional employees, project/functional manager joint evaluation, 278
  - go live stage, 92
  - good business, reasons, 27–28
  - guidelines, 193t–194t
  - handling, 290
  - health checks, 65–69
    - life-cycle phases, 68–69
    - questions, 65
    - understanding, 66–67
  - high-risk projects, estimation, 507–508
  - identification, 306–307
  - initiation, 3, 781
    - case study, 790–791
  - launch, 381f
  - leader, credibility (problem), 173
  - leadership effectiveness, 210–216
  - life cycles, 27, 71–74
    - phase, definitions, 74t
  - lines, diversity, 122

- Project (*Continued*)
- marketing, 27
  - methodology, 781
  - metrics, 369, 579–583
  - milestones, incentive plan measure, 289
  - monitoring/control, 3
  - multiple projects, management, 767, 780–781
  - nontraditional types, impact, 183
  - objectives
    - defining, 257
    - establishment, 384
    - review, 610, 612
  - objectives/outcomes, clarity (absence), 173
  - office, organizing/staffing, 133
  - operating cycle, MCCS (importance), 534
  - operations, contrast, 51–52
  - organization, 149f
    - task-oriented entity, 123
  - organizational chart, 152–154, 152f
  - organizational form
    - implementation, parameters, 121
    - selection factors, 120–121
  - performance
    - criteria, renegotiation, 624
    - improvement, 141
    - requirements, 615–616
  - phaseouts, handling, 406–407
  - planning, 3
    - characteristics, 367
    - steps, 433t
    - strategic project planning model, 501
  - portfolio, management, 357–359
  - pricing
    - model (strategic project planning model), 501
    - summary, 559t
  - priorities, establishment (factors), 260
  - prioritization, case study, 362–363
  - problem solving, 235–243
  - problems, questions, 611
  - procurement strategy, 696
  - project-line interface, 341t
  - project-oriented KPIs, 587
  - project-specific baseline, 420
  - project-specific best practice, 331
  - qualitative failure, 61
  - quantitative failure, 60
  - replanning, 625
  - review meetings, 232
  - risks, 369, 508–511
  - scaling model, 399f
  - scope, 52, 375, 384
  - scoring model, 401f
  - selection, 305, 398–402
    - obstacles, 306
  - specifications, 378, 386–387
  - sponsorship, 342f
  - start/end dates, 387
  - status
    - analysis, 610, 612–613
    - suspect areas, 613
  - stream, 73f
  - subsystem implementation ability, 286
  - success
    - predicting, 321–324
    - stimulation, actions, 322
  - templates, types, 4234t
  - termination
    - evaluation form, 281f
    - planning, 406
  - time-phase efforts, 50
  - time, reduction methods, 453
  - top-down/bottom-up approach, 656
  - total cost, determination, 72
  - total project time, estimation, 456–458
  - trade-offs/constraints, 8–10
  - traditional/future definitions, contrast, 58t
  - transfers, handling, 406–407
  - variance projection, 546f
  - work (performance domain area), 4
- Project champions, 24
- project manager, contrast, 25t
- Project-driven companies, matrix
  - organizational form (usage), 111
- Project-driven management, 48f
- Project-driven matrix organization, transition (knowledge requirement), 126
- Project-driven organizations
  - marketing, 27–28
  - non-project-driven organizations, contrast, 25–26
- Project environment
  - analysis, 610
  - communications, filtration, 230
  - functional unit, integration, 488
  - leadership, 178–181
  - problem areas, 186
  - trade-off analysis, 607
- Project governance
  - committee sponsorship/governance, 21–23
  - corporate governance, differences, 22
  - failure, 348–349
  - types, 22t
- Projection reports, 565
- Projectized organization (pure product organization), 109–110
- Projectized structure, 109f
- Project management, 589, 758
  - accomplishment, 59, 60f
  - approach, application, 120
  - benefits, 4, 46t
  - bottlenecks, 232–233
  - change
    - EEFs, impact, 371–372
    - resistance, 47–49
  - concepts, 43
  - concurrent engineering, usage, 35–36
  - conflict
    - exercises, solutions, 799–803
    - handling, case study, 271–276
  - costs/benefits, contrast, 47f
  - course, need (fallacy), 128
  - culture, facets, 91f
  - definitions, 43, 49–51
    - summary, 50t
  - dependence, 14
  - developments, 767
  - difficulty, 25
  - director, development, 115f
  - division, creation, 117
  - effectiveness (success variable), 321, 325
  - engagement project management (EPM), 75–76
  - evolution, 43–47
  - forms/templates/guidelines/checklists, establishment fallacy, 127
  - governance, 597

- growth, 43
- implementation
  - benefits, 46–47
  - goal, fallacy, 127
  - roles, impact, 155–157, 155f, 156f
  - steps, fallacy, 128
  - team, selection, 155–157
- informal project management, 55
- intellectual property, 93–94
- international project management, 35
- leadership, 597
- lean project management, 84–86
- learning curve, 299f
- maturity, 85
  - delay, fallacies (impact), 127–128
  - life-cycle phases, 45t
- methodologies, 76–78, 299, 659, 661, 767, 775–776
  - development/implementation, 86
  - integrated processes basis, 76–77
- metrics, stakeholder/business owner requirements, 81
- need, 364–365
  - forces, 45
- operational project management,
  - strategic project management (differences), 82t
- overview, 6f, 608f
- performance trend, 366e
- positions/responsibilities, 145t–146t
- process, authority (importance), 166–167
- product management, contrast, 52–53
- project engineering, comparison, 116t
- public-sector project management, 31–32
- recessionary effects, 48t
- rigid project management, flexible project management (contrast), 79t
- skills, requirement, 139
- software, 470–472
  - features, 470–472
  - purchase, need (fallacy), 128
- stage-gate process, 69–70
- strategic business unit (SBU) project management, 123–124, 123f
- success, 135
- technical project management, 11
- trade-offs, 608f
- traditional project management,
  - lean project management (comparison), 86t
- transformational project management leadership, 184
- understanding, 2–7
- views, differences, 31
- Project Management Body of Knowledge (PMBOK) Guide,
  - knowledge areas, 37
- Project management information system (PMIS), 577–578
  - growth, 579
- Project management maturity model (PMMM), 767–771
  - levels, 768–769, 768f
    - feedback, 770f
    - overlap, 769–771, 770f
- Project management offices (PMOs), 102–103, 117–120
  - categories, 119–120
  - charter, components, 118
  - discussion, 612–613
  - mission, 118–119
  - strategic metrics, 597t
  - types, 596
- Project Management Professionals (PMPs), 128, 296
- Project manager (PM)
  - acceptance (transitional management challenge), 125
  - authority, 167
    - documentation, 170
    - role, documentation, 169–170
  - benchmarking, knowledge management (relationship), 94f
  - case studies, 199–205, 572–575
  - characteristics, 138
  - communicator role, 228–231
  - content, providing, 24
  - duties, 145
  - employee-manager problems, 186–187
- evaluation process, completion, 147
- influence methods, conflict intensity perception (association), 266f
- input, functional manager evaluation, 278
- interpersonal skills, 290
- job descriptions, 145
- job-related questions, 137
- KPI inclusion, 584
- leadership, display, 210
- line manager
  - interface, 13–15
    - mutual trust, importance, 147
    - partnership, 299
  - location, 29–30
  - management expectations, 326
  - mistakes, inexperience (impact), 157–158
  - performance, 185, 186
    - measures, 286t–287t
    - organizational measurements, 285–286
  - personal characteristics, 137
  - personal traits, 140
  - planning agent role, 23–24
  - politics, 359
  - professional responsibilities, 296–298
  - project champions, contrast, 25t
  - project team expectations, 326–327
  - relationships, reporting, 18
  - responsibility, 17t, 136, 150
    - role, documentation, 169–170
  - role
    - change, reasons, 183
    - defining, 15–16
    - multiplicity, 290
  - selection
    - executive decision, 135–139
    - process, questions, 135–136
    - special cases, 143–144
  - skills, 144–145, 144f
    - requirements, 139–143
  - superiority, problem, 192
  - task requirements, 51
  - time management, 145f
  - trouble, 187–188
  - values, 182
  - win-lose situations, 295

- Project office (PO), 149–151
  - absence, 291
  - activities, 150
  - members, selection process, 151
  - personnel
    - responsibility, 150
    - tasks, 624
  - requirement, 133
  - responsibilities, 150
  - size, PM determination (challenge), 150
- Project personnel
  - dual accounting/reporting relationships, 282
  - job classification/description, 282
  - motivation, methods, 166
  - performance measures, 288t
  - project subsystem implementation ability, 286
  - schedule, objective, 409–410
- Project plans, 411–416
  - framework, 411
  - living documents, change, 508
  - management section, components, 414
  - revisions, 610
    - reasons, 413
  - technical section, 414
- Project sponsor, 339–349
  - big brother role, 344
  - current status, 343–344
  - disagreements, handling, 349
  - executive project sponsor, functions, 343
  - function, 341–343
    - guidance, 340
    - interface, 20f
    - invisible sponsors, 344
    - irresponsibility, case sponsor, 363–364
    - multinational sponsors/stakeholders, 345–346
    - multiple project sponsors, 344
    - responsibilities, 343–344
    - sponsor-project interface, 340
- Project success
  - characteristics, 56–59
  - defining, 7–8, 58
  - performance domain areas, 4
- Project team
  - actions, 324
  - building barriers/solutions, 175t–176t
  - components, 149
  - development, barriers, 172–174
  - expectations, 326–327
  - members
    - needs, 327
    - problem identification, 236
  - organizing/staffing, 133
  - product team, integration, 301–303
  - project manager selection, 500
  - review meetings, 232
  - traits/characteristics, 327
  - virtual project teams, usage, 248–249
- Proposal
  - phase, 566
  - proposal-contractual interaction, 719–720
- Proven practices, best practices (contrast), 330
- Public-sector project management, 31–32
  - challenges, 32–33
  - factors, 33–34
  - failure, reasons, 34
- Pure function structures (traditional structures), 110
- Pure matrix organizational form, advantages/disadvantages, 114t
- Pure product organization (projectized organization), 109–110
- Pure product structure, 109f
- Qualitative failure, 61
- Qualitative risk analysis, 647, 648–649
- Quality
  - assurance, 738, 739
  - assurance principles, 735
  - circles, 759–760
  - control, 738, 740
    - tools, 744–755
  - definition, 732–734
  - improvement process/approaches, 734f, 737t
  - leadership, 758–759
  - legal aspects, 736
  - movement, 734–738
  - objectives, 738, 739
  - perception, 591
  - plan, 740–741
  - policy, 738–739
  - principles, 733f
  - program plan, 738
  - responsibility, 759
  - total quality cost, 742f
  - views, change, 732t
- Quality audits, 425
- Quality control principles, 734
- Quality management, 731
  - concepts, 738–741
  - plan, 417
- Quantitative failure, 60
- Quantitative KPIs, 588
- Quantitative metrics, 581
- Quantitative risk analysis, 647, 649–651
- Quantity, focus (brainstorming rule), 244
- Random method, 747f
- Rate-based evaluation form, 281
- Rate of learning, 680–681
- Ratio scales, 649
- Raw material/expenditure forecast, 497
- Readiness, 515
- Rebaselining, 418–419
- Recognition seeker (project management negative role), 156
- Red light (status report), 347
- Red traffic light, 598
- Reference point estimate, development, 650
- Referent power, 171
- Region of feasible budgets, 461, 462f
- Relationships
  - management, 15
  - reporting, 18t
- Renegotiation, 624–625
- Reorganization plan, case study, 337–338
- Reporting, 534
  - project management software, usage, 471–472
  - transitional management challenge, 126
- Report preparation, steps, 388
- Reports, project management software (usage), 470–471
- Request for information (RFI), 703

- Request for proposal (RFP), 387, 389, 490, 703
  - WBS, usage, 394
- Request for quotation (RFQ), 387, 389, 703
- Requirements baseline, establishment, 419
- Requirements traceability matrix (RTM), preparation, 419
- Research and development (R&D), 150, 460
  - benefit, 711
  - costs, 512
  - effort, accomplishment, 507
  - estimates, 485
  - performing, 108
  - process, evaluation, 512
  - professional resistance, 88
  - project, performance, 607, 609
- Reserve time, 449
- Resistance
  - causes, 89t
  - classification, 87–88
- Resource
  - allocation (resource-limited planning), 452
  - allocation skills, 139, 143
  - availability, changes, 370
  - control, system approach, 501f
  - leveling, 452–453
  - management
    - PM responsibility, 136
    - practices, shortcomings, 450
  - managers, project subsystem implementation ability, 286
  - mix, changes, 685
  - restraints, 292
  - trade-offs, dependencies, 628
- Resources
  - assigning, work package (usage), 396
  - availability, shift, 616
  - baseline, 420
  - limitation, 290
  - need, 369
  - reallocation, 72, 74
  - requirement, 615
  - rescheduling, difficulty, 453
  - transfer, 453
- Resources input/review meeting, 382–383
- Respect, Code of Ethics and Professional Conduct section, 296
- Responsibility
  - Code of Ethics and Professional Conduct section, 296
  - cost center, 467
  - definition, 106
  - delegation, factors, 168–169
- Responsibility assignment matrix (RAM), 169f
  - elements, 168
- Results indicators (RIs), 586
- Return on investment (ROI), 580, 625
- Revisable baseline, 420
- Reward power, 171
- Rewards
  - financial rewards, 282–290
  - providing, 295
  - usage, incentive plan measure, 289
- Reward systems, compatibility, 115
- Rigid project management, flexible project management (contrast), 79t
- Risk, 560
  - analysis, 520, 637, 643, 646–648
    - scores, 644
  - calculation, 634, 635
  - calibrated ordinal scale, 648–649
  - candidate risk response strategies, personnel evaluation, 653
  - categories (Boeing), 660t
  - cause, 635
  - certainty/uncertainty, relationship, 637–643
  - components, 634
  - concurrent engineering, relationship, 664–666
  - contingencies
    - decision elements, 509f
    - elements, 510f
  - contract type, contrast, 715
  - control measures, determination, 662–663
  - decision-making under certainty, 637–638
  - decision-making under risk, 638–640
    - analysis, 622
  - definition, 633–636, 635t, 771
  - dependencies, 657–661
  - estimative probability scale, 649
  - handling, measures, 662f
    - impact, 661–664
  - handling, schedule length (contrast), 663f
  - identification, 508, 633–634, 637, 643, 645
  - interdependencies, 659t
  - interval scale, 648
  - issue, 635t
  - life-cycle phase categorization, 645
  - lists, development, 650
  - matrix, 646–647
  - measures, 647
  - monitoring/controlling, 637, 643, 654–655
  - nominal scale, 648
  - ordinal scale, 648
  - overall risk, 634f
  - overlapping risks, 664, 665f
  - planning, 61f, 637
  - preference, utility function (relationship), 636f
  - prioritization, 657–658, 658f
  - problem, 635t
  - ratio scale, 649
  - reduction, practices, 665–666
  - register, 644
  - risk-mapping matrix, usage, 649
  - scales, 648
  - tolerance, 636, 640, 661f
  - types, 523, 715f, 755
- Risk management, 631
  - case study, 673–675
  - decision maker commitment, 656
  - definition, 637
  - implementation, 656
  - investment, 662f
  - justification, 632
  - overinvestment, 662
  - plan risk management, 643, 644–645
  - process, 643
    - steps, 510
  - work package, usage, 396
- Risk management plan (RMP), 644–645, 652
  - implementation, considerations, 655–656

- Risk response
  - options, 653–654, 653t
  - planning, 643, 653
  - strategy, 632
    - development, 637
- Role
  - conflicts, 173
  - definitions, 115
- Role Delineation Study (PMI), 296
- Rolling wave approach, 507
- Rolling wave concept, 508f
- Rough order-of-magnitude (ROM)
  - estimates, 561
- Rule of inversion, 577
- Rule of six-tenths power of capacity,
  - usage, 678
- Sales, professional resistance, 87
- Sampling plans, usage, 755
- Savage criterion (minimax criterion),
  - 640–641
- Scaling model, 399f
- Scallop learning curve, 685, 686f
- Scatter plot, 750
  - correlation, 751f
  - examples, 750f, 751f
- Scenario analysis, 651
- Schedule performance index (SPI),
  - 546, 556–557, 565
- Schedules
  - compression, myths, 469, 469f
  - data item milestone schedules,
    - 387–388
  - detailed schedules, usage, 407–410
  - identification, hedge position difficulty, 408
  - length, risk handling (contrast),
    - 663f
  - maintenance, 624
  - management plan, 417
  - objective, 409–410
  - performance, monitoring, 655
  - planning phase component, 376
  - preparation
    - guidelines, 408
    - sequence, 409f
  - primary objectives, 459
  - problem, 616
  - results, achievement, 625
  - risk, 645
  - rough drafts, usage, 409
    - secondary objectives, 459
    - slippage, 632
- Schedule variance (SV), 543
- Schedule variance percentage (SVP),
  - 543
- Scheduling
  - master production scheduling, 410
  - network scheduling techniques,
    - 435
  - problems, 469
  - secondary objectives, 410
  - templates, usage, 329
- Scope, 384
  - creep, 784–785
    - management, 348
  - management plan, 417
  - scope freeze milestones, 379
  - statement, 384–385
- Scope changes, 613, 781
  - business, 767, 782–786
    - need, 785
  - disapproval, rationale, 786
  - factors, 784f
  - reasons, 418
  - timing, 784
- Scorecards, 598–601
  - features, comparison, 599t
  - visual display mechanisms, 599
- Scoring model, 401f
- Scrap factors, 560
- Segmented PERT charts, usage, 455
- Self-control, absence, 187
- Seller performance, documentation,
  - 718
- Seller responses, request, 702–703
- Senior management
  - expectations, dissatisfaction, 371
  - PM relationship, variables, 143
  - roles, 347
  - support, absence, 174
- Sensitivity analysis, 521t, 651
- Sequential contractors, 783f
- Sharing (response option), 654
- Shewhart techniques, 754
- Short-term work package, completion,
  - 549
- Single sampling, 755
- Singular methodology, 769
- Six Sigma
  - implementation, 756–758
  - practices, 85, 600
- Slack
  - calculation, 449
  - definition, 444
  - identification, 448f
  - negative slack, occurrence, 448–449
  - network slack, usage, 450
  - paths, resources (transfer), 453
  - PERT network inclusion, 463f
  - physical meaning, understanding,
    - 449
- Slack time, 444–450, 449f, 463
  - absence, 441
  - computation, 436
  - network inclusion, 445f
  - PERT chart inclusion, 448f
- Slope measures, development,
  - 687–688
- Small business organization, project
  - management, 290–291
- Smoothing (conflict resolution mode),
  - 263
- Social groups, resistance, 89t
- Soft logic, 443
- Software deliverables, 7
- Sole-source contract, 728
- Solicitation package, 701–702
- Solution providers, impact, 353–354
- Special cause variability/variation, 753
- Specialized project management, 589
- Special projects, 51
- Specific, Measurable, Attainable,
  - Realistic or relevant, Tangible or time bound (SMART) rule,
    - 375, 586–587
- Spending plans, usage (caution), 378
- Sponsor. *See* Project sponsor
- Staff
  - experience, profile, 504t
  - projects, 51
  - turnover data, 503t
- Staffing
  - classical management function/
    - principle, 6
  - directing step, 165
  - environment, 134–135
  - management responsibility/skill,
    - 164
  - meetings, functional management
    - representation, 151
  - organizational staffing process,
    - 146–149

- pattern, time (relationship/contrast), 148, 148f
- Stage-gate process, 69–70
- Stakeholders
  - analysis, 354–355
  - attendance (decision-making meetings), 239
  - base, PM interaction, 633
  - commitments, 352–353
  - communication
    - clarity, need, 356
    - skills, education, 195
  - engagement, 356
  - expectations, 353
  - failure, 63
  - global stakeholders, factors, 345–346
  - identification, 354
  - influence/compensation, inappropriateness, 297–298
  - knowledgeability, 80
  - KPI understanding, 584
  - mapping, 355
  - metrics, 80
  - multinational sponsors/stakeholders, 345–346
  - performance domain area, 4
  - power-interest grid, 355f
  - project outcome, impact, 351–352
  - relations, management, 351–357
    - factors, 356–357
    - failure, 357
  - responsibility, 298
  - solution providers, impact, 353–354
  - values, 183
- Standardization/consistency (best practices), 329
- Standard, planning phase component, 376
- Standard Practice Manuals, 294, 298
- Start-to-finish constraint, 467
- Statement of objectives (SOO), 699
- Statement of work (SOW), 183, 378, 384–386
  - misinterpretations, 385, 506
  - narrative description, 698–699
  - preparation manuals, editors/writers guides, 386
  - specifications, 387
- Statistical control charts, usage, 755
- Statistical process control (SPC), 744
- Status report, 565
  - lights, usage/types, 347
- Status reporting, 565
- Story line, 363–364
- Strategic business
  - objectives, requirements/linkage (clarity), 80
  - partner, treatment, 353–354
- Strategic business unit (SBU) project management, 123–124
  - platform management, usage, 124f
- Strategic dashboards, 600
- Strategic intelligence (SI), 602–603
  - Strategic Watch, relationship, 602
- Strategic issues, 596t
- Strategic management, 11
- Strategic metrics, 595–597, 597t
- Strategic project management, 590
  - growth, 81–82
- Strategic project planning model, 501
- Strategic quality management, 735
- Strategic Watch, SI (contrast), 602
- Strategy portfolio, selection, 377
- Strawman, 647
- Stress, impact, 191–192
- Strong matrix, 117
- Subdivided work description (SWD), 404
- Subject matter experts (SMEs), 381
- Subordinate conflicts, understanding, 264–265
- Subordinate PMO, 119
- Subsidiary plans, 414
- Success
  - characteristics, 56–59
  - criteria, impact, 80
  - degrees, 64–65
  - factors, 57t
  - metrics, 581
  - shape, 57f
  - traditional/future definitions, contrast, 58t
  - variables, types, 321
- Summary meetings/presentations, 383
- Summary variance (SV), 564, 565
- Superior conflicts, understanding, 264–265
- Supervising, directing step, 165
- Supplemental agreement, usage, 716
- Supply support, 515
- Support costs, 493–494
- Support equipment, logistics support element, 515
- Supporting costs, development, 502
- Sustained improvements, achievement, 580
- Synthesis (life-cycle phase), 96
- Systematic method, 747f
- Systems
  - analysis process, 96
  - approach, 97f, 611f
    - terms, 96
  - costs, 72f
  - definition, 49, 50t
  - life-cycle phases, theoretical definitions, 71
  - pricing, 500–501
  - thinking, 95–98
- Tactical dashboards, 600
- Talent triangle, 11
- Task
  - completion, project manager task requirements, 51
  - prioritization, 623
- Task skills, people skills (contrast), 188
- Team. *See* Project team
  - building, process, 177–178
  - collocated/virtual team, 80
  - creative efforts, impact, 178
  - cultures, 304
  - definition/structure, absence, 173
  - effectiveness-ineffectiveness indicators, 177t
  - establishment, case study, 787–788
  - formation, handling suggestions, 176–177
  - leadership, competition, 173
  - meetings
    - case study, 255–256
    - guides, 230–231
    - problem solving/decision making, involvement, 240
  - performance domain area, 4
  - personnel selection, barrier development, 173
  - problems
    - minimization, 176
    - quiet resolution, desire (reasons), 237
  - team-centered leadership, display, 210

- Team-building skills, 139–140
- Team members
  - commitment, absence, 174
  - inferiority, problem, 192
  - skills, 301
  - trouble, 187–188
  - values, 182
- Teamwork
  - climate, success, 140
  - exhibition, 91
  - transitional management challenge, 126
- Teamwork, trust (relationship), 598
- Technical data, logistics support element, 515
- Technical expertise skills, 139, 141
- Technical performance measurement (TPM), 655
- Technical personnel, marketing personnel (relationship), 62f
- Technical project management, 11
- Technical risks, 625
- Technology
  - breakthrough (innovation type), 242
  - command, requirement, 782
  - culture, relationship, 304t
  - development, product development (simultaneity), 665
  - technology-based projects, 12–13
  - usage, problem, 122
- Templates
  - project templates, types, 424t
  - usage, 329–330
- Term contract, 706
- Termination stage, 486
- Testing phase, 72
- Theory X/Theory Y (transitional management challenge), 126
- Threats/opportunities, listing, 377
- Time
  - cost, interrelationship, 616
  - duration, 689
  - fixed characteristic, 618–619
  - money, relationship, 615
  - overrun, early warning, 619
  - questions, 614
  - time-cost curves, 615–616
  - time-cost-performance triangle, 607
  - time-phased budget, 558
  - time-phased PERT chart, comparison models, 446f
  - time-phased schedule, price-out, 419
- Time management, 188
  - discipline, importance, 188–189
  - effectiveness, techniques, 190–191
  - pitfalls, 188–192
  - problem areas, identification, 189
  - stress/burnout, 191–192
  - time robbers, impact, 189–190
- Time value of money, 517
- Tip-of-the-iceberg syndrome, 26, 26f
- To complete performance index (TCPI), 557
- Toe-down learning curve, 685, 686f
- Toe-up learning curve (scallop learning curve), 685, 686f
- Tools (transitional management challenge), 125
- Top-down estimate, usage, 483–484
- Topic jumper (project management negative role), 155
- Total communication process, 226f
- Total dollar pool, constancy, 492
- Total PERT/CPM planning, 458–460
- Total price variance, 564
- Total project costs, analysis, 488
- Total project manpower curve, 496
- Total project termination liability per month, 497
- Total project time, estimation, 456–458
- Total quality cost, 742f
- Total Quality Management (TQM), 600, 758, 760–761
  - objectives/focus areas, 761f
- Total reimbursable manpower, 504f
- Toyota Production System (TPS), 757
- Traceability, 547
- Tracking, project management software (usage), 470
- Trade-offs
  - analysis, 623t
  - family of curves, inclusion, 620f
  - methodology, 610–625
  - forcing, 609, 610f
  - industry general preferences, 627t
  - industry trade-off preferences, 626–628
  - life-cycle phase, 96
  - ordering, 658f
  - performance trade-offs, obtaining, 623–624
  - project manager control, 629
  - resource trade-offs, dependencies, 628
  - special cases, 627t
- Traditional management structure, 107f
- Traditional organization (classical organization), 107–109
  - advantages, 108t
  - disadvantages, 108t
- Traditional PMO, 119
- Traditional project management
  - agile project management, comparison, 307t
  - lean project management, comparison, 86t
- Traditional structures (pure functional structures), 110
- Traditional teams, characteristics, 303t
- Training
  - directing step, 165
  - importance, 299–300
  - support, 515
- Transfer (risk response option), 654
- Transformational project management leadership, 184
- Transitional management, 124–126
  - challenges, 125–126
- Translation (life-cycle phase), 95
- Tree diagram, construction (steps), 642
- Trend analysis, 546–553, 556, 751
- Trend lines, development, 688
- Trend reporting, 546–553
- Trust
  - mistrust, occurrence, 235
  - mutual trust, importance, 147
  - teamwork, relationship, 598
  - transitional management challenge, 125
- Turnover
  - employee turnover ratios, 300
  - staff turnover data, 503t

- Two-way channels, calculation, 223–224
- Unallocated budget, 540
- Uncertainty
  - increase, 633
  - performance domain area, 4
- Uncertainty, risk (relationship), 637–643
- Undefined contractual action, 716
- Undistributed budget, 540
- Unified Project Management Methodology (UPMM), 423
- Unit costs, usage, 688
- Unit curve, 680
- Unmanaged changes, managed
  - changes (contrast), 660, 660t
- Unusual ideas, welcoming (brainstorming rule), 245
- Upper control limit (UCL), 752
- Upper-level management interference, 291
- Usage variance (UV), 563–564
- Utility function, risk preference (relationship), 636f
  
- Validation, quality assurance process, 421
- Value
  - addition, 591
  - concept, change, 182
  - extraction, 590–591
  - measurement, 593–595
    - timing, 593
  - metrics, 594
  - trade-offs, reasons, 595
  - value at completion
    - determination, 594–595
    - periodic reevaluation, 595
  - value-based metrics, 590–595
  - value-based project leadership, 181–184
  - value-driven project management, 589
- Value-added costs, 678
- Value added, incentive plan measure, 289–290
- Value management methodology (VMM), creation, 594–595
  
- Values
  - change, 182t
  - measurement, 592
  - problems, 592
- Variables
  - charts, 754
  - histogram, usage, 748f
  - quality data, examination, 756
- Variance
  - analysis, questions, 548
  - calculation, 542–544
    - types, 543
  - controls, 543–545, 545t
  - earned value, relationship, 541–557
    - report, responses, 565
- Variance at completion (VAC), 557
- Vendor relations, importance, 704
- Verification and validation (V&V), 420–421
  - comparison, 421t
- Vertical-horizontal interface, 489f
- Vested interest, usage decision, 348t
- Virtual project teams, 303–304
  - usage, 248–249
- Virtual teams
  - characteristics, 303t
  - types, 303t
  - usage, 80
- Visibility (project management effectiveness variable), 325
  
- Wage and salary administration, resistance, 89t
- Wald criterion (maximin criterion), 620
- War room, requirement, 410
- Waste, elimination (muda), 757
- Waterfall approach, 78, 85
- Waterfall methodologies, 81
- Weak matrix, 117
- What-if analysis (project management software), 471
- White-collar workers, evaluation forms (differences), 282
- Williams Machine & Tool Company, case study, 40–41
- Win-lose situation, 264, 295
- Win-win position, 263
  
- Withdrawer (project management negative role), 156
- Withdrawing (conflict resolution mode), 264
  
- Work
  - authorization form, 537f
  - authorization/release, 534
  - follow-on work, possibility, 502
  - habits, resistance, 89t
  - narrative description, 698–699
  - order release, 535
  - performing, 554
  - planning authorization, 404
  - scheduling, 538f
  - scope, redefining, 615–616
  - statement, release, 494
- Work breakdown structure (WBS), 305, 378, 385, 388–393
  - baseline conversion, 419
  - basis, 455
  - cost account intersection, work package, 392f
  - decomposition problems, 393–396
  - dictionary, 397, 419
  - element
    - cost breakdown, 496
    - status, 554
  - element manager, 548
  - establishment, 394
  - events, importance, 442
  - identification, 651
  - importance, 396
  - level 1 cost breakdown, 558f
  - levels, 507, 532
    - characteristics, 390–391
    - cost control, 464
  - new plant construction/start-up
    - usage, 393t
  - preparation, checklists, 394
  - pricing, 488
  - procedural documents, categorization, 775f
  - reference point estimate, development, 650
  - setup, tasks, 391
  - structuring, methods, 396
  - tree diagram, 395f
  - usage, 623
    - objective control/evaluation, 390f

Work completed, cost summary,  
553t  
Worker compensation, 684  
Workforce  
  innovation capability, 371  
  stability, 684  
Working conditions, 598

Working environments, differences,  
112  
Work packages, 391, 392f, 535  
  arrangement, 419  
  characteristics, 391  
  purposes, 396  
Workplace, ergonomics, 674–675

Work, pricing out, 494–497  
  steps, 494, 496  
Yearly cost distribution table, 497  
Yellow light (status report), 347, 598  
Zero defects, 733



