

Index

A

- activity, defined, 333
- actual, defined, 333
- actual cost (AC), 243
- actual cost of work performed (ACWP), 333
- adaptive approach, 9
- Add Tasks to Timeline dialog box, 331, 332
- agile approach, 9
- Agile Manifesto, 8–9
- Agile project management, 8–9, 333
- Agile Project Management For Dummies* (Layton), 299
- ALAP (as late as possible), 333
- Alt+End, 95
- Alt+Home, 95
- Alt+left arrow, 95
- Alt+Page Down, 95
- Alt+Page Up, 95
- Alt+right arrow, 95
- Alt+Shift+–, to hide subtasks, 48
- Alt+Shift+*, to show subtasks, 48
- Alt+Shift+hyphen, to hide subtask, 330
- Alt+Shift+plus sign, to show subtasks, 330
- Always Toll Up Gantt Bars, as option in Gantt Chart view, 199
- analogous estimating, 73, 333
- as late as possible (ALAP), 333
- As Late As Possible constraint, 77
- as soon as possible (ASAP), 333
- As Soon As Possible constraint, 77
- Assign Resources dialog box, 141, 142, 144–145, 328
- Assignment Summary, as category of visual reports, 270
- Assignment Usage, as category of visual reports, 270
- AutoFilter
 - putting it to work, 163–166
 - using check boxes with, 164
- automatic scheduling, versus manual scheduling, 34–37
- auto-scheduled tasks
 - defined, 333
 - specifying remaining durations for, 226–227
- availability (of resources)
 - estimating and setting of, 113–114
 - management of, 113–116
 - time periods and units of, 115–116

B

- BAC (budget at completion), 243, 333
- Backlog, as filter specific to Sprints Projects, 300
- backlog, defined, 293, 333
- Backlog Board (Sprints Project), 293, 294
- Backlog sheet (Sprints Project), 293, 294
- Backlog table, 300
- Backstage Print view, 279
- Backstage view, 17, 333
- Bar Height, as option in Gantt Chart view, 199
- Bar Styles dialog box, 192
- base calendars, as one of four types of calendars, 122

- baseline
 - versus actual progress, 236
 - all about, 208–212
 - as benchmark, 207
 - clearing and resetting of, 211–212
 - copy settings from saved one to interim plan, 214
 - defined, 208, 333
 - as eventually becoming obsolete, 213
 - key data in, 208
 - multiple ones, 210–211
 - printing of, 250–251
 - role of, 250
 - saving more than one, 210
 - saving of, 208–210
 - setting of, 209
 - viewing multiple ones, 250
- baseline cost, 166, 213, 241, 243, 333
- Baseline for Earned Value Calculation drop-down list, 245
- baseline plan, 150
- BCWP (budgeted cost of work performed), 334
- BCWS (budgeted cost of work scheduled), 334
- Boards - Task Status report, 303, 305
- Boards - Work Status report, 304, 305
- booking type, 186, 334
- bottom line, everything as filtering to, 161–167
- Box Layout, as option in Network Diagram view, 199
- Box Styles dialog box, 99
- budget at completion (BAC), 243, 333
- budgeted cost of work performed (BCWP), 334
- budgeted cost of work scheduled (BCWS), 334

- Buffer task, 109
- Burndown, as standard dashboard report, 267, 268, 334

C

- Calculate Multiple Critical Paths check box, 246, 247
- Calculate Options for This Project, 247
- Calculate Project After Each Edit, 246
- calculations, behind the scenes, 246–247
- Calendar drop-down list, 128
- calendar options
 - scheduling with, 124–128
 - setting of, 125–126
- Calendar view, 18, 91–92
- calendars
 - copying of to other projects, 135
 - creating custom calendar template, 132–134
 - creating new one, 133
 - defined, 334
 - how one relates to another, 123–124
 - how they work, 123
 - modifying default one, 128
 - scheduling options and working times, 124–128
 - setting base calendar for project, 122
 - sharing copies of, 134–135
 - as task drivers, 172
 - types of, 122–123
- Calendars Available In drop-down list, 134
- card
 - customized ones, 295
 - defined, 290, 334
- change, as variable in project management, 10
- change highlighting, defined, 334
- Change Working Time dialog box, 127, 133

- chart. *See also* Gantt Chart
 - defined, 16
 - pane view of, 86
- Chart Elements button, 272
- charter
 - common elements of, 24
 - defined, 24, 334
- Cheat Sheet, 3
- child tasks, creating of, 42–45
- circular dependency, defined, 334
- Clear Baseline dialog box, 215
- Clear Baseline Plan drop-down list, 212
- Clipboard group, 18
- collapse, 45, 47, 60, 100, 167, 234, 320, 334
- color
 - applying of from Report Design
 - contextual tab, 304, 305
 - changing of on fill and outline, 272
 - changing of on gridlines, 199
 - changing of on lines, 239
 - changing of on taskbar, 191
 - choosing of, 100, 273
 - as controlled by Diagram Options, 199
 - editing of on legend, 277
 - formatting of on progress bar, 191
 - on Gantt chart, 194
 - modifying of, 192
 - printing in, 190
 - themes as including, 273
- Color drop-down list, 99–100, 200
- Color options, 192
- columns
 - adding of, 251
 - displaying different ones, 96–97
 - hiding of, 97
 - inserting of, 96
- Combination view, 334
- command options, 329–330
- communication
 - fine-tuning of, 309–310
 - guidelines for, 321
 - keeping team in the loop, 323–324
- company policies, 321
- Compare Project Versions
 - dialog box, 311
- Compare Projects tab, 311
- constraints
 - controlling timing with, 76–79
 - defined, 334
 - establishing of, 76–77
 - how they work, 76
 - list of, 77
 - negotiating of, 175–188
 - setting of, 77–78
 - as task drivers, 172
- contextual menus, 329–330
- contingency, adding of in schedule, 177
- contingency reserve
 - applying of, 176–177
 - defined, 176, 334
 - use of, 321
- Contingency Reserve task, 109
- Copy drop-down list, 213
- Cost Accrual drop-down list, 151
- cost accrual options, 152
- Cost Overbudget, as task filter, 254
- Cost Overview, as standard dashboard report, 267
- cost resources, 141, 149
- cost table, 154, 240, 241
- cost variance (CV), 243, 334

costs

- adding them up, 150–151
 - as category of standard reports, 266
 - cumulative cost, 335
 - defined, 334
 - determining of, 149–158
 - entering hourly, overtime, and cost-per-use rates, 154–157
 - as essential piece of projects, 11
 - fixed costs. *See* fixed costs
 - getting what you want for less, 180–181
 - how settings affect, 158
 - how they accrue, 150–152
 - modifying resource cost, 262
 - resource costs, 156
 - specifying cost information, 152–158
 - trading time for, 180
 - as type of resource, 107
 - types of, 152
 - as variable in project management, 10
 - when will they hit the bottom line? 151–152
- crashing, defined, 180
- Critical, as task filter, 254
- critical path(s)
- abundance of, 246–247
 - defined, 98, 242, 334
 - displaying of, 194
 - examining of, 254–255
 - formatting of, 324
 - Gantt Chart view filtered for, 255
 - knowing the length of time to complete, 176
 - Network Diagram view of, 255
 - selecting multiple ones, 247
 - use of filters for tasks on, 162
- critical tasks
- customizing of in Text Styles dialog box, 195
 - defined, 98, 335

Critical Tasks check box, 194

- crosstab, 335
- Ctrl+/ (slash), to show smaller, more detailed timescale units, 331
- Ctrl+Alt keys, to navigate around the timescale, 331
- Ctrl+Alt+left arrow, to move left (backward in time), 331
- Ctrl+Alt+right arrow, to move to the right (forward in time), 331
- Ctrl+C, to copy, 46
- Ctrl+click, to select discrete tasks, 33
- Ctrl+D, to fill down, 331
- Ctrl+End, to move to the end of the project, 331
- Ctrl+F2, to “keystroke” a link between tasks, 62
- Ctrl+Home, to move to the beginning of the project, 331
- Ctrl+P, to print, 266
- Ctrl+Shift+*, to show incrementally larger timescale units, 331
- Ctrl+Shift+F2, to unlink between tasks, 62
- Ctrl+Shift+F5, to scroll the chart pane of the view, 87
- Ctrl+Spacebar, to select whole column, 330
- Ctrl+V, to paste, 46
- Ctrl+X, to cut, 46
- Ctrl+Z, to restore the deleted task, 51
- cumulative cost, 335
- cumulative work, 335
- current date line, 335
- Current Spring Remaining Tasks, as filter specific to Sprints Projects, 300
- Current Sprint, as filter specific to Sprints Projects, 300
- Current Sprint Board, 293, 294
- Current Sprint Sheet, 293, 294
- Current Sprint tables, 300
- Current Sprint - Task Status report, 304

- Current Sprint - Work Status report, 304, 305
- custom fields
 - adding of, 139–140
 - types of, 203
- Custom Fields dialog box, 203
- custom groups, 169–170
- custom reports, 268–271
- custom text field, creating of, 202–205
- customer, projects as having, 24
- Customize Task Board Cards dialog box, 294, 295
- customizing
 - of cards, 295
 - of critical tasks in Text Styles dialog box, 194
 - of Quick Access toolbar, 20, 21
 - with shapes and text boxes, 273
- Task Board, 292–292
- of Timeline, 283
- of views, 92–102
- what you want on Sprint Planning sheet and Sprint Planning Board, 290
- Cut and Paste tools, 234
- cut-and-paste method, moving tasks with, 46
- cutting corners, finding ways to, 262–263
- CV (cost variance), 243, 334

D

- Dashboards, as category of standard reports, 266, 267
- data
 - use of tables to arrange, 300–302
 - viewing Sprints Project data, 299–303
- Data Template drop-down list, 99
- Date Format, as option in Gantt Chart view, 199

- deadline date, 335
- deadlines, setting of, 78–79
- decomposition, 26
- Default Task Earned Value Method, 244–245
- Define Group Interval dialog box, 170, 171
- delegation, importance of, 322–323
- deliverable(s)
 - defined, 9, 335
 - organizing work by, 27
- demoting, 32–33
- dependencies
 - checking of, 178
 - defined, 55, 178, 335
 - deleting of, 64–65
 - finish-to-finish dependency/relationship, 58, 59, 336
 - finish-to-start dependency/relationship, 58, 60, 336
 - illustration of, 57
 - lag and lead time with, 59–60
 - modifying task dependencies, 260
 - setting dependency connection, 60–63
 - shifting of, 259
 - start-to-finish dependency/relationship, 58, 59, 339
 - start-to-start dependency/relationship, 58, 59, 339
 - types of, 57–59
- dependency links, 56, 57, 58, 60–63
- dependency relationships, as task drivers, 172
- Desert Rose (example project)
 - defined, 24
 - high-level WBS, 27
 - legend for, 278
 - Level 2 outline, 48
 - Security project charter, 25
 - Security WBS, 32

- Details dialog box, 131
- Diagram Options, as option in Network Diagram view, 199
- Display Progress Lines check box, 237
- documentation, importance of, 323
- drag-and-drop method, moving tasks with, 45–46
- dragging, in fine-tuning of reports, 272
- drawing
 - moving objects you’ve drawn, 201
 - of object over an element, 201
 - resizing objects you’ve drawn, 201
 - of text box, 201
- drawing tools
 - with basic shapes, 202
 - use of, 201
- drop-down list
 - Baseline for Earned Value Calculation drop-down list, 245
 - Calendar drop-down list, 128
 - Calendars Available In drop-down list, 134
 - Clear Baseline Plan drop-down list, 212
 - Color drop-down list, 99–100, 200
 - Copy drop-down list, 213
 - Cost Accrual drop-down list, 151
 - Data Template drop-down list, 99
 - Into drop-down list, 214
 - Earned Value Calculation drop-down list, 245
 - Effects drop-down list, 273
 - Filter drop-down list, 163, 165, 269, 300
 - Fiscal Year Starts in drop-down list, 125
 - Fonts drop-down list, 273
 - Format drop-down list, 239
 - Group By drop-down list, 269
 - Group drop-down list, 168, 170
 - Insert drop-down list, 38
 - Leveling Order drop-down list, 185
 - Line Type drop-down lists, 239
 - Move drop-down list, 260
 - Order drop-down list, 186
 - Outline Level drop-down list, 269
 - Pattern drop-down list, 100
 - Resource Table drop-down list, 311
 - Save As Type drop-down list, 313
 - Select Category drop-down list, 268
 - setting dependency relationships with, 63
 - Shape drop-down list, 99
 - Show drop-down list, 95
 - Show For Tasks drop-down list, 185
 - Task Name drop-down list, 62
 - Task Table drop-down list, 311
 - Then By drop-down list, 252
 - Type drop-down list, 200
 - Week Starts On drop-down list, 125
 - Width drop-down list, 100
- dropping, in fine-tuning of reports, 272
- duration
 - defined, 72, 335
 - expected duration, 73, 74, 336
 - Fixed Duration, as task type, 68
 - fixed duration, defined, 336
- duration variance, 335

E

- EAC (estimate at completion), 243, 335
- Earned Value Calculation drop-down list, 245
- earned value (EV), 243, 245, 335
- earned value management (EVM)
 - defined, 335
 - tracking progress using, 242–246
- Earned Value Options for This Project, 244, 245
- Earned Value table, 244

- Edit Lookup Table dialog box, 203
- effects, choosing of, 273
- Effects drop-down list, 273
- effort
 - defined, 72, 335
 - estimating of, 72–75
- Effort Driven check box, 108
- effort-driven tasks, 71–72, 226, 335
- enterprise custom fields, 335
- enterprise resources, as requiring Project Professional, Project Server, and Microsoft Office Project Web App, 117
- environment, as variable in project management, 10
- estimate at completion (EAC), 243, 335
- Estimated check box, 75
- estimating
 - duration of tasks, 68, 72–75
 - requirements for resources, 109
 - and setting of availability, 113–114
 - techniques of
 - analogous estimating, 73, 333
 - parametric estimating, 73, 337
 - three-point estimating, 73–74, 340
- EV (earned value), 243, 245, 335
- EVM (earned value management)
 - defined, 335
 - tracking progress using, 242–246
- Excel, exporting Project information to, 253
- Excel Data Analysis For Dummies* (McFedries), 253, 270
- Excel For Dummies* (Harvey), 253, 270
- exception, defined, 335
- expand, 30, 42, 45, 47–48, 167, 320, 330, 336
- expectations
 - management expectations, 321
 - reality check of basic expectations, 320

- expected duration, 73, 74, 336
- external task, 336

F

- fast tracking, 59, 178
- fields
 - adding custom fields, 139–140
 - creating custom text field, 202–205
 - setting values for, 204
- File Ribbon tab, 17
- File tab, 336
- files, linking of, 39
- fill down, keyboard shortcuts in, 331
- Filter Definition dialog box, 166
- Filter drop-down list, 163, 165, 269, 300
- filtering, role of, 253
- filters
 - accessing of, 163
 - creating do-it-yourself ones, 165
 - entering parameters for, 163
 - highlighting items that your criteria for, 165
 - predefined filters, 163–166
 - putting AutoFilter to work, 163–166
 - resource filters, 254
 - setting predesigned ones, 162–163
 - task filters, 254
 - that isolate problems, 254
 - use of
 - for overallocated resources, 162
 - for tasks on a critical path, 162
 - use of to focus, 300
- Find feature, 138, 139
- finish date, defined, 336
- Finish No Earlier Than constraint, 77
- Finish No Later Than constraint, 77, 185
- finish-to-finish dependency/relationship, 58, 59, 336

- finish-to-start dependency/relationship, 58, 60, 336
- Fiscal Year Starts in drop-down list, 125
- Fit Timescale to End of Page, 279
- fixed costs
 - approach of, 107
 - defined, 227
 - entering of, 154
 - entering of updates, 227
 - need for doing homework to find out, 152
 - as not avoidable, 153
 - recalculating of, 181
 - saving template with, 313
- Fixed Duration, as task type, 68
- fixed duration, defined, 336
- Fixed Units, as task type, 68
- Fixed Work, as task type, 69
- fixed-cost updates, entering of, 227–228
- fixed-unit, 108, 336
- fixed-work, 108, 336
- flexibility, maintaining flexible strategy, 324
- float, 162, 336
- folders, creating of, 39
- font, choosing of, 273
- Font group, 18
- font size, choosing of, 273
- Fonts drop-down list, 273
- footer, inserting graphics file in, 275–276
- Format Bar dialog box, 194
- Format Box dialog box, 196
- Format button, 272
- Format Drawing dialog box, 201
- Format drop-down list, 239
- Format Ribbon tab, 20
- Format tab, 18
- functions, frequently used ones, 329

G

- Gantt Chart
 - formatting of, 190–194
 - restyling of, 194–195
 - with Tracking table, 227
- Gantt Chart Format contextual tab, 194, 195, 201
- Gantt Chart Tools, 18
- Gantt Chart view
 - as default view, 18
 - defined, 336
 - entering tasks in, 34
 - filtered for critical path, 255
 - as home base, 88–89
 - layout options for, 199
- generic consolidated resource, 112
- generic resource, 336
- glossary, 333–340
- Go To dialog box, 87
- Go To feature, 87
- graphics, inserting of, 274
- gridlines, modifying of, 199–200
- Gridlines dialog box, 200
- Group By drop-down list, 269
- Group Definition dialog box, 170, 171
- Group drop-down list, 168, 170
- Group feature, 167–171
- grouping, defined, 336
- groups
 - applying predefined groups, 169
 - defined, 16
 - devising your own, 169–170
 - gathering information in, 167–171
 - tasks grouped by priority, 302

H

- hanger tasks, 63
- hard logic, 55
- header, inserting graphics file in, 275–276
- Help Ribbon tab, 19–20, 22
- homework, before creating the project, 320
- hyperlinks, inserting of, 38–39

I

- icons, explained, 3
- ID number, defined, 336
- ID Only, as option on Leveling Order drop-down list, 185
- Ignore Problems for This Task, as warning/suggestion, 174
- In Progress, as category of standard reports, 266
- inactive task, 51–52, 336
- Incomplete Tasks, as task filter, 254
- indent, defined, 337
- indenting (promoting), 32–33
- indicator icons, 240
- Insert drop-down list, 38
- Insert Project dialog box, 233
- Inserted Projects Are Calculated Like Summary Tasks check box, 247
- Inspect button (Task group), 174
- interim plan
 - introduction to, 212–213
 - clearing and resetting of, 214–215
 - defined, 207
 - printing of, 250–251
 - role of, 250
 - saving of, 213–214
 - setting of, 209
- Into drop-down list, 214

issues

- defined, 250
- documenting of, 250

K

- Kanban board, 291
- keyboard shortcuts
 - Alt+End, 95
 - Alt+Home, 95
 - Alt+left arrow, 95
 - Alt+Page Down, 95
 - Alt+Page Up, 95
 - Alt+right arrow, 95
 - Alt+Shift+–, to hide subtasks, 48
 - Alt+Shift+*, to show subtasks, 48
 - Alt+Shift+hyphen, to hide subtask, 330
 - Alt+Shift+plus sign, to show subtasks, 330
 - Ctrl+/ (slash), to show smaller, more detailed timescale units, 331
 - Ctrl+Alt keys, to navigate around the timescale, 331
 - Ctrl+Alt+left arrow, to move left (backward in time), 331
 - Ctrl+Alt+right arrow, to move to the right (forward in time), 331
 - Ctrl+C, to copy, 46
 - Ctrl+click, to select discrete tasks, 33
 - Ctrl+D, to fill down, 331
 - Ctrl+End, to move to the end of the project, 331
 - Ctrl+F2, to “keystroke” a link between tasks, 62
 - Ctrl+Home, to move to the beginning of the project, 331
 - Ctrl+P, to print, 266
 - Ctrl+Shift+*, to show incrementally larger timescale units, 331
 - Ctrl+Shift+F2, to unlink between tasks, 62

keyboard shortcuts (*continued*)

- Ctrl+Shift+F5, to scroll the chart pane of the view, 87
- Ctrl+Spacebar, to select whole column, 330
- Ctrl+V, to paste, 46
- Ctrl+X, to cut, 46
- Ctrl+Z, to restore the deleted task, 51
- Shift+click, to select contiguous tasks, 33

L

- lag, defined, 337
- lag time, 59–60
- Late Tasks, as task filter, 254
- layout
 - adjusting of, 197–199
 - options for, 199
- Layout dialog box
 - in Gantt Chart view, 197
 - in Network Diagram view, 198
 - opening of, 100
- Layout Mode, as option in Network Diagram view, 199
- lead time, 59–60
- leadership, as essential piece of projects, 11
- legend
 - defined, 277
 - printing of, 190
 - working with, 277–278
- Level All Button, 186
- Level Manually Scheduled Tasks check box, 186
- Level Only within Available Slack check box, 186
- Level Resources dialog box, 187
- Level Resources with the Proposed Booking Type check box, 186
- leveling
 - defined, 337
 - to do or not do, 187
- Leveling Can Adjust Individual Assignments on a Task check box, 186
- Leveling Can Create Splits in Remaining Work check box, 186
- leveling delay, as task drivers, 172
- Leveling Order drop-down list, 185
- leveling resources, 185–187
- Line Type drop-down lists, 239
- Link Style, as option in Network Diagram view, 199
- Link to Project check box, 233
- linked tasks, 34
- linking, defined, 337
- Links, as option in Gantt Chart view, 199
- list, drop-down
 - Baseline for Earned Value Calculation drop-down list, 245
 - Calendar drop-down list, 128
 - Calendars Available In drop-down list, 134
 - Clear Baseline Plan drop-down list, 212
 - Color drop-down list, 99–100, 200
 - Copy drop-down list, 213
 - Cost Accrual drop-down list, 151
 - Data Template drop-down list, 99
 - Into drop-down list, 214
 - Earned Value Calculation drop-down list, 245
 - Effects drop-down list, 273
 - Filter drop-down list, 163, 165, 269, 300
 - Fiscal Year Starts in drop-down list, 125
 - Fonts drop-down list, 273
 - Format drop-down list, 239
 - Group By drop-down list, 269
 - Group drop-down list, 168, 170

- Insert drop-down list, 38
- Leveling Order drop-down list, 185
- Line Type drop-down lists, 239
- Move drop-down list, 260
- Order drop-down list, 186
- Outline Level drop-down list, 269
- Pattern drop-down list, 100
- Resource Table drop-down list, 311
- Save As Type drop-down list, 313
- Select Category drop-down list, 268
- setting dependency relationships with, 63
- Shape drop-down list, 99
- Show drop-down list, 95
- Show For Tasks drop-down list, 185
- Task Name drop-down list, 62
- Task Table drop-down list, 311
- Then By drop-down list, 252
- Type drop-down list, 200
- Week Starts On drop-down list, 125
- Width drop-down list, 100
- lookup table, use of, 202, 203

M

- Manage Sprints dialog box, 288, 289, 290
- mandatory dependency, 55
- manual scheduling, versus automatic scheduling, 34–37
- manual start or end dates or assignments, as task drivers, 172
- manually scheduled, 337
- Mark on Track button, 222, 223
- material resource, 141, 337
- materials
 - tracking of, 232–233
 - as type of resource, 107

- Microsoft Project. *See also* Project
 - introduction to, 13
 - major elements in, 15–16
- milestones
 - defined, 50, 337
 - formatting of in Network Diagram boxes, 195
 - inserting of, 51
 - placing of, 324
 - setting of, 50–51
 - tasks grouped by, 169
 - on Timeline, 281
- mini-toolbar, 337
- mistakes, learning from, 308–309, 324
- modifications
 - calculating consequences of schedule modifications, 258–259
 - making of, 257
 - of task timing, 259
- More Filters dialog box, 165, 166
- More Filters option, 253
- More Groups dialog box, 167, 168, 170
- Move Deadlines check box, 188
- Move dialog box, 229
- Move drop-down list, 260
- Move Project dialog box, 188
- Move Task tool, 228–229
- multiple baseline, 210–211
- Multiple Baselines Gantt view, 250
- Must Finish On constraint, 77
- Must Start On constraint, 77

N

- navigation, keyboard shortcuts in, 331
- Navigation pane, Backstage view with, 17
- network diagram, defined, 337

Network Diagram task boxes, formatting of, 195–197

Network Diagram view

- beautifying diagram boxes, 99–100

- Box Styles dialog box, 99

- of critical path, 255

- defined, 337

- layout options for, 199

- modifying Network Diagram layout, 100

- modifying of, 98–100

- organization of information in, 91

- as view choice, 18

New Folder button, 39

night shift base calendar, 122

node, defined, 91, 337

noncritical tasks, 98

nonworking designation of certain date, 124

nonworking time, defined, 337

Notes box, inserting existing graphics into, 274–275

O

Order drop-down list, 186

Organizer

- mastering of, 314–316

- role of, 134

Organizer dialog box, 316

outdent, defined, 337

outdenting (demoting), 32–33

Outline Level drop-down list, 269

Outline options, 48

Outlook, importing resources from, 119

Overallocated Resources, as resource filter, 254

overallocated resources, as task drivers, 172

overallocation

- beating of with quick-and-dirty rescheduling, 184

- defined, 113, 138, 147, 337

- flagging of resources as overallocated, 182

Over-Budget Work, 162

overtime

- assigning of, 226

- defined, 337

- entering of, 225

- reducing of, 181

Overtime Work field, 225

P

Page Setup, working with, 277–279

parametric estimating, 73, 337

parent tasks, creating of, 41–45

Pattern drop-down list, 100

Pattern options, 192

% Complete, 244, 337

PERT (Program Evaluation and Review Technique) chart, 91, 337

physical % complete, 245

pivot tables, 253, 270

plan

- find-tuning yours, 161–174

- interim plan

- introduction to, 212–213

- clearing and resetting of, 214–215

- defined, 207

- printing of, 250–251

- role of, 250

- saving of, 213–214

- setting of, 209

- project plan, as containing project schedule, 14

plan-driven project, inserting of Sprints Project into, 296–297

planned value (PV), 243

Planning Wizard box, 81

- PMP (Project Management Professional), 10
- policies, company, 321
- precedence concept, how it works, 124
- predecessor tasks, 56, 63, 338
- predefined filters, 163–166
- predefined groups, 169
- Print All Sheet Columns, 278
- Print Blank Pages, 278
- Print Column Totals, 279
- Print First # Columns on All Pages, 278
- Print Notes, 278
- Print Row Totals for Values within Print Date Range, 279
- printing
 - in color, 190
 - finalizing options for, 280
 - getting preview in, 279–280
 - of legend, 190
 - of Project view, 190
 - of reports, 276–281
 - settings for, 280
 - working with Page Setup, 277–279
- priority, defined, 338
- Priority, Standard, as option on Leveling Order drop-down list, 186
- product owner, role of, 12
- Program Evaluation and Review Technique (PERT) chart, 91, 337
- progress
 - baseline versus actual progress, 236
 - calculating of behind the scenes, 246–247
 - delving into detail, 240–242
 - tracking of using earned value management (EVM), 242–246
- progress bar, 191
- progress lines
 - defined, 338
 - displaying of, 237–238
 - formatting of, 238–240
 - hiding of, 238
 - role of, 236–237
 - styles of, 239
- Progress Lines dialog box, 238
- project calendars
 - defined, 338
 - as one of four types of calendars, 123
- project charter
 - common elements of, 24
 - defined, 24
- Project file, elements in, 83–84
- Project Information dialog box, 30–31
- project management
 - defined, 10, 338
 - evolution of, 8–9
 - maxim of, 45
 - ten golden rules of, 319–325
 - waterfall approach to, 8
- Project Management Institute, 10
- Project Management Professional (PMP), 10
- project managers
 - introduction to, 10
 - role of, 11
- Project Options dialog box, 20, 245, 246
- Project Overview, as standard dashboard report, 267
- project performance, tracking of, 220
- project plan, as containing project schedule, 14
- Project Ribbon tab, 19
- project schedule
 - as contained in project plan, 14
 - reaching a specific spot in, 87–88
- Project Server, 338
- project sponsor, defined, 24
- project summary task, 43–44

- project variables, 10
- Project view, printing of, 190
- project work
 - defined, 26
 - organization of, 27–28
- project-initiating document, 24
- projects
 - blank project, 16
 - building on success in, 312–316
 - comparing versions of, 310–312
 - defined, 338
 - delegation in, 322–323
 - documentation of, 323
 - entering project information, 29
 - entering tasks, 33–35
 - essential pieces of, 11
 - examples of goals, 324
 - expect the unexpected, 321–322
 - figuring out what’s driving one, 171–174
 - homework before creating of, 320
 - how adding people or time affects them, 257–261
 - indenting and outdenting, 32–33
 - inserting hyperlinks, 38–39
 - inserting of one into another, 37–38, 297
 - keeping team in the loop, 323–324
 - learning from mistakes, 308–309, 324
 - maintaining flexible strategy, 324
 - making them look good, 189–205
 - measuring success of, 324
 - plan-driven projects, 296–297
 - as rarely proceeding as planned, 249
 - rescheduling of, 188
 - reviewing of, 308–310
 - setting up Sprints Project, 287–297
 - shortcuts in, 327–332
 - starting a new one, 14
 - starting of, 28–39

- staying current with, 322
- weighing manual scheduling versus
 - automatic scheduling, 34–37
 - what to do when you’re behind, 249–262
- promoting, 32–33
- PV (planned value), 243

Q

- quality, as essential piece of projects, 11
- Quick Access toolbar
 - customizing of, 20, 21
 - defined, 338
 - as onscreen at all times, in all views, 15
- quick-and-dirty rescheduling, 184

R

- Recurring Task Information dialog box, 50
- recurring tasks, 48–50, 338
- redundant predecessor, 57
- Report Design contextual tab, 271, 305
- Report Ribbon tab, 19
- Report tab, 266–267
- reports
 - Boards - Task Status, 303, 305
 - Boards - Work Status, 304, 305
 - categories of, 266
 - changing layout and format of, 272
 - creating new ones, 268–271
 - creating Sprints reports, 303–305
 - Current Sprint - Task Status, 304
 - Current Sprint - Work Status, 304, 305
 - custom reports, 268–271
 - dragging, dropping, and sizing of, 272
 - fine-tuning of, 271–273
 - generating standard ones, 266–268
 - making them look good, 273
 - printing of, 276–281

- role of, 265
- spiffing things up, 274–276
- Sprint Status report, 304
- Task Status report, 304
- visual reports
 - categories of, 270
 - creating of, 270–271
- Reschedule to Available Date, as warning/suggestion, 173
- Reschedule Uncompleted Work to Start After, 230
- resource calendars
 - changing working time on, 132
 - making change to, 130–132
 - as one of four types of calendars, 123
 - working with, 129–130
- Resource column, selecting resources from, 142
- resource filters, 254
- Resource Form view, 18
- Resource Graph view, 18, 182
- Resource Information dialog box, 110, 111, 152, 157, 328, 329
- resource leveling
 - defined, 64, 338
 - instead of dependencies, 57
 - Project as calculating, 185–187
 - use of, 251, 255–256
- Resource Leveling dialog box, 186, 255, 256
- Resource Names column, 141, 142
- resource pool
 - defined, 116, 117, 338
 - drowning in, 118
 - skimming from, 116–118
- Resource Ribbon tab, 18
- resource sharing, 117, 118, 338
- Resource Sheet view, 18, 89–90
- Resource Summary, as category of visual reports, 270
- Resource Table drop-down list, 311
- Resource Usage, as category of visual reports, 270
- Resource Usage view, 18, 146, 181–182, 224–225
- resource-driven, defined, 338
- resources
 - assigning of
 - introduction to, 137–140
 - benefitting from helpful planner, 147–148
 - changing of, 258
 - deleting or modifying of, 183
 - determining material and cost-resource units, 140–141
 - finding the right one, 137–140
 - main ways of, 141–145
 - making useful assignation of, 140–148
 - material resources, 156
 - resolving problems with resource assignments, 181
 - shaping contour that’s right for you, 145–146
- as category of standard reports, 266
- checking availability of, 181
- consolidated resources, 113
- cost resource, 141
- creation of, one at a time, 110–112
- defined, 105–106, 106, 338
- as essential piece of projects, 11
- estimating requirements for, 109
- finding free ones, 184
- generic consolidated resource, 112
- generic resource, 336
- how they affect task timing, 108–109
- identifying of before you know their names, 112–113

resources (*continued*)

- importing of from Outlook, 119
- information about, 320
- managing availability of, 113–116, 179
- material resource, 141, 337
- modifying cost of, 262
- recourses with, 181–188
- Resource list, 143
- selecting of from Resource column, 142
- sharing of, 116–119
- skimming from resource pools, 116–118
- throwing of at the problem, 258–259
- types of, 107
- typical project resources, 106
- understanding of, 106–107
- using less expensive ones, 181
 - as variable in project management, 10

Respect Links, as warning/suggestion, 173

retrospective, defined, 308, 338

Ribbon

- defined, 338
- hiding of, 20
- navigating of, 17
- role of, 16

Ribbon tabs

- navigating of, 17
- role of, 15

risk

- all projects as having, 178
- defined, 339
- how to work with, 178
 - as variable in project management, 10

roll up, defined, 339

rolling wave planning, 43, 208–209, 319–320, 339

roll-up functionality, 42

Round Bars to Whole Days, as option in Gantt Chart view, 199

rows, moving of, 330

S

Save As Template dialog box, 314

Save As Type drop-down list, 313

schedule

- determining how it looks, 190
 - as essential piece of projects, 11
 - the look of as making the project, 189

Schedule group, 18

schedule model, defined, 14

schedule variance (SV), 243, 339

scheduling

- auto-scheduled tasks, 226
- options for, 34–37
- rolling wave planning, 43
- setting up of, 43

scope

- defined, 339
 - as essential piece of projects, 11
 - as variable in project management, 10

scrolling, 86–87

Scrum master

- defined, 10, 339
- role of, 12

Security sample project, 24, 25

Select Category drop-down list, 268

Select Sprint, as filter specific to Sprints Projects, 300

Set Baseline dialog box, 208, 210, 214

Shape drop-down list, 99

Shape options, 192

shapes, customizing with, 273

sharer files, 117

sheet. *See also specific sheets*

- pane view of, 86
- role of, 16

Shift+click, to select contiguous tasks, 33

shortcut menu, 339

shortcuts, keyboard

- Alt+End, 95
- Alt+Home, 95
- Alt+left arrow, 95
- Alt+Page Down, 95
- Alt+Page Up, 95
- Alt+right arrow, 95
- Alt+Shift+, to hide subtasks, 48
- Alt+Shift+*, to show subtasks, 48
- Alt+Shift+hyphen, to hide subtask, 330
- Alt+Shift+plus sign, to show subtasks, 330
- Ctrl+/ (slash), to show smaller, more detailed timescale units, 331
- Ctrl+Alt keys, to navigate around the timescale, 331
- Ctrl+Alt+left arrow, to move left (backward in time), 331
- Ctrl+Alt+right arrow, to move to the right (forward in time), 331
- Ctrl+C, to copy, 46
- Ctrl+click, to select discrete tasks, 33
- Ctrl+D, to fill down, 331
- Ctrl+End, to move to the end of the project, 331
- Ctrl+F2, to “keystroke” a link between tasks, 62
- Ctrl+Home, to move to the beginning of the project, 331
- Ctrl+P, to print, 266
- Ctrl+Shift+*, to show incrementally larger timescale units, 331
- Ctrl+Shift+F2, to unlink between tasks, 62
- Ctrl+Shift+F5, to scroll the chart pane of the view, 87
- Ctrl+Spacebar, to select whole column, 330
- Ctrl+V, to paste, 46
- Ctrl+X, to cut, 46
- Ctrl+Z, to restore the deleted task, 51
- Shift+click, to select contiguous tasks, 33

Should Start By, as task filter, 254

Show Bar Splits, as option in Gantt Chart view, 199

Show Date for Each Progress Line check box, 239

Show Drawings, as option in Gantt Chart view, 199

Show drop-down list, 95

Show For Tasks drop-down list, 193

Show Warnings, Show Suggestions, and Show Ignored Problems, 174

sizing, in fine-tuning of reports, 272

slack, 162, 180, 185–186, 187, 247, 257, 325, 339

Slipped/Late Progress, as task filter, 254

Slipping Assignments, as resource filter, 254

Slipping Tasks, 162

sorting

- choosing criteria for, 253
- of tasks, 252–253

split tasks, 82, 186, 339

Split View group, 20

Spring Planning tables, 300

sprint, defined, 287, 339

Sprint Planning Board, 290, 292–293, 294

Sprint Planning sheet, 290, 292–293, 294

Sprint Status report, 304

Sprints Project

- adding information to tasks, 294–295
 - as compared to plan-driven or Waterfall Project, 288
 - creating new ones, 288
 - creating of, 287–290
 - creating reports in, 303–305
 - inserting of into plan-driven project, 296–297
 - as offering retrospective at end of each sprint, 308
 - prioritizing tasks, 296
 - setting up of, 287–297
 - sorting of tasks in, 302–303
 - tasks grouped by priority, 302
 - tracking of, 299–305
 - views of, 290–294
- Sprints tab, 288, 291
- stakeholder engagement, as essential piece of projects, 11
- stakeholders
- defined, 339
 - as variable in project management, 10
- Standard, as option on Leveling Order drop-down list, 185
- standard base calendar, 122
- start date, defined, 339
- Start No Earlier Than constraint, 77
- Start No Later Than constraint, 77
- start-to-finish dependency/relationship, 58, 59, 339
- start-to-start dependency/relationship, 58, 59, 339
- statement of work, 24
- status
- tracking of with Resource Usage view, 224–225
 - tracking of with Task sheet, 221
 - tracking of with Task Usage view, 224

- status bar, role of, 16, 21
- status date, setting of, 220
- subprojects, 37, 339
- subtasks
 - creating of, 41–45
 - defined, 339
 - formatting of in Network Diagram task boxes in, 195
 - hiding of, 330
 - keyboard shortcuts in, 330
 - showing of, 330
- success
 - building on, 312–316
 - measuring of, 324
- successor tasks, 56, 63, 339
- summary task duration, 44
- summary tasks
 - creating of, 41–45
 - defined, 339
 - formatting of in Network Diagram task boxes in, 195
 - as task drivers, 172
 - on Timeline, 281
- SV (schedule variance), 243, 339
- Switch to Auto Scheduled, as warning/suggestion, 173

T

- tab, defined, 339
- tables
- Backlog table, 300
 - Cost table, 240, 241
 - Current Sprint tables, 300
 - defined, 154
 - displaying of, 241
 - Earned Value table, 244
 - lookup table, 202, 203
 - pivot tables, 253, 270

- Spring Planning tables, 300
- Task Board Tasks table, 300
- Tracking table, 221
 - use of to arrange data, 300–302
- Variance table, 240, 242, 308, 309
- tabs, navigating of, 84
- Task Board Format contextual tab, 295
- Task Board sheet (Sprints Project), 292, 294
- Task Board (Sprints Project), 291–292, 294, 340
- Task Board Tasks table, 300
- Task Board view, 18
- task calendars
 - as one of four types of calendars, 123
 - working with, 128–129
- task drivers, 172
- task filters, 254
- Task Form view, 18
- Task ID number, 51
- Task Information dialog box, 34, 141, 144–145, 153, 296, 327, 328
- Task Inspector feature, 256, 324
- Task Inspector pane, 171, 172, 173, 257
- Task Name drop-down list, 62
- task notes, making of, 52–53
- task outline, collapsing and expanding of, 47–48
- Task Ribbon tab, 18
- Task sheet, 221
- Task Sheet view, 18
- Task Status report, 304
- Task Summary, as category of visual reports, 270
- Task Summary Name, 300
- Task Table drop-down list, 311

- task type
 - example of, 70
 - identifying of, 68–69
 - setting of, 69
- Task Usage, as category of visual reports, 270
- Task Usage view, 18, 224
- task warnings and suggestions
 - handling of, 173
 - role of, 171
- taskbars
 - adding text to, 193
 - changing characteristics about, 191
 - defined, 190, 340
 - formatting of, 190–194
 - indicating activity status, 236
 - subtask taskbars, 194
 - for viewing difference between baseline estimate and actual progress, 236
- tasks
 - adding information to, 294–295
 - adding of to Timeline, 281–282, 332
 - auto-scheduled tasks, 226–227, 333
 - changing task mode, 36–37
 - codependent nature of, 55–64
 - completing of in less time, 177–178, 181
 - creating summary tasks and subtasks, 41–45
 - critical tasks, 98, 195, 335
 - cut-and-paste method for moving, 46
 - defined, 340
 - deleting of, 51, 179–180
 - determining which factors are driving timing of, 256–257
 - drag-and-drop method for moving, 45–46
 - effort-driven tasks, 71–72, 226, 335

tasks (*continued*)

- entering of, 33–35
- entering start date of, 80
- estimating duration of, 68, 72–75
- external task, 336
- finding of, 87–88
- grouped by priority, 302
- hanger tasks, 63
- how resources affect timing of, 108–109
- how they become dependent, 56–60
- with icons (problems), 174
- identifying task types, 68–69
- inactive task, 51–52, 336
- inserting of, 34
- inspecting of, 172
- limiting behaviors of, 72
- linked tasks, 34
- linking and unlinking of, 60–61
- moving of, 45–46, 228–230
- naming of, 34
- noncritical tasks, 98
- numbers of levels of, 43
- predecessor tasks, 56, 63, 338
- prioritizing of, 296
- recurring tasks, 48–50, 338
- reducing duration of, 258
- rejoining a split task, 82
- seeing where they stand, 236–239
- setting end date of, 80
- setting of, 74–75
- setting task type, 69
- Slipping Tasks, 162
- sorting of, 252
- sorting of in Sprints Projects, 302–303
- splitting of, 81–82
- starting and pausing of, 79–80
- subtasks. *See* subtasks

- successor tasks, 56, 63

- summary tasks. *See* summary tasks

- Tasks Are Critical If Slack Is Less Than or Equal to (x) Days, 247

- Tasks group, 18

- Team Planner view, 18, 57, 89–90, 147–148, 340

- Tell Me What You Want to Do feature, 22

templates

- creating custom calendar template, 132–134

- creating of, 312–314

- defined, 13, 340

- examples of, 14–15

- saving file as, 314

- saving of schedule as, 68

- text, formatting of, 273

- text boxes, customizing with, 273

- Text Styles dialog box, 195

- Then By drop-down list, 252

- three-point estimating, 73–74, 340

time

- saving of, 259–260

- saving of in Project, 257

- taking the time you need, 261

- as variable in project management, 10

Timeline

- adding tasks to, 281–282

- copying of, 283

- customizing of, 283

- hiding of, 20

- illustration of, 21

- role of, 16, 20, 281

- shortcuts in, 331–332

- as view choice, 18

- Timeline Format contextual tab, 281

- Timeline view, 90, 340

- time-phased data, defined, 270

timescale
 changing of, 93–94, 254
 defined, 94, 340
 keyboard shortcuts in setting of, 331
 role of, 87
Timescale dialog box, 94
timing
 applying contingency reserve, 176–177
 checking dependencies, 178–179
 controlling of with constraints, 76–79
 deleting tasks to cut to the chase,
 179–180
 determining which factors are driving
 timing of a task, 256–257
 how resources affect task timing,
 108–109
 managing availability of resources, 179
 of projects, 68
 resource-dependent timing, 179
 shifting of task timing, 259
 trading time for costs, 180
 working with risk, 178
tracking. *See also* tracking views
 defined, 340
 doing of as often as you can, 322
 of materials, 232–233
 more than one project, 233–234
 of Sprints Projects, 299–305
Tracking Gantt view, 18, 240
Tracking tab, 232
Tracking table, 221, 227
tracking views
 determining percent complete, 223
 setting status date, 220
 tracking buttons, 222–223
 tracking status with Resource Usage
 view, 224–225

 tracking status with Task Usage view, 224
 tracking status with the Task sheet, 221
 using Tracking table, 221–222
24 hours base calendar, 122
Type drop-down list, 200
Type options, 192

U

uncertainty, as essential piece of
 projects, 11
undo, keyboard shortcut in, 332
the unexpected, expecting of,
 321–322
Units setting, 114
unknown factors, how to account for, 178
Upcoming Tasks, as standard dashboard
 report, 267
Update Project
 settings for, 230
 use of, 231
Update Work As Complete Through, 230
user-controlled scheduling, 34–37

V

Value list, 205
values
 earned value (EV), 243, 245, 335
 planned value (PV), 243
variable rate, defined, 340
variance at completion (VAC), 243
Variance table, 240, 242, 308, 309
variances
 calculating of, 211
 cost variance (CV), 243, 334
 duration variance, 335
 schedule variance (SV), 243, 339

- View group, 18
- view panes
 - displaying different columns, 96
 - illustration of, 86
 - resizing of, 93
 - working with, 93–97
 - zooming in and out of, 96
- View Ribbon tab, 19
- View tab (of Page Setup dialog box), 278
- views
 - available ones in Project, 86
 - Calendar view, 91–92
 - choices of, 85
 - customizing of, 92–102
 - defined, 83
 - Gantt Chart view, 88–89
 - modifying layouts of, 197–199
 - modifying Network Diagram view, 98–100
 - more details about, 88–92
 - navigating of, 84
 - Network Diagram view, 91
 - resetting of, 100–101
 - Resource Sheet view, 89–90
 - role of, 83
 - of Sprints Projects, 290–294
 - Team Planner view, 89–90
 - Timeline view, 90
- visual reports
 - categories of, 270
 - creating of, 270–271
- Visual Reports dialog box, 271

W

- waterfall approach, 8, 10
- Waterfall Project, Sprints Project as compared to, 288

- Week Starts On drop-down list, 125
- what-if scenarios, 251–257
- Width drop-down list, 100
- work
 - statement of, 24
 - as type of resource, 107
- work breakdown structure (WBS)
 - decomposition in, 26
 - defined, 26, 340
 - entering of, 31–32
 - introduction to, 26
- work contour
 - defined, 145
 - use of, 324
- Work Contour options, 146
- Work Overbudget, as resource filter, 254
- Work Overview, as standard dashboard report, 267
- work resources, defined, 340
- workday, defined, 123
- working faster, options for, 257
- working time
 - changing of on resource calendar, 132
 - default working times, 127
 - defining typical work times, 125
 - scheduling with, 124–128
 - setting exceptions to, 126
- workload, defined, 340

Z

- Zoom group, 96
- Zoom Selected Tasks button, 96