

Index

Numerics

100-point method, 186

A

AAR. *See* after-action review (AAR)

abbreviations, 373–374

ABCs of PMI, 12

AC. *See* actual costs (AC)

acceptance strategies, 232

active acceptance, 232

active listening skills, 254–255

actual costs (AC), 330

adaptive charters, 165–166

adaptive environment

conflict management in, 307–308

developing a schedule in, 202

story points approach, 202

T-shirt sizing approach, 202

managing risks in, 312

managing scope in, 185–186

monitoring and

controlling in, 342

project execution in, 312–313

quality management in, 292

teams in, 257–258

tools and techniques to track

progress in, 342

burn charts, 343–344

cumulative flow diagram

(CFD), 345–346

Kanban board, 343

velocity charts, 344–345

adaptive lifecycle, 63

adaptive projects, 185

communications in, 221

estimating costs in, 209

vs predictive projects, 174

procurement management

in, 282–283

risk management in, 232

scope management in, 185

stakeholders in, 165–167

administrative changes, 341

after-action review (AAR), 293

agile

artifacts as tools for

transparency, 99–100

certifications, 29

development, 80

approach, 37, 42

lifecycle, 80–82

events, 96

frameworks, 76, 84–85

Extreme Programming, 83

implementing common, 82

Kanban method, 83

Scrum framework, 82–83

history of, 77

methodologies, 84

release planning, 202

agile ceremonies, 95–96,

221–222

benefits of, 96

daily stand-up, 97

iteration planning, 96–97

iteration retrospective, 98

iteration review, 98

agile coach, 93

external, 93

internal, 93

agile communication, 222

caves and commons, 222

fishbowl window, 222

mobbing, 222

osmotic communication, 222

remote pairing, 222

swarming, 222

agile environment, 99

resource planning in, 257

Agile Inverted Triangle of
Constraints, 60

Agile Manifesto, 38, 43, 221

four paired values, 78

twelve principles, 78–80

values and principles of, 76–77

Agile Practice Guide, 87, 88

*Agile Project Management For
Dummies*, 77

agile project management plan,
274–275

agile project changes, 275–276

iteration planning, 275

agile projects, 100–101, 166–

167, 209, 257

sprint vs iteration, 96

triangle of constraints in, 60–61

agile team, 41, 91, 95, 103, 202

characteristics of, 88

decision-making in, 92

dot voting, 92

fist of five, 92

Roman voting, 92

I-shaped person, 91, 92

structure, 88

T-shaped person, 91, 92

Agile Unified Process (Agile UP), 84

Agile UP. *See* Agile Unified Process
(Agile UP)

AI-enabled projects, 52–53

Business Environment

domain, 53

People domain, 53

Process domain, 53

Airbnb, 104

ambiguity and uncertainty, 310

analogous estimation, 206

*Appendix X3: Artificial Intelligence in
the PMBOK
Guide*, 53

artificial intelligence (AI),
52–53, 242

Assess and Implement Changes process, 317–318
assignment of project manager, 158
assumption log, 158
authority, decision-making, 156
authorization, 158

B

BAC. *See* budget at completion (BAC)
backlog items, 103
backlog management, 99
backlog refinement meeting, 98–99
 purpose and benefits of, 99
BCR. *See* benefit cost ratio (BCR)
benchmarking, 180
benefit cost ratio (BCR), 153, 154
benefit measurement methods (comparative approach), 153, 155
benefits management plan
 benefit metrics, 152
 benefits owner, 152
 business case and, 359
 components of, 152
 monitoring and reporting, 152
 realization timeline, 152
 risk assessment, 152
 target benefits, 152
benefits owner, 359
bottom-up estimation, 206
brain-netting, 160
brainstorming, 160
 Five whys, 161
 individual, 160
 reverse, 160
 round-robin, 160
 starbursting, 160
 SWOT analysis, 161
brainwriting, 160
budget at completion (BAC), 330
budget estimate, 205
burn charts, 343–344

burndown chart, 344
burnup chart, 344
business-based measurement method, 153
business case, 151
 and benefits management plan, 359
business partners, 136
business value
 channel partner value, 151
 customer value, 151
 employee knowledge, 151
 project initiation, 150–151
 shareholder value, 150

C

CapEx. *See* capital expenditures (CapEx)
capital expenditures (CapEx), 203
cause-and-effect diagram, 290
CCB. *See* change control board (CCB)
CCPM. *See* critical chain project management (CCPM)
celebration meetings, 356
centralized management and leadership approach, 238–239
certification cycle lapses, 33
CFD. *See* cumulative flow diagram (CFD)
change control board (CCB), 318
change control tools, 318
change management, 360–361
 models
 John Kotter's 8-Step Model, 361
 Kurt Lewin's Change Management Model, 362
 Prosci ADKAR Model, 361
 Virginia Satir Change Model, 361
 William Bridges' Transition Model, 361
 realm of, 317
change management plan, 266–267, 317
 vs configuration management plan, 268
 project manager, 38, 42
change requests, 325
 corrective action, 319
 defect repair, 319
 preventive action, 319
 process, workflow, 320
 types of, 319–320
 updates, 319
channel partner value, 151
claims administration, 341
clear iteration backlog, 102–103
close-out reporting meetings, 355
Close Project process, 352–353
Closing Focus Area, 350
cloud-based document repository, 43
CMS. *See* configuration management system (CMS)
coaching skills, 255
COCOMO. *See* constructive cost model (COCOMO)
Code of Ethics and Professional Conduct, PMI, 15
cognitive bias, 188
communication
 in adaptive projects, 221
 concepts, 219
 expectations and, 298
 matrix, 215–216
 methods, 219
 interactive, 219
 pull, 219
 push, 219
 models, 217–219
 basic model, 218
 complex model, 218
 interactive model, 218
 requirements analysis, 217
 styles assessment, 219–220
 technologies, 217
 types, 219
 verbal, 219
 written, 219

- communications
 - management plan
 - creation, 215
 - supplement to, 215–216
- configuration
 - management plan, 267
 - vs change
 - management plan, 268
- configuration management
 - system (CMS), 318
- conflict management
 - in adaptive
 - environment, 307–308
 - approaches, 306–307
 - scenarios, 308, 314
 - skills, 254
- construction industry projects, 51
- constructive changes, 341
- constructive cost model
 - (COCOMO), 242
- contingency plan, 310
- contingency reserves, 310
- contingent risk strategies, 310–311
- Continuing Certification Requirements (CCR) Handbook*, 28, 30, 31
- continuous improvement, 290
- contract, 310
 - changes, 341
 - modifications, 341
- control charts, 338
- CoQ. *See* cost of quality (CoQ)
- cost-benefit analysis, 153, 154
- cost estimation, 205
 - in adaptive projects, 209
- cost of non-conformance, 207
- cost of quality (CoQ), 206–208
 - appraisal costs, 207
 - external failure costs, 207
 - internal failure costs, 207
 - prevention costs, 207
- cost performance, 332
- cost performance index
 - (CPI), 332–333
- cost plus award fee
 - (CPAF), 280–281
- cost plus fixed fee (CPFF), 280
- cost plus incentive fee (CPIF), 280

- cost-reimbursable contract
 - types, 280–281
- costs of conformance, 207
- cost variance (CV), 332
- CPAF. *See* cost plus award fee (CPAF)
- CPFF. *See* cost plus fixed fee (CPFF)
- CPI. *See* cost performance index (CPI)
- CPIF. *See* cost plus incentive fee (CPIF)
- CPM. *See* critical path method (CPM)
- critical chain project management
 - (CCPM), 199
- critical path drag, 198
 - cost, 198
- critical path method
 - (CPM), 197–199
- critical thinking skills, 252
- cross-functional team
 - members, 91–92
- cross-functional teams, 92
- crowdfunding, 204
- cultural awareness skills, 256
- cumulative flow diagram
 - (CFD), 345–346
- customer and end user, 133–134
- customer relationship
 - management (CRM)
 - system, 36, 42
- customer value, 151
- customer wrap-up meetings, 356
- CV. *See* cost variance (CV)

D

- daily coordination
 - meeting, 97, 288
- daily scrum, 97, 288
- daily standup, 97, 288
- decision-making, 38, 43
 - in agile teams, 92
- authority, 156
 - project manager, 35, 41
- techniques, group, 180
- decision tree analysis, 228
- De facto standards, 291–292

- Define Scope process, 181
- definition of done (DoD), 98, 275
- definition of ready (DoR), 275
- definitive estimate, 205
- definitive (core) stakeholder, 164
- De jure standards, 292
- Delivering value, 362
- Develop Budget process, 208–209
- developers, 91
- development approach, 58
- Develop Schedule process, 188–189, 202
 - adjust, 196
 - define activities, 189–190
 - activities attributes, 189
 - activity list, 189
 - milestone list, 189
 - determine the sequence of
 - activities, 190–193
 - discretionary
 - dependencies, 190
 - external dependencies, 190
 - internal dependencies, 191
 - mandatory dependencies, 190
- estimate activity effort and
 - duration, 193
- analogous estimation, 193
- bottom-up estimation, 193
- conducting reserve
 - analysis, 195
- contingency reserve, 195
- effort vs duration, 195–196
- management reserve, 195
- multipoint estimation, 193
- parametric estimation, 193

- Develop Scope Structure
- process, 182–184
- DevOps, 360
- Direct and Manage Project Work
- process, 319
- directive PMO, project
- manager, 36, 42
- Disciplined Agile (DA), 84
- toolkit, 86
- diverse and global teams, working
- with, 260–261
- DoD. *See* definition of done (DoD)

dot voting decision-making method, 92
DSDM. *See* Dynamic Systems Development Method (DSDM)
dynamic stakeholders, dynamic tools and techniques to engage, 166–167
Dynamic Systems Development Method (DSDM), 84

E

EAC. *See* estimate at completion (EAC)
earned value (EV), 330
earned value analysis (EVA), 330, 335–336
ECO. *See* Exam Content Outline (ECO)
education PDUs, 29–30
EEFs. *See* enterprise environmental factors (EEFs)
effective communication, 298
electronic health records (EHR), 51, 111
electronic medical records (EMR), 176, 287
requirements, 178–181
Elicit and Analyze Requirements process, 179
benchmarking, 180
context diagrams, 180
design thinking, 180
document analysis, 180
facilitated workshops, 180
focus groups, 180
group creativity techniques, 180
group decision-making techniques, 180
interviews, 179
observations (job shadowing);, 180
prototypes, 180
questionnaires and surveys, 180
emotional intelligence skills, 254
employee knowledge, 151
EMV. *See* Expected Monetary Value (EMV)
end user, customer and, 133–134
enterprise environmental factors (EEFs), 171
compliance categories, 127
contractual, 127
data privacy and security, 127
ethical, 127
external, 125
functional structure, 128
gaining awareness of environment, 125–126
internal, 125
matrix structure, 129
operational, 127
organizational structures, 128–129
project-oriented structure, 128
quality, 127
regulatory, 127
estimate at completion (EAC), 333
Estimate Costs process, 205
analogous estimation, 206
bottom-up estimating, 206
with familiar tools and techniques, 206
multipoint estimation, 206
parametric estimation, 206
Estimate Resources process, 242
estimate to complete (ETC), 333, 334
ETC. *See* estimate to complete (ETC)
EV. *See* earned value (EV)
EVA. *See* earned value analysis (EVA)
Exam Content Outline (ECO), 142, 368
domains, project, 53
exam fees, 21
exam tidbits
before the exam, 23
on exam day, 23–24
scheduling the exam, 23
Executing Focus Area, 286
expectations and communications, 298
Expected Monetary Value (EMV), 228, 230

expert project integrator, 265–266
Expired Status, 33
explicit knowledge vs tacit knowledge, 293–294
external agile coach, 93
Extreme Programming (XP), 63, 83
extrinsic motivation, 40, 43

F

fees, exam, 21
FFP. *See* firm fixed price (FFP)
Fibonacci-style scale, 202
finance performance domain, 203–204
financial-based benefit measurement methods
cost-benefit analysis, 153, 154
internal rate of return (IRR), 153, 154
net present value (NPV), 153, 154
return on investment (ROI), 153, 154
ROACE, 154
financial-based measurement method, 153
financial management plan, 204
finish to finish (FF), 191
finish to start (FS), 191
firm fixed price (FFP), 279
fishbone diagram, 290
fishbowl window, 222
fist of five decision-making method, 92
Five whys, 161
fixed-price contracts, 279–280
fixed price plus incentive fee (FPIF), 279
fixed price with economic price adjustment (FPEPA), 279–280
formal verbal communication, 219
formal written communication, 219
FPEPA. *See* fixed price with economic price adjustment (FPEPA)
FPIF. *See* fixed price plus incentive fee (FPIF)

functional manager, 136
funding strategy, 204

G

GAC. *See* Global Accreditation Center (GAC)
genetic algorithms, 242
GI Bill, 16
Giving Back PDUs, 30–31
Global Accreditation Center (GAC), 14
gold plating, 186
governance in hospital case study, 156–157
governance performance domain, 155
 self-governance model, 156
 structured governance model, 155–156
Graduates of Global Accreditation Center (GAC), 15
grasping decision-making dynamics, 243
Green HRM. *See* green human resource management (Green HRM)
green human resource management (Green HRM), 240
ground rules, 243
group creativity techniques, 180
group decision-making techniques, 180

H

healthcare industry projects, 51
Herzberg, Frederick, 251
Herzberg's Two-Factor Theory, 251
high-influence stakeholder, 43
high-performing teams, motivation, 248–249
home renovation project activities of, 190
 work breakdown structure (WBS) for, 184
hospital-wide expansion, of telemedicine services, 157

human resource planning, 239
hybrid approach, 85–86
hybrid projects, 85–86
hybrid team working management, 37, 42
hypercare, 360

I

Identify Risk process, 224
identify stakeholders process, 159–160
 brain-netting, 160
 brainstorming, 160
 brainwriting, 160
 expert judgment, 160
 idea napkin, 160
 individual brainstorming, 160
 mind mapping, 160
 questionnaires and surveys, 160
 reverse brainstorming, 160
IFB. *See* invitation for bid (IFB)
impediments board, 288
Implement Risk Responses process, 309
individual brainstorming, 160
influencing skills, 254
informal verbal communication, 219
information radiator, 103
information technology (IT) project, 51
informal written communication, 219
initiate project or phase process, 157–158
intangible benefits, 150
Integrate and Align Project Plans process, 264
internal agile coach, 93
internal rate of return (IRR), 153, 154
interpersonal and team skills, 220
interpersonal leadership skills, 252–256
 active listening, 254–255
 coaching, 255
 conflict management, 254

critical thinking, 252
cultural awareness, 256
emotional intelligence, 254
influencing, 254
motivation, 253–254
negotiating, 255
political awareness, 256
problem-solving, 252–253
team building, 255
interpersonal skills, 252
investment control, 156
invitation for bid (IFB), 278
iron triangle concept, 60
IRR. *See* internal rate of return (IRR)
I-shaped person, agile teams, 91, 92
Ishikawa diagram, 290
issue log, 214
iteration backlog, 102–103
iteration plan, 271
“ITTOs”, 143

K

Kaizen, 290, 291
Kanban board, 343
Kanban method, 63, 83
Kano analysis technique, 185
key stakeholder, 137–138
knowledge exposure, 24

L

LBS. *See* location-based scheduling (LBS)
leadership
 determining the right leadership approach, 259–260
 vs management, 303–304
 project management, 257
 servant, 90–91
 strong, characteristics of, 258–259
 style, adaption, 258
leaders, servant, 90
leads and lags concept, 192–193

- Lead the Team process, 301
- lessons learned meetings, 356
- lessons learned register, 311
- lessons learned repository, 359
- location-based scheduling (LBS), 188

M

- Manage Communications process, 298
- Manage Project Execution process, 287
 - generating work performance insights, 288–289
 - work performance data, 289
 - work performance information, 289
 - work performance reports, 289
- implementing approved changes, 288
- tracking and resolving issues, 287–288
- Manage Quality Assurance process, 289–291
 - satisfying stakeholder requirements, 291
 - standards and regulations, 291–292
- Manage Stakeholder Engagement process, 298
- Manifesto for Agile Software Development, 76
- marketing projects, 51–52
- Maslow, Abraham, 250
- Maslow's Hierarchy of Needs, 250
- mathematical model
 - techniques (constrained optimization), 152–153
- McClelland, David, 251
- McClelland's Theory of Needs, 251
- mind mapping, 160
- minimum viable product (MVP), 41, 44, 104
 - Airbnb, 104
 - brand stories, 105
 - customer-centric approach, 104
 - Dropbox, 104
 - early validation, 104
 - speed to market, 104
 - Zappos, 105
- mob programming/mob working, 222
- Monitor and Control Finances process
 - change requests, 335
 - funding proposals, 335
 - project document updates, 335
 - project management plan updates, 335
 - revenue and cost forecasts, 335
 - work performance information, 335
- Monitor and Control Project Performance process, 316–317
- Monitor and Control Resourcing process, 338–339
 - change requests, 339
 - project document updates, 339
 - project management plan updates, 339
 - work performance information, 339
- Monitor and Control Schedule process, 327–329
 - change requests, 329
 - critical path method, 327
 - project document updates, 329
 - project management plan updates, 329
 - resource optimization techniques, 327
 - schedule compression techniques, 327
 - schedule forecasts, 329
 - work performance information, 329
- Monitor and Control Scope process, 321
 - change requests, 325
 - outputs of, 325–326
 - project document updates, 326
 - project management plan updates, 326
 - quality control activities, 321
- audits and inspections, 323
- check sheets, 322
- control charts, 323
- histograms and pareto charts, 323
- performance reviews, 322
- process automations, 323
- root cause analysis, 323
- scatter diagrams, 323–324
- statistical sampling, 322
- testing/product evaluations, 323
- quality control measurements, 325
- quality reports, 325
- verified deliverables, 325
- work performance information, 325
- Monitor Communications process, 337
 - change requests, 337
 - project document updates, 337
 - project management plan updates, 337
 - work performance information, 337
- monitoring and controlling finances, 329
 - cost performance, 332
 - cost performance index (CP), 332–333
 - cost variance (CV), 332
 - earned value analysis (EVA), 330
 - financial health of a project, 333–335
 - percent complete, 329
 - project performance with earned value analysis, 330
 - schedule performance, 330–331
 - schedule variance (SV), 331
 - work package completion, 330
- Monitoring and Controlling Focus Area, 316
- Monitor Risks process, 339–342
 - change requests, 340
 - organizational process assets updates, 340

- project document updates, 340
- project management plan updates, 340
- reserve analysis, 339
- risk reviews, 339
- technical performance analysis, 339
- work performance information, 340
- Monitor Stakeholder Engagement process, 336–337
 - change requests, 337
 - project document updates, 337
 - project management plan updates, 337
 - work performance information, 337
- Monte Carlo simulation analysis, 40, 43, 201, 228
- Montgomery GI Bil, 16
- MoSCoW technique, 186
- motivation
 - project team members, 248–249
 - extrinsic motivation, 248–249
 - intrinsic motivation, 248
 - skills, 253–254
- motivational theories, 250–252
- Motivational Theories of X, Y, and Z, 251
- multicriteria decision analysis, 243
- multipoint estimation, 206
- MVP. *See* minimum viable product (MVP)

N

- negotiating skills, 255
- Neonatal Intensive Care Unit (NICU), 111
 - creation and launch of, 48–49
 - implementation of a new EHR system in, 157
- net present value (NPV), 153, 154
- NICU. Neonatal Intensive Care Unit (NICU)
- Nonaka, I., 77
- non-financial metrics, 153
- NPV. *See* net present value (NPV)

O

- OBS. *See* organizational breakdown structure (OBS)
- OPAs. *See* organizational process assets (OPAs)
- operational expenditures (OpEx), 203
- operations management, 112–113
 - operational work, 113
 - project work, 113
- operations manager, 39, 43, 136
- OpEx. *See* operational expenditures (OpEx)
- OPM. *See* organizational project management (OPM)
- opportunities, 223
- organizational breakdown structure (OBS), 240
- organizational change management
 - frameworks, 361–362
 - as a strategy, 360–361
- organizational governance, 119
- organizational process assets (OPAs), 41, 44, 171, 296, 380
 - categories of, 124
 - compliance categories, 127
 - contractual, 127
 - data privacy and security, 127
 - ethical, 127
 - internal policies and procedures, 124
 - operational, 127
 - quality, 127
 - regulatory, 127
- organizational project management (OPM), 110
 - controlling, 120–122
 - directive, 120–122
 - framework, 110, 119, 120
 - portfolios, 112
 - programs, 111
 - projects, 110–111
 - purpose of, 110
 - supportive, 120–122
- osmotic communication, 37, 42, 222

P

- paired comparison technique, 186
- parametric estimation, 206
- PBIs. *See* product backlog items (PBIs)
- PDM. *See* precedence diagramming method (PDM)
- PDUs. *See* Professional Development Units (PDUs)
- Pearson VUE facility, 370
- people performance management, 298–301
 - negotiations, 299
 - preassignment, 299
 - virtual teams, 299
- performance domain
 - finance, 147
 - governance, 147, 155
 - self-governance model, 156
 - structured governance model, 155–156
 - interacting with, 146–147
 - resources, 147
 - risk, 147
 - schedule, 147
 - scope, 147
 - stakeholder, 147, 159
- Performing Risk analysis, 226
 - probability and impact matrix, 227–228
 - qualitative risk assessment, 226
 - quantitative risk analysis, 228–229
- personality assessments, 302
- personal protective equipment (PPE), 292
- phased estimate, 205
- phase gates, reviewing progress through, 68
- Phase process, 157–158, 352–353
- physical resource planning, 239–240
- Plan Communications Management process, 215, 216
- Plan-Do-Check-Act cycle (PDCA cycle), 290
- “Planet PMI”, 278

- Plan Financial Management process, 204
- planned value (PV), 330
- Planning Focus Area, 170–171
 - activities of, 264
 - returning to, 211–212
- planning poker, 203
- Plan Resource Management process, 237
- Plan Risk Management process, 223
- Plan Schedule Management process, 187
- Plan Sourcing Strategy process, 173, 276
- PMBOK Guide*, 20–21, 48, 97, 155
- PMI. *See* Project Management Institute (PMI)
- PMI Certified Professional in Managing AI (PMI-CPMAI), 53
- PMI-CPMAI. *See* PMI Certified Professional in Managing AI (PMI-CPMAI)
- PMI Global Accreditation Center, for Project Management Education Programs, 14
- PMIS. *See* project management information system (PMIS)
- PMO. *See* Project Management Office (PMO)
- PMP aspirants, 99, 169, 170, 172, 184, 196, 197, 309
- PMP candidates, 143
- PMP certification, 28
 - cycle lapses, 33
- PMP credentials, 28–29
 - earning (and keeping), 31
 - executing a winning plan, 31–32
 - having no plan, 32
- PMP Exam
 - assumptions of, 377
 - absolute statements, 380–381
 - agile environment, 381
 - best practices, 379
 - change control, 381
 - conflict resolution, 379
 - historical information, 380
 - organizational context, 380
 - organizational structure, 378
 - procurement, 379
 - Project Management Mindset, 378
- domains, 18–19
 - business environment (26 percent of the exam):
 - ensuring compliance and delivering value, 20–21
 - people (33 percent of the exam):
 - leading and building teams, 19
 - process (41 percent of the exam):
 - Seeing a project through to completion, 19
- questions, time, and breaks, 21–22
- success
 - adopt good study habits, 369
 - Exam Content Outline, 368
 - motivated with a study buddy or study groups, 371
 - pick an exam date, 367–368
 - plan for, 371–372
 - right testing environment, 370
 - scenario preparation, 369
 - stay healthy and focused, 370
 - study schedule, 368
 - take practice exams, 368–369
- PMP Exam Content Outline, 18–19
- political awareness skills, 256
- portfolio management office (PMO), 120
- portfolio manager, 137
- positive risks, 223
- Post-9/11 GI Bill benefits, 16
- power skills, 304
- PPE. *See* personal protective equipment (PPE)
- practice exams, 24–25, 368–369
- pre-assessment questions, 35–44
- precedence diagramming method (PDM), 191
- precedence relationships, 191
 - finish to finish (FF), 191
 - finish to start (FS), 191
 - start to finish (SF), 191
 - start to start (SS), 191
- predecessor task, 191, 192
- predictive analytics, 242
- predictive project management, 58
- predictive projects, 67
 - vs adaptive projects, 174
 - triangle of constraints in, 60–61
- pre-phase gate, 68
- private sector projects, 52
- problem-solving skills, 253
- Process Map, project management, 142–143
- procurement management
 - in adaptive projects, 282–283
 - ensuring procurement integration, 282
 - getting ready to procure, 277–279
 - interpreting contract types, 279
 - choice of contract type, 282
 - cost-reimbursable contract types, 280–281
 - fixed-price contracts, 279–280
 - Time and Materials contracts, 281
 - planning for procurements, 276–277
 - procurement essential terms, 277
 - thinking about, 276
- procurement monitoring, 341–342
- procurement planning, 282
- procurement requirements, 341
- procurement statement of work (SOW), 277
- procurement strategy, 277
- product backlog, 101–102
- product backlog items (PBIs), 101
- product backlog refinement, 98
 - meeting, 99
- product increment, 103
- product lifecycle, 114
 - decline, 115
 - growth, 114
 - introduction, 114
 - maturity, 115

- product management vs project management, 113–114
- product manager, 133
 - vs project manager, 115–116
- product owner, 38, 43, 101, 133
 - Minimum Viable Product (MVP), 41, 44
 - responsibilities, 89
- products, 116, 117
 - and projects overlap, 117–118
 - roadmap, 100–101, 274–275
 - scope, 176
- professional development
 - coaching, 244
 - gaps and encouraging, 244
 - mentoring, 244
 - training, 244
- Professional Development Units (PDUs), 27–29
 - domains, 29
 - Education, 29–30
 - Giving Back category, 30–31
 - renewal fee, 31
- program management office (PMO), 120
- program manager, 136
- programs, 116, 117
 - organizational project management (OPM), 111
- progressive elaboration, project management, 69
- project, 47–48, 116. *See also specific project*
 - achievements, 357–358
 - complying with regulations and requirements, 50
 - construction industry, 51
 - driving change, 49
 - ensuring stakeholder satisfaction, 50
 - Exam Content Outline domains, 53
 - geopolitical event, 36, 42
 - government, 52
 - healthcare industry, 51
 - information technology (IT), 51
 - initiating strategic changes, 50–51
 - issue log, 40, 43
 - making product, process, or service improvements, 50
 - marketing, 51–52
 - NICU creation, 48–49
 - optimizing business value creation, 49–50
 - organizational project management (OPM), 110–111
 - phases and naming conventions, 68
 - predictive, 67
 - prioritizing projects for strategic impact, 152–154
 - private sector, 52
 - retail, 51
 - schedule, 202
 - selection methods, 152–154
 - sourcing strategy for, 173–175
 - stakeholders in
 - adaptive, 165–167
 - sustainable, making an impact with, 54–55
 - termination, for legal cause or convenience, 352
 - urban planning, 52
 - value in a variety of ways, 63–64
 - competitive advantage, 64
 - cost savings, 64
 - enhancing customer experience, 64
 - fostering innovation, 64
 - improved efficiency, 64
 - increased revenue, 64
 - increasing social value, 64
 - mitigating risk, 64
 - promoting sustainability, 64
 - working on AI-enabled, 52–53
- project artifacts, 99
 - management, 295–296
 - project closure efforts with, 355
- project charter, 171, 182
 - in adaptive environment, 165
 - AI and, 167
 - authorization, 158
 - components of, 158
 - exit criteria, 158
 - high-level description, 158
 - high-level risks, 158
 - purpose, 158
 - sponsor, 158
 - stakeholder list, 158
 - summary budget, 158
 - summary milestone schedule, 158
 - sustainability, 167
- project closure, 352–353
 - in agile environment, 356–357
 - efforts with project artifacts, 355
 - essential tasks for a smooth, 353–354
 - with meetings, 355–356
- project communication
 - communication concepts, 219
 - communication methods, 219
 - communication models, 217–219
 - communication requirements, 217
 - communication styles
 - assessment, 219–220
 - communication technologies, 217
 - communication types, 219–220
 - expert judgment, 216–217
 - right tools for the right level of, 216
- project documents
 - current and consistent, 320–321
 - to stay on track, 272–274
 - updates, 326
- project execution
 - in adaptive environment, 312–313
 - effective, 285
- project extinction, 351
- project funding, formal stewardship of, 156
- project funds, 351
- project governance, 119–120
- project initiation, 149–150
 - business value, 150–151

- project integrator, expert, 265–266
- project knowledge
 - management, 292
 - differentiating levels of knowledge, 292–293
 - individual level, 293
 - organizational level, 293
 - project level, 293
 - explicit knowledge vs tacit knowledge, 293–294
 - knowledge-sharing tools and techniques, 294
 - communities of practice, 295
 - in-progress postmortems, 295
 - job rotation, 295
 - lessons learned sessions, 295
 - mentoring and coaching, 294
 - networking and storytelling, 295
 - pair programming, 295
 - private social media groups, 295
 - webinars, 295
 - managing project artifacts, 295–296
 - procurements and vendor relationships, 297
- project management, 143
 - activities, integration, 264–265
 - adaptive approach, 59, 62
 - approach, 58–59, 61, 62
 - closing, 146
 - defined, 58
 - executing, 146
 - exploring the continuum of, 58–59, 61–62
 - foundational concepts, 69–71
 - goal of, 351
 - hybrid approach, 60
 - incremental approach, 62
 - initiating, 146
 - iterative approach, 62
 - “kill point” in, 68
 - leadership, 257
 - mindset, 66
 - monitoring and controlling, 146
 - organizational process assets (OPAs), 41, 44
 - organizational viewpoint of value delivery, 65
 - performance domains, 146–147
 - planning, 146
 - practitioners, 203, 204
 - predictive approach, 59, 62
 - process, 143–145
 - vs product management, 113–114
 - progressive elaboration, 69
 - rolling wave planning, 70
 - season, reasons, 61–63
 - shifting from outputs to outcomes, 63
 - creating value through projects, 63–64
 - taking a systems view of value, 63
 - tailoring in, 70–71
 - triple constraints of, 174–175
 - cost, 174
 - schedule, 174
 - scope, 174
- Project Management Education Programs, PMI Global Accreditation Center for, 14
- project management information system (PMIS), 201, 267, 328
- Project Management Institute (PMI), 8, 201
 - ABCs of, 12
 - Code of Ethics and Professional Conduct, 15
- Project Management Mindset, 378
- Project Management Office (PMO), 65, 120, 124, 293
- project management plan, 36, 42, 171
 - approving, 271
 - baselines, 172, 269
 - baselines within
 - cost baseline, 269
 - schedule baseline, 269
 - scope baseline, 269
 - change management plan, 270
 - communications management plan, 270
 - components of, 269, 270
 - configuration management plan, 270
 - development approach, 270
 - enterprise environmental factors (EEFs), 171
 - financial management plan, 270
 - integrated, 263
 - management plans, 269
 - management reviews, 271
 - organizational process assets (OPAs), 171
 - outputs from other process, 172
 - project charter, 171
 - project lifecycle description, 270
 - quality management plan, 270
 - requirements management plan, 270
 - resource management plan, 270
 - risk management plan, 270
 - schedule management plan, 270
 - scope management plan, 270
 - sourcing strategy plan, 270
 - stakeholder engagement plan, 270
 - updates, 326
- Project Management Process Map, 142–143
- Project Management Professional (PMP), recognizing the global standard, 7–8
- project management team, 135, 239
- Project Management Team Competencies, 8–9
 - business acumen, 10
 - framework, 265, 304
 - power skills, 10
 - results, 11
 - social responsibilities, 11
 - ways of working, 10
- project manager, 65, 238
 - assignment of, 158
 - change management plan, 38, 42

- customer experience, 39, 43
- decision-making authority, 35, 41
- delving into the project
 - management mindset, 66
- determining types of
 - phases, 67–68
- directive PMO, 36, 42
- ensure quality and identify
 - problems of the project deliverables, 322–323
- healthcare system
 - implementation, 38–39, 43
- interpersonal and team
 - skills, 252–256
 - active listening, 254–255
 - coaching, 255
 - conflict management, 254
 - critical thinking, 252
 - cultural awareness, 256
 - emotional intelligence, 254
 - influencing, 254
 - motivation, 253–254
 - negotiating, 255
 - political awareness, 256
 - problem-solving, 252–253
 - team building, 255
- by many names, 66–67
- vs product manager, 115–116
- projects phases and naming
 - conventions, 68
- recognition and
 - rewards, 249–250
- responsibilities of, 265
- reviewing progress through
 - phase gates, 68
- role, 131–132
- software development
 - project, 40, 43
- stakeholder analysis, 161
- ways of working, 10
- project plan
 - development, 171–172
- project report, compiling and
 - submitting final, 357–358
- project resilience, 309
- project risks, managing and
 - monitoring, 309–310
- project scope, 175

- statement, 181–182
- project sponsor, 132
 - negative float mean, 36, 41
- project stakeholders, importance
 - of identifying, 161
- project success, defined, 71–72
- project success through
 - teamwork, 301–302
- conflict happens on
 - project, 305–306
- conflict management
 - in adaptive
 - environment, 307–308
 - approaches, 306–307
 - scenarios, 308, 314
- fostering team development and
 - culture, 304–305
- management vs
 - leadership, 303–304
- team roles and
 - responsibilities, 302–303
- project team, 134–135, 349
 - development, aspects, 304–305
- project team members,
 - motivation, 248–249
 - extrinsic motivation, 248–249
 - intrinsic motivation, 248
- prompt lists, 224
- psychologically safe
 - workplace, 260
- PV. *See* planned value (PV)

Q

- qualifications to sit for
 - PMP Exam, 13
- application submission and
 - payment, 18
- education level and project
 - management experience requirements, 14
- obtaining 35 contact hours of
 - PM education, 14–15
- paperwork, proof, and
 - patience, 16–17
- project management
 - commercial training hours, 17
 - self-paced or boot camp, 18
- qualitative risk assessment, 226

- quality audit, 289
- quality control
 - measurements, 325
- quality management, 178
 - in adaptive environment, 292
- grade, 178
- plan, 177
- quality, 178
 - as a feature, 178
 - metrics, 178
- quality metrics, 178
- quality reports, 290, 325
- quantitative risk analysis, 228
 - decision tree analysis, 228
- influence diagrams, 229
- representations of
 - uncertainty, 228
- sensitivity analysis, 228
- simulations (Monte Carlo), 228
- questions
 - and surveys, 160
 - time and breaks, 21–22
- types, 22
 - case or scenario, 22
 - enhanced matching, 22
 - graphic-based, 22
 - matching, 22
 - multiple-choice single response, 22
 - multiple-response, 22
 - point and click, 22
 - pull-down list, 22

R

- RACI chart, 302, 303
- RAM. *See* responsibility
 - assignment matrix (RAM)
- RBS. *See* resource breakdown
 - structure (RBS)
- “Recognition Plan,” 250
- release backlog, 103
- release plan, 271
- remote pairing, 222
- renewal fee, 31
- request for information (RFI), 278
- request for proposal (RFP), 278

- request for quotation (RFQ), 278
- requirement
 - defined, 178
 - of a healthcare EMR system, 178
 - business, 179
 - functional, 179
 - legal & compliance, 179
 - non-functional, 179
 - readiness, 179
 - technical, 179
 - transition, 179
 - management plan, 176–177
 - traceability matrix, 181
- reserve analysis, 310
- residual risk, 309
- resource allocation in agile, 257
- resource breakdown structure (RBS), 240–241
- resource leveling, 200
- resource management plan, 237, 239
- resource needs
 - estimation, 241–242
 - to meet project needs, 237–238
- resource optimization techniques, 199–200
- resource leveling, 200
- resource smoothing (time-constrained optimization), 200
- resource overallocation, 199–200
- resource planning, 236–237
 - in agile environment, 257
 - human, 239
 - physical, 239–240
 - tools and techniques in
 - green human resource management (Green HRM), 240
 - hierarchical charts, 240–241
 - resource-based view, 240
- resource smoothing (time-constrained optimization), 200
- resources performance domain, 236–237
- responsibility assignment matrix (RAM), 302, 303
- retail projects, 51
- return on average capital employed (ROACE), 154
- return on investment (ROI), 153, 154
- reverse brainstorming, 160
- RFI. *See* request for information (RFI)
- RFQ. *See* request for quotation (RFQ)
- risk analysis, quantitative, 228–229
- risk appetite, 309
- risk assessment, qualitative, 226
- risk audits, 339
- risk breakdown structure (RBS), 224
- risk exposure, 309
- risk management, 43, 309–310
 - in adaptive projects, 232
 - considerations, 311–312
 - plan, 223, 224
- risk owner, 310
- Risk performance domain, 223
- risks, 224–226
 - known-known (facts and requirements), 225
 - known-unknown (classic risk), 226
 - sample risk criteria, 227
 - unknown-known (hidden fact);, 225
 - unknown-unknown (emergent risk), 225–226
- robust risk planning, 223–226
- risk register, 229, 311, 340
- risk report, 229, 311
- risk responses, 229–232
- risks management
 - in adaptive environment, 312
 - architectural spike, 312
 - risk-based spike, 312
- risk strategies, 310–311
 - for opportunities
 - accept, 231
 - enhance, 231
 - exploit, 231
 - share, 231
 - for threats
 - accept, 231
 - avoid, 231
 - mitigate, 231
 - transfer, 231
- risk threshold, 309
- risk triggers, 310
- ROACE. *See* return on average capital employed (ROACE)
- ROI. *See* return on investment (ROI)
- rolling wave planning, project management, 70
- Roman voting decision-making method, 92
- rough order of magnitude (ROM), 205
- round-robin technique, 160

S

- SAFe. *See* Scaled Agile Framework (SAFe)
- salience model, stakeholders, 164
- Scaled Agile Framework (SAFe), 87
- schedule baseline, 202
- schedule compression techniques, 200–201
 - crashing, 200
 - fast tracking, 200
- schedule management plan, 187–188
- schedule network analysis technique, 196
 - critical path method (CPM), 197–199
- float, 198–199
 - free, 198
 - project, 199
 - total, 198
- schedule performance, 330–331
 - domain, 187–188
- schedule performance index (SPI), 331
- schedule variance (SV), 331
- Schwaber, Ken, 77
- scope boundaries, staying within, 186

- scope creep, 186
 - scope management
 - in adaptive projects, 187
 - plan, 176
 - Scope performance domain
 - planning scope
 - management, 175–177
 - product scope, 176
 - project scope, 176
 - planning the scope of work, 176–177
 - quality management plan, 177
 - requirements management plan, 177
 - scope management plan, 176
 - Scrum, 63, 87
 - framework, 82–84, 91, 96–98
 - secondary risks, 309
 - self-governance model, 156
 - self-organizing teams, 92
 - sensitivity analysis, 228
 - servant leaders, 90
 - servant leadership, 90–91
 - shareholder value, 150
 - Shewhart, Walter A., 77
 - Shu-Ha-Ri model, team development, 247–248
 - simulation, 201
 - Six Sigma, 29, 290
 - The Six Thinking Hats, 253
 - black hat (caution), 253
 - blue hat (control), 253
 - green hat (creativity), 253
 - red hat (feelings), 253
 - white hat (facts), 253
 - yellow hat (optimism), 253
 - skilled facilitation, via team facilitator, 89–90
 - skills
 - active listening, 254–255
 - coaching, 255
 - conflict management, 254
 - critical thinking, 252
 - cultural awareness, 256
 - emotional intelligence, 254
 - influencing, 254
 - interpersonal, 252
 - interpersonal and team, 220
 - interpersonal leadership, 252–256
 - motivation, 2543–254
 - negotiating, 255
 - political awareness, 256
 - power, 10, 304
 - problem-solving, 252–253
 - team building, 255
 - SMEs. *See* subject matter experts (SMEs)
 - source selection criteria, 279
 - SPI. *See* schedule performance index (SPI)
 - spin-off risks, 309
 - sponsor, 132, 158
 - sprint backlog, 97, 102
 - sprint planning meeting, 81
 - sprint retrospective, 98
 - sprint review meeting, 81
 - stakeholder, 137
 - in adaptive projects, 165–167
 - analyzing, 161–162
 - and engaging, 159
 - communication with, 214–215
 - cube, 163
 - definitive (core), 164
 - dynamic tools and techniques to engage dynamic, 166
 - information radiators, 166–167
 - personas, 166
 - sprint (iteration) reviews, 166
 - user stories, 166
 - engagement, 214, 298
 - assessment matrix, 212–213
 - plan, 36, 42, 213–214
 - strategies, 212
 - expectations, Agile development approach, 37, 42
 - identification, 43, 159–161
 - motivations and expectations, 161
 - performance domain, 159
 - prioritizing, 164–165
 - in a project, 39, 43
 - salience model, 164
 - satisfaction as a measure of success, 354
 - values, user story approach, 102
 - stakeholder analysis, 161
 - tools of, 162
 - directions of influence, 162
 - downward influence, 162
 - outward influence, 162
 - power/interest grid, 162–163
 - sideward influence, 162
 - upward influence, 162
 - starbursting, 160
 - start to finish (SF), 191
 - start to start (SS), 191
 - starvation, 351
 - stringent requirements for PMP Exam, 15
 - subject matter experts (SMEs), 135
 - supplemental agreements, 341
 - Suspended Status, 33
 - sustainable projects
 - construction, 54
 - government, 55
 - healthcare and public health, 54
 - IT, 54
 - making an impact with, 54–55
 - marketing, 54
 - outcomes, 360
 - organizational change management as a strategy, 360–361
 - private sector, 55
 - retail, 54
 - urban planning, 54
 - Sutherland, Jeff, 77
 - SV. *See* schedule variance (SV)
 - SWOT analysis, 161
- T**
- tacit knowledge vs explicit knowledge, 293–294
 - tailoring in project management, 70–71
 - Takeuchi, H., 77
 - tangible benefits, 150

TCPI. *See* to-complete performance index (TCPI)

team

- in adaptive environment, 257–258
- list of to-dos, 102–103
- norms, establishing, 242–243

team building skills, 255

team charter, 242, 243

team development

- Shu-Ha-Ri model, 247–248
- Tuckman Ladder stages of, 245, 247
 - adjourning (or mourning), 246
 - forming, 245
 - norming, 245
 - performing, 245–246
 - storming, 245

team facilitator, 88

- role, 89–90

team skills, interpersonal and, 220

telemedicine services, hospital-wide expansion of, 157

termination of contract, 341–342

test plan, 271

theory of constraints (TOC), 338

Time and Materials (TM) contracts, 281

time-constrained optimization (resource smoothing), 200

to-complete performance index (TCPI), 334

triple constraints of project management, 174–175

T-shaped people, 38, 42

T-shaped person, agile teams, 91, 92

Tuckman, Bruce, 246

Tuckman Ladder stages of team development, 246–247

- adjourning (or mourning), 246
- forming, 245

- norming, 245
- performing, 245
- storming, 245

Tuckman's Group Development Model, 245

U

urban planning projects, 52

urban sprawl, 48

V

VAC. *See* variance at completion (VAC)

Validate Scope process, 327

value breakdown structure (VBS), 185, 240

Value Deliver Office (VDO), 121

value delivery system, 65

Value Management Office (VMO), 121

value stream mapping, 338

variance at completion (VAC), 333

VBS. *See* value breakdown structure (VBS)

VDO. *See* Value Deliver Office (VDO)

velocity charts, 344–345

verbal communication, 219

- formal, 219
- informal, 219

verified deliverables, 325

version control, 320

virtual and augmented reality, 242

virtual teams, 300–301

- managing projects with
 - alignment and goal clarity, 300
 - communication and collaboration, 300
 - knowledge sharing and learning, 300–301

- real-world relevance, 301
- resource management, 301
- situational questions, 301
- team cohesion and trust, 300

VMO. *See* Value Management Office (VMO)

W

waterfall approach, 58

WBS. *See* work breakdown structure (WBS)

What-if scenario analysis, 201

who, what, and why of the project, 158

Winston W. Royce, Dr., 77

work breakdown structure (WBS), 183, 240–241

- code of accounts, 183
- control account, 183
- dictionary, 184
 - scope baseline components, 185
- for home renovation project, 183
- planning package, 183
- work package, 183

work in progress (WIP), 345–346

work performance information, 325

written communication, 219

- formal, 219
- informal, 219

X

XP metaphor, 83

Z

Zappos, 105