

# Contents at a Glance

|                                                                    |     |
|--------------------------------------------------------------------|-----|
| <b>Introduction</b>                                                | 1   |
| <b>Part 1: Starting Your PMP Journey</b>                           | 5   |
| CHAPTER 1: Welcome to Your PMP Certification Journey               | 7   |
| CHAPTER 2: Get Ready for the PMP Exam!                             | 13  |
| CHAPTER 3: Maintaining Your PMP Credential                         | 27  |
| CHAPTER 4: Taking a Pre-Assessment                                 | 35  |
| <b>Part 2: Project Management in All Its Forms</b>                 | 45  |
| CHAPTER 5: Projects Make Progress Happen                           | 47  |
| CHAPTER 6: Foundations of Project Management                       | 57  |
| <b>Part 3: Agile and Hybrid Approaches</b>                         | 73  |
| CHAPTER 7: The Fundamentals of Agile and Hybrid Project Management | 75  |
| CHAPTER 8: Agile Teams: Key Roles and Responsibilities             | 87  |
| CHAPTER 9: Key Agile Practices                                     | 95  |
| <b>Part 4: The Environment in Which Projects Operate</b>           | 107 |
| CHAPTER 10: How Projects Fit Into Organizations                    | 109 |
| CHAPTER 11: Organizational Influences                              | 123 |
| CHAPTER 12: Roles and Functions That Drive Project Delivery        | 131 |
| <b>Part 5: Guiding Work from Idea to Delivery</b>                  | 139 |
| CHAPTER 13: The Framework Behind Project Management Best Practices | 141 |
| CHAPTER 14: Initiating Your Project                                | 149 |
| CHAPTER 15: Planning Your Project Roadmap                          | 169 |
| CHAPTER 16: Elevating Your Planning Efforts                        | 211 |
| CHAPTER 17: Project Success Starts with the Team                   | 235 |
| CHAPTER 18: Integrating Plans and Processes                        | 263 |
| CHAPTER 19: Turning Your Plan into Action                          | 285 |
| CHAPTER 20: Keeping Your Project on Track                          | 315 |
| CHAPTER 21: Closing the Project or Phase                           | 349 |
| <b>Part 6: The Part of Tens</b>                                    | 365 |
| CHAPTER 22: Ten Tips for PMP Exam Success                          | 367 |
| CHAPTER 23: More Than Ten Common Abbreviations                     | 373 |
| CHAPTER 24: Ten Assumptions of the PMP Exam                        | 377 |
| <b>Index</b>                                                       | 383 |



# Table of Contents

|                                                                                         |               |
|-----------------------------------------------------------------------------------------|---------------|
| <b>INTRODUCTION</b>                                                                     | <b>1</b>      |
| About This Book                                                                         | 1             |
| Foolish Assumptions                                                                     | 2             |
| Icons Used in This Book                                                                 | 2             |
| Beyond the Book                                                                         | 3             |
| Where to Go from Here                                                                   | 4             |
| <br><b>PART 1: STARTING YOUR PMP JOURNEY</b>                                            | <br><b>5</b>  |
| <b>CHAPTER 1: Welcome to Your PMP Certification Journey</b>                             | <b>7</b>      |
| PMP: Recognizing the Global Standard                                                    | 7             |
| Introducing the Project Management Institute                                            | 8             |
| Excelling with Project Management Team Competencies                                     | 8             |
| Power skills                                                                            | 10            |
| Ways of working                                                                         | 10            |
| Business acumen                                                                         | 10            |
| Social responsibilities                                                                 | 11            |
| Results                                                                                 | 11            |
| Understanding the ABCs of PMI                                                           | 12            |
| <br><b>CHAPTER 2: Get Ready for the PMP Exam!</b>                                       | <br><b>13</b> |
| Do You Have What It Takes?                                                              | 13            |
| Meeting the education level and project management experience requirements              | 14            |
| Obtaining 35 contact hours of PM education                                              | 14            |
| Paperwork, Proof, and Patience                                                          | 16            |
| Proof of project management commercial training                                         | 17            |
| Application submission and payment, pretty please                                       | 18            |
| Getting Familiar with the PMP Exam Domains                                              | 18            |
| People (33 percent of the exam): Leading and building teams                             | 19            |
| Process (41 percent of the exam): Seeing a project through to completion                | 19            |
| Business Environment (26 percent of the exam): Ensuring compliance and delivering value | 20            |
| Getting Ready for the PMP Examination: The Basics                                       | 21            |
| The fee                                                                                 | 21            |
| Questions, time, and breaks                                                             | 21            |
| Question types                                                                          | 22            |
| Additional exam tidbits                                                                 | 23            |
| Practice exams, practice exams, practice exams                                          | 24            |

|                   |                                                                                     |    |
|-------------------|-------------------------------------------------------------------------------------|----|
| <b>CHAPTER 3:</b> | <b>Maintaining Your PMP Credential</b>                                              | 27 |
|                   | Keeping Your PMP Credential Once You've Earned It                                   | 28 |
|                   | Getting Those PDUs                                                                  | 29 |
|                   | Meeting the Education minimum                                                       | 29 |
|                   | Meeting the Giving Back maximum                                                     | 30 |
|                   | Paying the renewal fee                                                              | 31 |
|                   | Earning (and Keeping) Your Credentials                                              | 31 |
|                   | Executing a winning plan                                                            | 31 |
|                   | Having no plan                                                                      | 32 |
|                   | Taking Action If Your Certification Cycle Lapses                                    | 33 |
| <b>CHAPTER 4:</b> | <b>Taking a Pre-Assessment</b>                                                      | 35 |
|                   | Questions                                                                           | 35 |
|                   | Answer Key                                                                          | 41 |
|                   | How Did You Do?                                                                     | 44 |
|                   | <b>PART 2: PROJECT MANAGEMENT IN ALL ITS FORMS</b>                                  | 45 |
| <b>CHAPTER 5:</b> | <b>Projects Make Progress Happen</b>                                                | 47 |
|                   | What Are Projects?                                                                  | 48 |
|                   | Why Do We Have Projects?                                                            | 49 |
|                   | Driving change                                                                      | 49 |
|                   | Optimizing business value creation                                                  | 49 |
|                   | Complying with regulations and requirements                                         | 50 |
|                   | Ensuring stakeholder satisfaction                                                   | 50 |
|                   | Making product, process, or service improvements                                    | 50 |
|                   | Initiating strategic changes                                                        | 50 |
|                   | Where Do Projects Happen?                                                           | 51 |
|                   | Working on AI-Enabled Projects                                                      | 52 |
|                   | Making an Impact with Sustainable Projects                                          | 54 |
| <b>CHAPTER 6:</b> | <b>Foundations of Project Management</b>                                            | 57 |
|                   | Defining Project Management                                                         | 58 |
|                   | Exploring the continuum of project management                                       | 58 |
|                   | Using the predictive approach: Stable, well-defined requirements                    | 59 |
|                   | Taking the adaptive approach: Evolving requirements and scope                       | 59 |
|                   | Adopting the hybrid approach: Meeting in the middle of stability and evolving scope | 60 |
|                   | Applying the Triangle of Constraints in Predictive and Agile Projects               | 60 |
|                   | A triangle by any other name?                                                       | 60 |
|                   | Finding a Reason for the Project Management Season                                  | 61 |
|                   | Shifting from Outputs to Outcomes                                                   | 63 |

|                                                                                     |           |
|-------------------------------------------------------------------------------------|-----------|
| Taking a systems view of value . . . . .                                            | 63        |
| Creating value through projects . . . . .                                           | 63        |
| Focusing on the organization's view of value delivery . . . . .                     | 65        |
| Center of the Universe: The Project Manager . . . . .                               | 65        |
| Delving into the project management mindset . . . . .                               | 66        |
| Project manager by many names . . . . .                                             | 66        |
| Dividing a Project into Phases . . . . .                                            | 67        |
| Determining types of phases . . . . .                                               | 67        |
| Reviewing progress through phase gates . . . . .                                    | 68        |
| Exploring Additional Foundational Concepts . . . . .                                | 69        |
| Applying progressive elaboration . . . . .                                          | 69        |
| Rolling with rolling wave planning . . . . .                                        | 70        |
| Meeting the project needs through tailoring . . . . .                               | 70        |
| Defining Project Success . . . . .                                                  | 71        |
| <b>PART 3: AGILE AND HYBRID APPROACHES . . . . .</b>                                | <b>73</b> |
| <b>CHAPTER 7: The Fundamentals of Agile and Hybrid Project Management . . . . .</b> | <b>75</b> |
| Examining the Values and Principles of the Agile Manifesto . . . . .                | 76        |
| The four values . . . . .                                                           | 78        |
| The twelve principles . . . . .                                                     | 78        |
| Delivering Value: The Agile Development Life Cycle . . . . .                        | 80        |
| Implementing Common Agile Frameworks . . . . .                                      | 82        |
| Scrum framework . . . . .                                                           | 82        |
| Extreme Programming . . . . .                                                       | 83        |
| Kanban Method . . . . .                                                             | 83        |
| But wait, there's more: Additional agile methods . . . . .                          | 84        |
| Deciding which framework to use . . . . .                                           | 84        |
| Applying the Hybrid Approach . . . . .                                              | 85        |
| <b>CHAPTER 8: Agile Teams: Key Roles and Responsibilities . . . . .</b>             | <b>87</b> |
| Examining the Agile Team Structure . . . . .                                        | 88        |
| Representing the Voice of the Customer: Product Owner . . . . .                     | 89        |
| Using Skilled Facilitation via the Team Facilitator . . . . .                       | 89        |
| Focusing on servant leadership . . . . .                                            | 90        |
| Building Better Products with Cross-Functional Team Members . . . . .               | 91        |
| Decision-making in agile teams . . . . .                                            | 92        |
| Benefitting from an Agile Coach . . . . .                                           | 93        |
| <b>CHAPTER 9: Key Agile Practices . . . . .</b>                                     | <b>95</b> |
| Facilitating Agile Ceremonies . . . . .                                             | 95        |
| Planning dynamically: Iteration planning . . . . .                                  | 96        |
| Gathering the team for insight: The daily stand-up . . . . .                        | 97        |
| Engaging the stakeholders: Iteration review . . . . .                               | 98        |

|                                                                      |     |
|----------------------------------------------------------------------|-----|
| Reflecting on the outcomes: Iteration retrospective .....            | 98  |
| Refining the backlog: An unofficial agile event .....                | 98  |
| Using Agile Artifacts as Tools for Transparency .....                | 99  |
| Envisioning the agile journey: The product roadmap .....             | 100 |
| Maintaining a master list of requirements: The product backlog ..... | 101 |
| Planning the team's list of to-dos: The iteration backlog. ....      | 102 |
| Bringing the vision to life: The product increment .....             | 103 |
| Gaining a competitive advantage with an MVP .....                    | 104 |

## **PART 4: THE ENVIRONMENT IN WHICH PROJECTS OPERATE .....**

### **CHAPTER 10: How Projects Fit Into Organizations .....**

|                                                                           |     |
|---------------------------------------------------------------------------|-----|
| Organizing the Way You Manage Projects .....                              | 110 |
| Projects .....                                                            | 110 |
| Programs .....                                                            | 111 |
| Portfolios .....                                                          | 112 |
| Looking at Operations Management .....                                    | 112 |
| Comparing Product Management to Project Management .....                  | 113 |
| Progressing through a product life cycle .....                            | 114 |
| Defining roles: Product manager vs project manager .....                  | 115 |
| Breaking down the work: Projects, products, and programs ...              | 116 |
| Defining the Role of Organizational and Project Governance .....          | 119 |
| Organizational governance .....                                           | 119 |
| Project governance .....                                                  | 119 |
| Strengthening Governance through the Project Management Office .....      | 120 |
| Testing Your Knowledge: Supportive, Controlling, and Directive PMOs ..... | 121 |
| Answer Key: Supportive, Controlling, and Directive PMOs .....             | 122 |

### **CHAPTER 11: Organizational Influences .....**

|                                                                              |     |
|------------------------------------------------------------------------------|-----|
| OPAs: Knowing Your Internal Policies and Procedures .....                    | 124 |
| EEFs: Gaining Awareness of the Environment .....                             | 125 |
| Testing Your Knowledge: OPA or EEF .....                                     | 126 |
| Unpacking Organizational Structure and Its Impact on Project Authority ..... | 128 |
| Answer Key: OPA or EEF .....                                                 | 129 |

### **CHAPTER 12: Roles and Functions That Drive Project Delivery .....**

|                           |     |
|---------------------------|-----|
| The Project Manager ..... | 131 |
| The Sponsor .....         | 132 |
| The Product Owner .....   | 133 |

|                                                  |     |
|--------------------------------------------------|-----|
| The Product Manager . . . . .                    | 133 |
| The Customer and End User . . . . .              | 133 |
| The Project Team. . . . .                        | 134 |
| The project management team. . . . .             | 135 |
| The SMEs. . . . .                                | 135 |
| The business partners . . . . .                  | 136 |
| The functional and operations managers . . . . . | 136 |
| The Program Manager . . . . .                    | 136 |
| The Portfolio Manager . . . . .                  | 137 |
| Stakeholders and Key Stakeholders . . . . .      | 137 |

## **PART 5: GUIDING WORK FROM IDEA TO DELIVERY . . . . . 139**

### **CHAPTER 13: The Framework Behind Project Management**

|                                                                    |            |
|--------------------------------------------------------------------|------------|
| <b>Best Practices . . . . .</b>                                    | <b>141</b> |
| The Project Management Landscape: The Process Map Is Back! . . .   | 142        |
| Taking a Granular Look at the 40 Project Management Processes. . . | 143        |
| Looking at Each Focus Area from Start to Finish . . . . .          | 146        |
| Interacting with Performance Domains . . . . .                     | 146        |

### **CHAPTER 14: Initiating Your Project . . . . . 149**

|                                                                          |     |
|--------------------------------------------------------------------------|-----|
| Starting with Business Value . . . . .                                   | 150 |
| The Role of the Business Case: Telling the Project's Origin Story. . . . | 151 |
| Evaluating and Realizing Benefits . . . . .                              | 152 |
| Prioritizing Projects for Strategic Impact . . . . .                     | 152 |
| Testing Your Knowledge: Benefit Measurement Methods . . . . .            | 155 |
| Defining Value through the Governance Performance Domain . . . . .       | 155 |
| The structured governance model . . . . .                                | 155 |
| The self-governance model . . . . .                                      | 156 |
| Initiating the Project or Phase . . . . .                                | 157 |
| Introducing the Stakeholder Performance Domain. . . . .                  | 159 |
| The Human Element: Analyzing and Engaging Stakeholders . . . . .         | 159 |
| Identifying stakeholders: Casting a wide net. . . . .                    | 159 |
| Decoding stakeholder motivations and expectations . . . . .              | 161 |
| Analyzing stakeholders: Mapping influence and interest . . . . .         | 161 |
| Prioritizing stakeholders: Knowing who matters most . . . . .            | 164 |
| Using Project Charters and Engaging Stakeholders in                      |     |
| Adaptive Projects. . . . .                                               | 165 |
| Adaptive charters: Less concrete, more directional. . . . .              | 165 |
| Using dynamic tools and techniques to engage dynamic                     |     |
| stakeholders. . . . .                                                    | 166 |
| Looking at the AI, Sustainability, and Tailoring Elements at the         |     |
| Project Start . . . . .                                                  | 167 |
| Answer Key: Benefit Measurement Methods . . . . .                        | 168 |

|                                                                                   |     |
|-----------------------------------------------------------------------------------|-----|
| <b>CHAPTER 15: Planning Your Project Roadmap</b>                                  | 169 |
| Getting Familiar with the Planning Focus Area                                     | 170 |
| Developing the Project Plan                                                       | 171 |
| Developing the Sourcing Strategy for the Project                                  | 173 |
| Planning in Predictive versus Adaptive Projects                                   | 174 |
| Triple constraints planning: Scope, schedule, and cost                            | 174 |
| Introducing the Scope Performance Domain                                          | 175 |
| Planning scope management                                                         | 175 |
| Collecting requirements                                                           | 178 |
| Defining scope                                                                    | 181 |
| Developing a scope structure                                                      | 182 |
| Managing scope in adaptive environments                                           | 185 |
| Staying within the boundaries of scope                                            | 186 |
| Introducing the Schedule Performance Domain                                       | 187 |
| The Plan Schedule Management process                                              | 187 |
| Performing schedule network analysis                                              | 196 |
| Developing a schedule in an adaptive environment                                  | 202 |
| Introducing the Finance Performance Domain                                        | 203 |
| The Plan Financial Management process                                             | 204 |
| Estimating costs                                                                  | 205 |
| Developing the budget                                                             | 208 |
| Estimating costs in adaptive projects                                             | 209 |
| Applying AI, Sustainability, and Tailoring in the Planning Focus Area             | 209 |
| <b>CHAPTER 16: Elevating Your Planning Efforts</b>                                | 211 |
| Returning to the Planning Focus Area                                              | 211 |
| Building Meaningful Connections through Stakeholder Engagement Strategies         | 212 |
| Stakeholder engagement assessment matrix                                          | 212 |
| The stakeholder engagement plan                                                   | 213 |
| The issue log                                                                     | 214 |
| Communicating with Your Stakeholders                                              | 214 |
| Creating the communications management plan                                       | 215 |
| Communication matrix: A supplement to the communications management plan          | 215 |
| Using the right tools for the right level of project communication                | 216 |
| Additional communication concepts                                                 | 219 |
| Managing communications in adaptive projects                                      | 221 |
| Agile communications: Fostering transparency, accountability, and decision-making | 221 |
| Introducing the Risk Performance Domain                                           | 223 |
| Ensuring robust risk planning happens                                             | 223 |
| Performing risk analysis                                                          | 226 |

|                                                                                         |            |
|-----------------------------------------------------------------------------------------|------------|
| Planning risk responses . . . . .                                                       | 229        |
| Applying risk management in adaptive projects. . . . .                                  | 232        |
| Applying AI, Sustainability, and Tailoring in the Planning<br>Focus Area . . . . .      | 232        |
| <b>CHAPTER 17: Project Success Starts with the Team. . . . .</b>                        | <b>235</b> |
| Introducing the Resources Performance Domain . . . . .                                  | 236        |
| Determining Resource Needs to Meet Project Needs . . . . .                              | 237        |
| Planning for the People, the Equipment, and the Tools (Oh My!) . . .                    | 238        |
| Human resource planning . . . . .                                                       | 239        |
| Physical resource planning . . . . .                                                    | 239        |
| Applying tools and techniques in resource planning. . . . .                             | 240        |
| Estimating resource needs. . . . .                                                      | 241        |
| Establishing team norms . . . . .                                                       | 242        |
| Grasping decision-making dynamics . . . . .                                             | 243        |
| Addressing gaps and encouraging professional development . . .                          | 244        |
| Outlining the stages of team development: The Tuckman<br>Ladder . . . . .               | 245        |
| Exercise: Tuckman Ladder stages of team development . . . . .                           | 246        |
| Motivating high-performing teams. . . . .                                               | 248        |
| Using recognition and rewards . . . . .                                                 | 249        |
| Applying motivational theories . . . . .                                                | 250        |
| Developing Interpersonal and Team Skills . . . . .                                      | 252        |
| Critical thinking . . . . .                                                             | 252        |
| Problem-solving. . . . .                                                                | 252        |
| Motivation. . . . .                                                                     | 253        |
| Emotional intelligence. . . . .                                                         | 254        |
| Influencing . . . . .                                                                   | 254        |
| Conflict management . . . . .                                                           | 254        |
| Active listening. . . . .                                                               | 254        |
| Negotiating. . . . .                                                                    | 255        |
| Team building . . . . .                                                                 | 255        |
| Coaching. . . . .                                                                       | 255        |
| Cultural awareness . . . . .                                                            | 256        |
| Political awareness . . . . .                                                           | 256        |
| Understanding Teams in the Adaptive Environment. . . . .                                | 257        |
| Adapting Your Leadership Style . . . . .                                                | 258        |
| Outlining the characteristics of strong leadership . . . . .                            | 258        |
| Determining the right leadership approach . . . . .                                     | 259        |
| Working with diverse and global teams. . . . .                                          | 260        |
| Achieving a High-Performing Team through AI, Sustainability,<br>and Tailoring . . . . . | 261        |
| Answer Key: Tuckman Ladder Stages of Team Development . . . . .                         | 262        |

|                                                                          |     |
|--------------------------------------------------------------------------|-----|
| <b>CHAPTER 18: Integrating Plans and Processes</b>                       | 263 |
| Planning: The Final Steps                                                | 264 |
| Integrating Project Management Activities                                | 264 |
| The project manager: The expert project integrator                       | 265 |
| Changes are possible: Creating a change management plan                  | 266 |
| Maintaining control with the configuration management plan               | 267 |
| Comparing change management and configuration management                 | 268 |
| Testing your knowledge: Change Management or Configuration Management    | 268 |
| Developing a Comprehensive Project Management Plan                       | 269 |
| Approving the project management plan                                    | 271 |
| Using project documents to stay on track                                 | 272 |
| Developing an Agile Plan                                                 | 274 |
| Iteration planning                                                       | 275 |
| Addressing agile project changes                                         | 275 |
| Thinking about Procurement Management                                    | 276 |
| Planning for procurements                                                | 276 |
| Understanding procurement essential terms                                | 277 |
| Getting ready to procure                                                 | 277 |
| Interpreting contract types                                              | 279 |
| Ensuring procurement integration                                         | 282 |
| Looking at procurement management in adaptive projects                   | 282 |
| Incorporating AI, Sustainability, and Tailoring in Your Planning Efforts | 283 |
| Answer Key: Change Management or Configuration Management?               | 283 |
| <b>CHAPTER 19: Turning Your Plan into Action</b>                         | 285 |
| Introducing the Executing Focus Area                                     | 286 |
| Managing Project Execution                                               | 287 |
| Tracking and resolving issues                                            | 287 |
| Implementing approved changes                                            | 288 |
| Generating work performance insights                                     | 288 |
| Managing Quality                                                         | 289 |
| Satisfying stakeholder requirements                                      | 291 |
| Managing Project Knowledge                                               | 292 |
| Differentiating levels of knowledge                                      | 292 |
| Differentiating between explicit and tacit knowledge                     | 293 |
| Using knowledge-sharing tools and techniques                             | 294 |
| Managing project artifacts                                               | 295 |
| Managing Expectations and Communications                                 | 298 |
| Managing People Performance                                              | 298 |
| Gaining project success through teamwork                                 | 301 |
| Looking at team roles and responsibilities                               | 302 |

|                                                                                    |            |
|------------------------------------------------------------------------------------|------------|
| Comparing management to leadership . . . . .                                       | 303        |
| Fostering team development and culture . . . . .                                   | 304        |
| When conflict occurs. . . . .                                                      | 305        |
| Exercise: Conflict Management Scenarios . . . . .                                  | 308        |
| Managing Risks . . . . .                                                           | 309        |
| Additional risk management considerations. . . . .                                 | 311        |
| Managing risks in the adaptive environment . . . . .                               | 312        |
| Project Execution in the Adaptive Environment . . . . .                            | 312        |
| Applying AI, Sustainability, and Tailoring in Project Execution . . . . .          | 313        |
| Answer Key: Conflict Management Scenarios . . . . .                                | 314        |
| <b>CHAPTER 20: Keeping Your Project on Track . . . . .</b>                         | <b>315</b> |
| Getting Familiar with the Monitoring and Controlling Focus Area. . . . .           | 316        |
| The Monitor and Control Project Performance Process . . . . .                      | 316        |
| Assessing and Implementing Changes. . . . .                                        | 317        |
| Detailing the different types of change requests . . . . .                         | 319        |
| Outlining the workflow of the change request process. . . . .                      | 320        |
| Keeping key project documents current and consistent. . . . .                      | 320        |
| Monitoring and Controlling Scope . . . . .                                         | 322        |
| Monitoring and controlling scope with a quality lens . . . . .                     | 322        |
| Validating Scope . . . . .                                                         | 327        |
| Monitoring and Controlling the Schedule . . . . .                                  | 327        |
| Monitoring and Controlling Finances . . . . .                                      | 329        |
| Assessing project performance with earned value analysis . . . . .                 | 330        |
| Forecasting overall project financial health. . . . .                              | 333        |
| Testing Your Knowledge: What's the Situation at Week 7? . . . . .                  | 335        |
| Monitoring Stakeholder Engagement . . . . .                                        | 336        |
| Monitoring Communications. . . . .                                                 | 337        |
| Monitoring and Controlling Resources . . . . .                                     | 338        |
| Monitoring Risks . . . . .                                                         | 339        |
| Monitoring and Controlling in the Adaptive Environment . . . . .                   | 342        |
| Key tools and techniques to track progress in the adaptive environment. . . . .    | 342        |
| Applying AI, Sustainability, and Tailoring in Monitoring and Controlling . . . . . | 346        |
| Answer Key: What's the Situation at Week 7? . . . . .                              | 346        |
| <b>CHAPTER 21: Closing the Project or Phase . . . . .</b>                          | <b>349</b> |
| The Closing Focus Area. . . . .                                                    | 350        |
| Uncovering Why Projects End . . . . .                                              | 350        |
| Realizing the project's objectives have been achieved . . . . .                    | 351        |
| Determining that the objectives will not or cannot be met. . . . .                 | 351        |
| Cutting the project funds . . . . .                                                | 351        |
| Discovering that the project is not needed . . . . .                               | 351        |

|                                                                                    |     |
|------------------------------------------------------------------------------------|-----|
| Identifying that the human or physical resources are no longer available . . . . . | 351 |
| Terminating the project for legal cause or convenience . . . . .                   | 352 |
| Addressing Project Closure: The Close Project or Phase Process . . .               | 352 |
| Tackling essential tasks for a smooth project closure . . . . .                    | 353 |
| Supporting project closure efforts with project artifacts. . . . .                 | 355 |
| Supporting project closure with key meetings . . . . .                             | 355 |
| Bringing projects to a close in the agile environment . . . . .                    | 356 |
| Reflecting on Project Achievements: Documenting the Journey . . .                  | 357 |
| Capturing Insights: Lessons Learned . . . . .                                      | 358 |
| Referencing the Business Case and Benefits Management Plan . . .                   | 359 |
| Sustaining Project Outcomes. . . . .                                               | 360 |
| Applying organizational change management as a strategy . . .                      | 360 |
| Using organizational change management frameworks. . . . .                         | 361 |
| Delivering Value. . . . .                                                          | 362 |
| Applying AI, Sustainability, and Tailoring at Project Closure. . . . .             | 363 |

## **PART 6: THE PART OF TENS** . . . . . 365

|                                                              |     |
|--------------------------------------------------------------|-----|
| <b>CHAPTER 22: Ten Tips for PMP Exam Success</b> . . . . .   | 367 |
| Pick an Exam Date. . . . .                                   | 367 |
| Familiarize Yourself with the Exam Content Outline . . . . . | 368 |
| Create a Study Plan You Will Follow . . . . .                | 368 |
| Take Practice Exams . . . . .                                | 368 |
| Prepare for Scenarios! . . . . .                             | 369 |
| Adopt Good Study Habits. . . . .                             | 369 |
| Find the Right Testing Environment . . . . .                 | 370 |
| Stay Healthy and Focused . . . . .                           | 370 |
| Stay Motivated with a Study Buddy or Study Groups . . . . .  | 371 |
| Plan for PMP Success . . . . .                               | 371 |

## **CHAPTER 23: More Than Ten Common Abbreviations** . . . . . 373

|                                                              |     |
|--------------------------------------------------------------|-----|
| <b>CHAPTER 24: Ten Assumptions of the PMP Exam</b> . . . . . | 377 |
| The Project Management Mindset . . . . .                     | 378 |
| Organizational Structure . . . . .                           | 378 |
| Best Practices. . . . .                                      | 379 |
| Conflict Resolution . . . . .                                | 379 |
| Procurement . . . . .                                        | 379 |
| Organizational Context. . . . .                              | 380 |
| Historical Information. . . . .                              | 380 |
| Absolute Statements. . . . .                                 | 380 |
| Change Control . . . . .                                     | 381 |
| Agile Environment . . . . .                                  | 381 |

## **INDEX** . . . . . 383