Index

A

accessing Planner, 28–30
  in Teams, 29–30
  in web app, 28–29
achievement, personal, 15–16
  career advancement, 16
  education, 16
  financial milestones, 16
  health and fitness, 16
  personal skills development, 16
add
  comments, 112–113
  group, 50–51
  group members through
    Outlook, 123–124
    Teams, 124–125
  label, 96
  members to Teams, 106
  new goals and tasks, 184–185
  notes, 84–86
  Planner tab in Teams, 116–117
  tasks and setting due dates, 73–79
    adding a task, 75–76
    creating the plan, 74–75
    setting the start and due dates, 76–79
  top-level tasks, 77
Add button next to Planner, 45
administrator, Exchange Online, 110
adopt a sprint mentality, 283
advanced dependencies, with lead and lag times
  Planner and Project Plan 3, 27
advanced portfolio management, Planner and Project Plan 5, 27
AI. *See* artificial intelligence (AI)
allocation, enterprise resource management (ERM) and, 27
Android devices, 44
API. *See* application programming interface (API)
app
  bar, 43, 45
  Planner web, 28–29, 36, 111
  Project desktop, 40–41
application programming interface (API), 208
  Microsoft Graph, 152, 256
artificial intelligence (AI), 47, 221, 222
  Copilot, 26
  generated reports, 258
Asana, 9
assigning labels, 93–95
assigning tasks, 12–13, 128–130
  advantages, 128
  future changes, 128
  limitations, 129–130
  reporting, 128
  visibility, 128
assignment, 17
  role-based, 130
  skills-based, 37
  standard task, 17
  tracking task, 130–135
  user assignment only, 129
assignment, managing task, 127–135
  assigning tasks, 128–130
    advantages, 128
    limitations, 129–130
  tracking task assignment, 130–135
auditing, 39
authentication and authorization, 38
Automate, Power, 17
  automating workflows with, 197–209
    recognizing the limitations and tweaks, 207–209
    trying it out, 200–207
  capabilities, exploring, 198–200

COPYRIGHTED MATERIAL

Automate, Power *(continued)*
integrating Planner with, 199
automating repetitive plan creation activities, 199
cleaning up project plans, 199
creating approval workflows, 199
creating tasks from a form, 199
creating tasks from a SharePoint list, 199
sending notifications, 199
syncing tasks with other systems, 199
introducing, 198
automate task creation
with Microsoft Power, 17
with Microsoft Power Automate, 17
automating workflows with Power Automate, 197–209
exploring Power Automate capabilities, 198–200
introducing Power Automate, 198
recognizing the limitations and tweaks, 207–209
trying it out, 200–207
AvePoint Cloud Backup, 47
Azure, 47

B

backlogs and sprints, Planner Plan 1, 25
backup
AvePoint Cloud, 47
strategy, employing, 278–279
third-party, 47
balancing, workload, 37
baselines and critical path, Planner and Project Plan 3, 26
Basic and Premium plan, deciding between, 48
Basic Business Plan template, 171
Basic option, 49
Basic plan, 14
finding workarounds for, 159–160
checklists, 159
comments, 159
labels, 159
move a task in, 139
planning sprints in, 192
sequencing, 151–152
templates, 48
Basic Project Management template, 171
Basic templates, 171–172
Basic versions, 49, 50
behavior, by group creation method, 110
BI, Power, 300
building reports with, 256–270
building your first report from Excel, 258–265
Desktop application, 257
getting an overview of, 257–258
ingesting data from the Dataverse, 267–270
integrating multiple data sources, 265–267
Board view, 65–67, 80, 93
assignment in the task card of, 131
buckets appear in, 88
displaying tasks in, 88
task card in, 99
using Assigned To, 130
viewing task assignment, 131
buckets, 145, 290, 291
appear in Board view, 88
coloring, 90–91
contingencies in each, 19
creating, 89–90
defining sequence within each, 152
goal-aligned tasks into, 186
to organize the various bodies of work, 18
priority, 92
project phase, 92
purpose of, 91
removing, 89–90
sprint or initiative, 92
structuring work with, 91–93
task type, 92
team and role, 92
time frame, 92
User Acceptance Testing, 187
workflow stage, 92
working with, 87–89
categorizing, 88
collaborating, 88

focusing and prioritizing, 88
tracking, 88
visualizing related tasks, 88
Bucket view, 156
building a life, 295–296
building reports with Power BI, 256–270
built-in reports and dashboards, reporting, 38
business planning, 20–21
Business Plan template, 8, 20
business setting, Planner in, 31
Buy a New Pickup Truck project, 9

C

calendar
group, 121
shared, 119–121
capacity planning and workload balancing, 37
capturing tasks, 9–10
Card check box, 100
cards, showing notes on, 85–86
Card view, 85, 86
career advancement, personal achievement, 16
charts and dashboards, tracking progress with, 250–251
charts and visualizations, 34
Charts view, 13, 14, 68–69
for a Basic plan, 250–251
Effort per Person visual in, 133
in Planner, 250
chat, 110
checklist, 159, 290
creating, 98–100
extensively, 286
managing, 100
notes and, 145
rely on, 19
for task, 97
understanding, 97–98
using, 97–100
working with, 100
clean plan, 48
Clicking New Plan, 48
cloud-based workflow service, 198
collaboration and integration, 36
communication tools, 36
notifications, 36
real-time editing, 36
shared workspaces, 36
collaboration, external, 39
coloring buckets, 90–91
colors, visualize with, 286–287
command
Copy Task, 137
"Create Milestone", 193
Undo, 78
Comment access feature, 110
Comment availability feature, 110
comments, 159
functionality in Planner, 102
Comments field, 102
Comment storage feature, 110
comments, working with, 101–113
adding and viewing comments, 112–113
choosing the best of both worlds, 109–110
creating a group from
Outlook, 106–108
Teams, 104–106
linking a plan to a group, 111
meeting minimum requirements to use comments, 102–104
Commercial Construction template, 172
communication tools, 36
conditional formatting, 248
highlighting information with, 248–250
works in Grid view, 249
configure
personal email settings, 114–115
Teams notification settings, 115–116
connecting Planner
with To Do, 211–212
with Outlook, 209–211
with SharePoint, 212–213
content, creating and publishing, 291

contingencies, in each task or bucket, 19
contrasting Planner and Project, 272–273
Copilot, 31
  artificial intelligence (AI), 26
  getting ready for, 222–225
  identifying the requirements and licensing for, 224–225
  introducing, 222–224
  leverage, 285
  in Planner, Microsoft 365, 26
  for reporting, 251–254
copying and moving tasks, 135–140
  changing priorities, 136
  consolidating plans, 136
  project transitions, 135
  realigning tasks, 136
  recurring projects, 136
  segmenting a large plan into smaller plans, 136
  task property behavior when copying a task, 138
Copy Task dialog box, 137, 139
course planning, 16–18
Create Group dialog box, 108
"Create Milestone" command, 193
Create New dialog box, 60
creation
  buckets, 89–90
  checklists, 98–100
  group from
    Outlook, 106–108
    Teams, 104–106
  new plan, 48
    choosing a template, 49–50
    deciding between Basic and Premium, 48
  own labels, 95–97
  and removing buckets, 89–90
  subtasks, 153–156
CRM. *See* customer relationship management (CRM)
customer relationship management (CRM), 174
  Pipeline template, 174
custom fields, 26
customization capabilities, reporting, 38
customization features, Planner Plan 1, 26
customizing templates, 174–180
  adding custom fields, 176–177
  copying a plan, 177–178
  creating a template team in Teams, 178–180
  creating your own templates, 175
Custom option, 83, 84
Custom Repeat dialog box, 84

D

dashboards
  Planner Plan 1, 25
  reporting, 38
data extraction from Planner, 255–256
data life cycle, 39
data loss prevention, 39
data storage, 39
Dataverse
  DLP policies, 275
  ingesting data from, 267–270
  tables, 269
Dataverse-backed data, 267
deciding where to save, 46–47
Define the Market, 8
"Defining Your Needs", 33–39
  basic capabilities, 34
  collaboration and integration, 36
    communication tools, 36
    notifications, 36
    real-time editing, 36
    shared workspaces, 36
  reporting, 37–38
    built-in reports and dashboards, 38
    customization capabilities, 38
    integration with other reporting tools, 38
    progress tracking, 37–38
  resource management, 36–37
    capacity planning and workload balancing, 37
    resource allocation, 37
    skills-based assignment, 37
  scheduling and planning, 35

baselines, 35
critical path, 35
dependencies, 35
milestones, 35
timeline view, 35
security, governance, and compliance, 38–39
deleting a plan, 52–53
dependency
added using drag-and-drop, 165
click add, 161
creating and updating, 160–163
understanding types of, 159
dependency, task, 79
defined, 158
managing, 158–166
creating and updating dependencies, 160–163
finding workarounds for Basic plans, 159–160
managing dates and dependencies in Timeline view, 164–166
understanding types of dependencies, 159
Planner Plan 1, 25
deploying Planner, 275–276
Design Phase task, 155
desktop app, Project, 40–41
dialog box
Copy Task, 139
Create Group, 108
Custom Repeat, 84
Move Task, 140
New Field, 176
displaying tasks, in Board view, 88
DLP policies, Dataverse, 275
documents, sharing, 119
do some Loops, 284
drag-and-drop dependencies, 165
drag handle, 153
drill-down refers, 257
due dates
and reminders, 34
setting the start and, 76–79
tasks and, 290

E

eDiscovery, 39
with Planner Basic plans, 274
editing
labels, 93–95
real-time, collaboration and integration, 36
education, personal achievement, 16
Effort per Person visual, in Charts view, 133
embedding Planner in SharePoint pages, 119
Employee Onboarding template, 172, 173
employing a backup strategy, 278–279
enable comments, Teams channel to, 102
enforce consistency, 287
entering notes, 85
enterprise-level projects, 36
enterprise resource management (ERM)
and allocation, 27
path selection, 31
ERM. *See* enterprise resource management (ERM)
evaluating Planner, 271–275
contrasting Planner and Project, 272–273
finding the data, 273
integrating Planner with other Microsoft 365 applications and services, 274
leveraging purview, 274–275
event planning, 18–19
Event Planning template, 174
Excel, report from, 258–265
Exchange Online administrator, 110
execution sequence, arranging tasks by, 152
Exercise task, 15
existing group for plan, 111
expanded reports, Planner Plan 1, 25
exploring use cases for templates, 168–170
choosing a template, 170
focusing work, 170
quickly building structure, 168–169
saving time and increasing efficiency, 169
exploring views, 64–70
Board view, 65–67
Charts view, 68–69

exploring views *(continued)*
Grid view, 64–65
Schedule view, 67–68
Timeline view, 69–70
external collaboration, 39
extracting data from Planner, 255–256

F

filter
and grouping options, 244–248
in Timeline view, 134
Filters drop-down menu to filter the view, 127
Finalize Strategic Plan, 8
financial milestones, personal achievement, 16
Finish-to-Finish task, 159
Finish-to-Start dependencies, 25
Finish-to-Start task, 159
First Floor System task, 159
Five-Year Business Plan, 8
Foundation checklist, 159

G

Gantt chart, 25, 69, 135
Get Started tasks, 77
getting acquainted with Planner, 7–9
goal-aligned tasks into buckets, 186
goal-oriented plan creation, 183
goals, 182
adding new goals and tasks, 184–185
creating and managing, 182–183
going a step further, 185–187
setting and working with, 182–188
workaround for Planner Basic, 187–188
Goals feature in Planner, 173
Go to Date control, 70
Grid, 10
Grid view, 10–11, 58, 64–65, 80, 130, 153–154, 156
conditional formatting works in, 249
sort and filter, 132
group
linking a plan to a, 111
Outlook-enabled, 108
in Outlook navigation pane, 108
shared calendar, 120
Group by Bucket drop-down list, 67
group calendar, 121
Group conversations feature, 104
group creation
behavior by, 110
from Outlook, 106–108
from Teams, 104–106
Group email address feature, 104
group mailbox Comments, 110
Group mailbox feature, 104
group membership, 129
group members through, adding
Outlook, 123–124
Teams, 124–125
group tasks in multiple ways, 284
guest users, 130

H

hallucinations, 223
health and fitness, personal achievement, 16
Help Desk Tickets template, 174, 176, 177
Hide the navigation pane, 59
home renovation project, running, 291–292
House Premium plan, 154
House project plan, 244–247
how you want to use Planner, 21
Hypertext Transfer Protocol (HTTP) calls, 208

I

icons
Premium, 3, 25–27, 34, 35, 37, 50, 60, 65, 69, 90, 129, 133, 135, 138, 145, 152, 156–159, 172, 182, 188, 192, 247, 248, 250
Remember, 3, 8, 11, 19, 47, 79, 110, 122, 130, 150, 177, 228

Technical Stuff, 3, 8, 9, 28, 38, 41, 47, 67, 94, 102, 103, 106, 135, 193, 213, 257, 273
Tip, 3, 11, 14, 15, 17, 20, 21, 24, 28, 34, 36, 39, 49, 58, 60, 61, 63, 68, 69, 71, 75–81, 88, 91, 93–95, 100, 102, 104, 105, 108, 110, 112, 114, 116, 118, 123, 124, 136, 139, 140, 142, 145, 150, 152–155, 158, 162, 171, 176, 178, 185, 188, 192, 194, 207, 211, 212, 219, 224, 225, 227, 229, 235, 240, 241, 248, 252, 256–258, 267, 269, 270, 275, 277, 278, 298
Warning, 3, 16, 40, 47, 78, 90, 113, 152, 166, 210, 222, 223, 240, 249
information protection, 39
Initial Design task, 155
integrating Planner
with other Microsoft 365 applications and services, 274
with Outlook, 119–122
using a shared calendar, 119–121
viewing tasks in Outlook, 121–122
and SharePoint, 212–213
integrating with teams, 116–118
adding a Planner tab in Teams, 116–117
pinning the Planner app, 117–118
internet service provider (ISP) business, 20
investigating Planner use cases, 15–21
business planning, 20–21
course planning, 16–18
event planning, 18–19
personal achievement, 15–16
project planning, 19
student projects, 19–20
iOS, 44
ISP business. *See* internet service provider (ISP) business

J

Jira, 9, 41–42

K

kanban boards, 67

L

labels, 145, 159, 285, 291
apply labels to tasks, 94
assigning and editing, 93–95
categorizing tasks with, 93–97
creating a own, 95–97
and priority, 290
Lag time task, 159
Large language models (LLMs), 222
Lead time task, 159
"Learn About Tasks", 74
learning management system (LMS), 18
learning path, 227
legal hold, 39
leverage Copilot, 285
license
Microsoft 365
plans, 24
types, 24–25
Planner-supporting, 24
Premium, 25, 48
life cycle, data, 39
LinkedIn Learning, 299
linking a plan to a group, 111
linking Planner and Loop, 216–219
links, Uniform Resource Locator (URL), 18
Linux, 44
LLMs. *See* Large language models (LLMs)
LMS. *See* learning management system (LMS)
Loop
advantage of, 214
components, 214
do some, 284
finding, 235
linking Planner and, 216–219
pages, 214
with Planner, 214
understanding, 214
using Planner and, 213–219
workspace, creation, 214–216

M

macOS, 44
mailbox Comments, group, 110
mailbox, Microsoft Exchange Online, 47
manage your personal tasks, too, 286
managing access to Planner, 276–277
managing a training event, 292–293
managing notifications and alerts, 277–278
managing task assignment, 127–135
  assigning tasks, 128–130
    advantages, 128
    limitations, 129–130
  tracking task assignment, 130–135
managing task dependencies, 158–166
  creating and updating dependencies, 160–163
  finding workarounds for Basic plans, 159–160
  managing dates and dependencies in Timeline view, 164–166
  understanding types of dependencies, 159
managing task sequencing, 151–153
  sequencing Basic plans, 151–152
  sequencing Premium plans, 152–153
managing warranties, services, and expirations, 290
manual copy the task, 17
Marketing Campaign template, 174
market study, 227
meetings, tracking progress without, 295
membership, group, 129
metadata, 47
Microsoft 365
  Admin Center, 102
  applications, 223, 275
  applications and services, integrating Planner with, 274
  apps, 103
    exchange admin, 103
    Outlook, 103
    SharePoint, 103
    Teams, 103
  Copilot, 202, 291
  Copilot Business, 224
  Copilot Enterprise, 224
  Copilot in Planner, 26
  To Do app in, 34
  ecosystem, 197
  group, 47, 118
    choosing, 50
    resource sharing to a group of users, 102, 103
    in Teams, 17
  group by creating
    Outlook, 106–108
    Teams, 104–106
  license
    plans, 24
    types, 24–25
  Microsoft To Do app in, 8
  resources, 47
  users, 9
Microsoft Azure, 47, 273
Microsoft Copilot, 67, 221
Microsoft Dataverse, ingesting data from, 267–270
Microsoft Exchange
  conversations, 102
  Online mailbox, 47
Microsoft Graph, 222–223
  application programming interface (API), 152, 208, 256
Microsoft Learn, 298
Microsoft 365–linked plans' metadata, 47
Microsoft MVP Blogs, 300
Microsoft Office 365 applications, 300
Microsoft Outlook, 81
  Tasks feature in, 8
  to-do features in, 34
Microsoft Planner
  exploring the key features and benefits of, 9–15
    assigning tasks, 12–13
    capturing and visualizing tasks, 9–10
    integrating with other applications, 14–15
    organizing tasks, 10–11
    scheduling tasks, 11–12
    tracking tasks, 13–14

getting acquainted with Planner, 7–9
how you want to use Planner, 21
investigating Planner use cases, 15–21
business planning, 20–21
course planning, 16–18
event planning, 18–19
personal achievement, 15–16
project planning, 19
student projects, 19–20
Microsoft Power
Apps, 198
BI, 198
Platform, 198
Microsoft Power Automate, 92
automate task creation with, 17
Microsoft Project, 40–41
Project desktop app, 40–41
Project for the web, 40
Project Online, 40
Project Server, 40
Microsoft Purview, 108, 274–275
Microsoft's cloud, 103
Microsoft SharePoint, 14–15, 36
Microsoft Support, 298
"Microsoft Teams features", web for, 8
Microsoft Teams Help Center, 299–300
Microsoft To Do app, in Microsoft 365, 8
milestones, 181
working with, 192–194
mobile app, Planner, 70–72
Most Valuable Professional (MVP), 300
Move Task dialog box, 140
moving tasks, copying and, 135–140
changing priorities, 136
consolidating plans, 136
project transitions, 135
realigning tasks, 136
recurring projects, 136
segmenting a large plan into smaller plans, 136
task property behavior when copying a task, 138
multiple data sources, integrating, 265–267
multiple ways, group tasks in, 284
MVP. *See* Most Valuable Professional (MVP)
My Day view, 62–63
My Plans view, 63–64
My Tasks view, 63

N

naming (and renaming) a plan, 51–52
Navigating the Planner Interface, 57
Board view, 65–67
Charts view, 68–69
exploring views, 64–70
getting things done in the work pane, 60–61
Grid view, 64–65
My Day view, 62–63
My Plans view, 63–64
My Tasks view, 63
Schedule view, 67–68
Timeline view, 69–70
using the navigation pane, 58–60
navigation pane, 43
groups in Outlook, 108
using, 58–60
needs in plan, 33–39
basic capabilities, 34
collaboration and integration, 36
communication tools, 36
notifications, 36
real-time editing, 36
shared workspaces, 36
reporting, 37–38
built-in reports and dashboards, 38
customization capabilities, 38
integration with other reporting tools, 38
progress tracking, 37–38
resource management, 36–37
capacity planning and workload balancing, 37
resource allocation, 37
skills-based assignment, 37

needs in plan *(continued)*
scheduling and planning, 35
baselines, 35
critical path, 35
dependencies, 35
milestones, 35
timeline view, 35
security, governance, and compliance, 38–39
New Field dialog box, 176
New Plan
clicking, 48
creating, 48–50
non-Microsoft project-planning tools, 9
notebook, sharing, 119
notes
adding, 84–86
and checklists, 145
entering, 85
showing notes on cards, 85–86
notifications
and alerts, managing, 277–278
collaboration and integration, 36
setting, 113–116

O

one-person group, 102
ongoing tasks, 11
opening Microsoft Planner, 43–46
open Planner in Teams, 45
organizing tasks, 10–11
Outlook
adding group members through, 123–124
creating a group from, 106–108
To Do pane in, 121, 122
group conversations, 102
integrating Planner with, 119–122
using a shared calendar, 119–121
viewing tasks in Outlook, 121–122
viewing tasks in, 121–122
visualizing Planner in, 209–211
Outlook-enabled groups, 108
Outlook-integrated plans, 113
Outlook & Teams, differences in group creation, 103, 104
"Owner sign-off" task, 164

P

pages and lists, SharePoint, 119
path selection, 30–31
business setting, 31
enterprise resource management, 31
personal goal setting and planning, 31
portfolio management, 31
small teams, 31
permissions, sharing plans and managing, 122–125
adding group members through
Outlook, 123–124
Teams, 124–125
personal achievement, 15–16
career advancement, 16
education, 16
financial milestones, 16
health and fitness, 16
personal skills development, 16
personal email settings, configure, 114–115
personal skills development, 16
pinning the Planner app, 117–118
plan–execute–analyze–improve model, 188
Planner and power automate integration, 300
Planner and Project Plan 3, 26–27
advanced dependencies with lead and lag times:, 27
baselines and critical path, 26
program management and portfolios, 27
project financials, budgeting, and costing, 27
project online and desktop client, 27
resources request capability, 26
roadmaps, 26
task history, 26
Planner and Project Plan 5, 27
advanced portfolio management, 27
enterprise resource management (ERM) and allocation, 27

Planner app
pinning, 117–118
for Teams, 116
Planner Basic, 23–24, 37, 153, 272
in Basic plans, 192
workaround for, 187–188
Planner Basic Plan, 102
eDiscovery with, 274
Planner goals, 182
Planner Help, 297
Planner in Teams, 14, 29–30, 71
additional features, 71
performance, 71
usability, 71
Planner integration feature, 104
Planner in web browser, 44
Planner mobile app, 70–72
Planner Plan 1, 23, 25–26
additional customization features, 26
backlogs and sprints, 25
expanded reports and dashboards, 25
Microsoft 365 Copilot in Planner, 26
planning sprints in, 188–192
Premium features of, 26
Premium Plan templates, 25
project goals, 25
task dependency, 25
timeline view, 25
Planner Premium, 182
task effort in, 157
Planner Premium Plan, 102
Planner's My Day view, 121
Planner-supporting licenses, 24
Planner Tech Community, 299
Planner web app, 28–29, 36, 111
Planner web interface, 58
planning
business, 20–21
capacity, 37
course, 16–18
event, 18–19
project, 19–20
trip, 292
planning sprints, 188–192
in Basic plans, 192
in Planner Plan 1, 188–192
Plan Revision phase, 164
plans
consolidating, 136
and licensing, 23–28
segmenting a large plan into smaller plans, 136
portfolio management
advanced, Planner and Project Plan 5, 27
path selection, 31
Power Automate, 17
automating workflows with, 197–209
recognizing the limitations and tweaks, 207–209
trying it out, 200–207
capabilities, exploring, 198–200
flow, 152
integrating Planner with, 199
automating repetitive plan creation activities, 199
cleaning up project plans, 199
creating approval workflows, 199
creating tasks from a form, 199
creating tasks from a SharePoint list, 199
sending notifications, 199
syncing tasks with other systems, 199
introducing, 198
Power BI, 300
building reports with, 256–270
building your first report from Excel, 258–265
Desktop application, 257
getting an overview of, 257–258
ingesting data from the Dataverse, 267–270
integrating multiple data sources, 265–267
PPM. *See* project portfolio management (PPM)
predefined recurrences in Planner, 81
daily, 81
monthly, 81
weekdays, 81
weekly, 81
yearly, 81

Premium Business Plan template, 173
Premium features
  identifying, 27–28
  of Planner Plan 1, 26
  scheduling, 35
Premium license, 25, 48
Premium option, 49
Premium plan, 133
  creation, 50
  features, 60
  sequencing, 152–153
  sequencing tasks in, 152
  templates, Planner Plan 1, 25
Premium Project Management template, 172
Premium Software Development template, 172
Premium template, 50, 172–173
Premium versions, 49, 50
prevention, data loss, 39
priorities, changing, 136
prioritizing tasks and managing progress, 140–146
  managing task progress, 143–146
    Basic plans, 143–145
    Premium plans, 145–146
  setting and visualizing task priority, 140–143
priority
  buckets, 92
  labels and, 290
  setting, 79–80
program management and portfolios, Planner and Project Plan 3, 27, 28
progress tracking, reporting, 37–38
project budgeting, Planner and Project Plan 3, 27
project costing, Planner and Project Plan 3, 27
Project desktop app, 40–41
project financials, Planner and Project Plan 3, 27
Project for the web, 40
project goals, Planner Plan 1, 25
Project Management template, 49
Project Manager Agent, 285
  adding goals and supporting resources, 230–232
  capabilities, 226–227
    integrate web resources, 227
    plan creation, 226
    reporting, 227
    SharePoint and Loop, 227
    task creation, 226
    task execution, 226
  executing tasks, 232–235
  finding the Loop, 235
  simplifying tasks with, 225–241
    building good reports, 241
    creating a plan, 229–230
    finding Copilot in Planner, 225–226
    tracking progress, 235–241
  templates, 227–229
    campaign launch, 228
    competitive analysis, 227
    learning path, 227
    market study, 227
    research report, 227
    SWOT analysis, 227
project milestones, 35
Project Online, 40, 41
project online and desktop client, Planner and Project Plan 3, 27
project phase, buckets, 92
Project Plan 1. *See* Planner Plan 1
Project Planner templates, 227–229
project planning, 19–20
Project Plan 3, Planner and, 26–27
  advanced dependencies with lead and lag times:, 27
  baselines and critical path, 26
  program management and portfolios, 27
  project financials, budgeting, and costing, 27
  project online and desktop client, 27
  resources request capability, 26
  roadmaps, 26
  task history, 26
Project Plan 5, Planner and, 27
project portfolio management (PPM), 40
  tools, 67
Project Retrospective template, 173
Project Server, 40, 41
projects, student, 19–20
project transitions, 135

Project Unicorn, 184
protection, information, 39

R

realigning tasks, 136
real-time editing, collaboration and integration, 36
recurrences in Planner, 81
  predefined, 81
    daily, 81
    monthly, 81
    weekdays, 81
    weekly, 81
    yearly, 81
recurring projects, 136
reminders, due dates and, 34
removing, buckets, 89–90
renaming a plan, 51–52
repeat
  on first Monday of each month, 83
  options in Custom Repeat dialog box, 84
  tasks, 80–84
Repeat drop-down list, 81, 82
report/reporting, 37–38
  AI-generated, 258
  built-in reports and dashboards, 38
  Copilot for, 251–254
  customization capabilities, 38
  from Excel, 258–265
  expanded, Planner Plan 1, 25
  integration with other reporting tools, 38
  from Microsoft Planner, 243–270
    visualizing your plan with views, 243–250
  with Power BI, 256–270
  progress tracking, 37–38
  prompt for Planner, 254
  research, 227
  tools, integration with other, 38
research report, 227
resource allocation, 37
resource management, 36–37
  capacity planning and workload balancing, 37
  resource allocation, 37
  skills-based assignment, 37
resources request capability, Planner and Project Plan 3, 26
roadmaps, Planner and Project Plan 3, 26
role-based assignments, 130
running a home renovation project, 291–292

S

save, deciding where to save, 46–47
Schedule view, 11–12, 35, 67–68, 120
  scroll through, 82
scheduling and planning, 35
  baselines, 35
  critical path, 35
  dependencies, 35
  milestones, 35
  timeline view, 35
scheduling tasks, 11–12
scroll through Schedule view, 82
Search bar, 45
search engine, 47
security, 38–39
Sensitivity option, 108
sequencing Basic plans, 151–152
sequencing Premium plans, 152–153
sequencing tasks in Premium plan, 152
Server Acquisition task, 98
setting and working with goals, 182–188
  adding new goals and tasks, 184–185
  creating and managing goals, 182–183
  going a step further, 185–187
  workaround for Planner Basic, 187–188
settings
  configure personal email, 114–115
  configure Teams notification, 115–116
  notifications, 113–116
  priority, 79–80
shared calendar, 119–121
Shared calendar feature, 104
shared workspaces, collaboration and integration, 36

SharePoint, 14–15
integrating Planner and, 212–213
list, creating tasks, 199
pages and lists, 119
using Planner with, 116–118
embedding Planner in SharePoint pages, 119
sharing a notebook, 119
sharing documents, 119
using SharePoint pages and lists, 119
sharing
documents, 119
notebook, 119
plans and managing permissions, 122–125
adding group members through Outlook, 123–124
adding group members through Teams, 124–125
Show button, navigation pane, 59
showing notes on cards, 85–86
Simple Plan template, 171
Simple Project template, 174
skills
development, personal, 16
gaining a new, 294
skills-based assignment, 37
Software Development template, 171
sort and filter Grid view, 132
sprint, 25, 181, 188
sprint/initiative, buckets, 92
sprint mentality, adopt, 283
Sprint Planning template, 172–173, 189
Sprint Retrospective template, 173
standard task assignment, 17
Start-to-Finish task, 159
Start-to-Start task, 159
stepping into Microsoft Planner, 43
adding a group, 50–51
creating a new plan, 48
choosing a template, 49–50
deciding between Basic and Premium, 48
deciding where to save, 46–47
deleting a plan, 52–53
naming (and renaming) a plan, 51–52
opening Microsoft Planner, 43–46
storage, data, 39
strengths, weaknesses, opportunities, and threats (SWOT) analysis, 227
structuring plans
implementing best practices for, 149–151
tips for, 150–151
agree on what *progress* means, 150
be consistent and clear in naming, 150
communicate promptly and regularly, 150
define clear goals and objectives, 150
Err on the side of providing too much detail, 150
keep the plan focused on moving forward, 151
leave no task unassigned, 150
make sure you have a clearly defined scope, 150
use buckets effectively, 151
use granularity intentionally, 151
structuring work with buckets, 91–93
student projects, 19–20
subtasks, creating, 153–156
surveying the options, 39–42
Microsoft Project, 40–41
tool, 41–42
SWOT analysis. *See* strengths, weaknesses, opportunities, and threats (SWOT) analysis

T

task, 290, 291
adding, 184–185
aligned to a specific work category, 244
apply labels to, 94
arranging tasks by execution sequence, 152
assigned to specific people, 244
assigning, 12–13, 128–130
advantages, 128
future changes, 128
limitations, 129–130
reporting, 128
visibility, 128

automate, creation with Microsoft Power Automate, 17
capturing and visualizing, 9–10
categorizing tasks with labels, 93–97
checklist for, 97
complementary solution for assigning, 18
contingencies in each, 19
copying and moving, 135–140
changing priorities, 136
consolidating plans, 136
project transitions, 135
realigning tasks, 136
recurring projects, 136
segmenting a large plan into smaller plans, 136
task property behavior when copying a task, 138
creating and assigning, 34
creating subtasks, 153–156
creating tasks from
form, 199
SharePoint list, 199
and due dates, 290
due today, 244
First Floor System, 159
with a given priority or progress, 244
late, 244
manual copy, 17
ongoing, 11
organizing, 10–11
"Owner sign-off", 164
in Planner, 17
priority, 79, 80
realigning, 136
repeating, 80–84
scheduling, 11–12
sequencing tasks in Premium plan, 152
tracking, 13–14
task assignment, 130–135
viewing tasks in Outlook, 121–122
visualizing related, 88
task assignment, managing, 127–135
assigning tasks, 128–130
advantages, 128
limitations, 129–130
tracking task assignment, 130–135
task assignment, standard, 17
task card, 100
in Board view, 99
task dependency, 79
defined, 158
managing, 158–166
creating and updating dependencies, 160–163
finding workarounds for Basic plans, 159–160
managing dates and dependencies in Timeline view, 164–166
understanding types of dependencies, 159
Planner Plan 1, 25
task Details page, 112
task effort, in Planner Premium, 157
task history, Planner and Project Plan 3, 26
Task IDs, 153
task's Details page, 95, 129
create a checklist in, 98
task sequencing
managing, 151–153
sequencing Basic plans, 151–152
sequencing Premium plans, 152–153
Tasks feature in Microsoft Outlook, 8
task type, buckets, 92
team and role, buckets, 92
Teams
adding group members through, 124–125
adding Planner tab in, 116–117
add members to, 106
chat, 110
creating a group from, 104–106
creating a template team in, 178–180
interface for Planner, 71
license, 29
Microsoft 365 group or in, 17

Teams *(continued)*
notification settings, configure, 115–116
open Planner in, 45
Planner in, 14, 71
additional features, 71
performance, 71
usability, 71
Teams Activity feed, 113, 114
Teams-centric features, 71
Teams channel, 36
to enable comments, 102
Teams-enabled plans, 114
Teams Help Center, 299–300
Teams-integrated plans, 47, 113
Teams integration
feature, 110
and mobile app, 70–72
Teams & Outlook differences in group creation, 103, 104
Tech Community, 299
template, 34
Basic, 171–172
Basic Business Plan, 171
Basic Project Management, 171
choosing, 49–50
Commercial Construction, 172
creating a own, 175
creating a template team in Teams, 178–180
CRM Pipeline, 174
customizing, 174–180
Employee Onboarding, 172
Event Planning, 174
exploring use cases for, 168–170
choosing a template, 170
focusing work, 170
quickly building structure, 168–169
saving time and increasing efficiency, 169
Help Desk Tickets, 176, 177
make the most of, 284
Marketing Campaign, 174
Premium Business Plan, 173
Premium Project Management, 172
Premium Software Development, 172
Premium templates, 172–173
Project Management, 49
Project Manager Agent, 227–229
Project Retrospective, 173
Simple Plan, 171
Simple Project, 174
Software Development, 171
Sprint Planning, 172–173
Sprint Retrospective, 173
using the included, 170–174
Template Gallery, 216
tenant, 103
ten training and support resources, 297–300
Things That Never End! bucket, 11
third-party backup, 47
time frame, buckets, 92
Timeline view, 70, 120, 133, 156
dragging the edges of the task in, 166
filter in, 134
managing dates and dependencies in, 164–166
Planner Plan 1, 25
To Do
bucket, 10
in Microsoft 365, 34
in Microsoft Outlook, 34
My Day view, 121
in Outlook, 121, 122
using Planner with, 211–212
tools
communication, 36
integration with other reporting, 38
non-Microsoft project-planning, 9
project portfolio management (PPM), 67
surveying the options, 41–42
top-level tasks, adding, 77
tracking progress with charts and dashboards, 250–251
tracking progress without meetings, 295
tracking task, 13–14
assignment, 130–135

Training Plan template, 173
Trello, 9, 42
trip, planning, 292

U

Undo command, 78
Uniform Resource Locator (URL) links, 18
use case, 15
  investigating Planner, 15–21
    business planning, 20–21
    course planning, 16–18
    event planning, 18–19
    personal achievement, 15–16
    project planning, 19
    student projects, 19–20
use labels, 285
User Acceptance Testing bucket, 187
user assignment only, 129
users, guest, 130
using Planner
  with To Do, 211–212
  and Loop, 213–219
  with SharePoint, 116–118
    embedding Planner in SharePoint pages, 119
    sharing a notebook, 119
    sharing documents, 119
    using SharePoint pages and lists, 119

V

version of Planner, 9, 30, 36
view
  Board view, 65–67, 80, 93
    assignment in the task card of, 131
    buckets appear in, 88
    displaying tasks in, 88
    task card in, 99
    using Assigned To, 130
    viewing task assignment, 131
  Bucket view, 156
  Card view, 85, 86
  Charts view, 13, 14, 68–69
    for a Basic plan, 250–251
    Effort per Person visual in, 133
    in Planner, 250
  exploring views, 64–70
    Board view, 65–67
    Charts view, 68–69
    Grid view, 64–65
    Schedule view, 67–68
    Timeline view, 69–70
  Grid view, 10–11, 58, 64–65, 80, 130, 153–154, 156
    conditional formatting works in, 249
    sort and filter, 132
  My Day view, 62–63
  My Plans view, 63–64
  My Tasks view, 63
  Schedule view, 11–12, 35, 67–68, 120
    scroll through, 82
  Timeline view, 70, 120, 133, 156
    dragging the edges of the task in, 166
    filter in, 134
    managing dates and dependencies in, 164–166
    Planner Plan 1, 25
viewing
  comments, 112–113
  tasks in Outlook, 121–122
visualizations, charts and, 34
visualize with colors, 286–287
visualizing Planner in Outlook, 209–211
visualizing related tasks, 88
visualizing tasks, 9–10
visualizing your plan with views, 243–250
  highlighting information with conditional formatting, 248–250
  using filters and grouping options, 244–248
volunteering, 290–291

W

web
  for “Microsoft Teams features”, 8
  Project for, 40
web app, Planner, 28–29, 36, 111

web browser, Planner in, 44
window
  Create New, 49
  Create Team, 109
  Plan Details, 51, 53
  Templates, 49
Windows 10, 44
Windows 11, 44
work effort, defining, 156–158
workflow stage, buckets, 92
working
  with buckets, 87–89
  with checklists, 100
  with milestones, 192–194
working with comments, 101–113
  adding and viewing comments, 112–113
  choosing the best of both worlds, 109–110
  creating a group from
    Outlook, 106–108
    Teams, 104–106
  linking a plan to a group, 111
  meeting minimum requirements to use comments, 102–104
workload balancing, capacity planning and, 37
work pane, getting things done in, 60–62
  My Day view, 62–63
  My Plans view, 63–64
  My Tasks view, 63
workspaces
  Loop, 214
  shared, collaboration and integration, 36
writing a novel, 293–294

Y

YouTube guided tours and interactive demos, 298–299